

# EPASS TO Phasing

(as of 5 Aug 2015)

RFP #	Program <small>(*Ordered &amp; Color Coded by Projected Final RFP Release)</small>	Projected Draft RFP	Projected* Final RFP	Projected Proposal Receipt	Projected Award Date	GSA OASIS SB Pool	Socio-Economic Set-Aside
FMS	WIN - ISR Sensors FMS <<< AWARDED >>>	FMS Decentralized Task Order			27-Aug-14	6	8(a)
01	HB - DCGS Robins <<< AWARDED >>>	30-May-14	31-Jul-14	29-Aug-14	28-Oct-14	3	None
02	WW - F-16 (Hybrid) <<< AWARDED >>>	13-Jun-14	11-Aug-14	11-Sep-14	30-Jan-15	6	None
03	WK - Tanker <<< AWARDED >>>	1-Aug-14	19-Sep-14	20-Oct-14	4-May-15	6	SDVOSB
04	WL - Mobility (USAF) <<< AWARDED >>>	19-Aug-14	30-Sep-14	31-Oct-14	27-Feb-15	6	None
10	WW - F-22 <<< AWARDED >>>	8-Aug-14	3-Oct-14	3-Nov-14	9-Jan-15	6	8(a)
07	WIH - Combat Rescue Helo <<< AWARDED >>>	25-Aug-14	22-Oct-14	21-Nov-14	14-Jan-15	6	SDVOSB
06	EBR - Armament (Robins) <<< AWARDED >>>	23-Sep-14	3-Dec-14	9-Jan-15	12-Mar-15	3	8(a)
17	WN - ACS Robins (Hybrid) <<< AWARDED >>>	20-Oct-14	15-Dec-14	22-Jan-15	1-May-15	3	SDVOSB
12	WIU - Rotary Wing <<< AWARDED >>>	13-Nov-14	12-Jan-15	13-Feb-15	20-May-15	1	8(a)
11	WIN - ISR Sensors (USAF) <<< AWARDED >>>	3-Nov-14	12-Jan-15	13-Feb-15	17-Aug-15	6	None
21	EZ - Engineering Directorate <<< AWARDED >>>	31-Oct-14	12-Jan-15	13-Feb-15	5-May-15	3	None
15	WN - ACS (Hybrid) WPAFB <<< AWARDED >>>	26-Nov-14	30-Jan-15	3-Mar-15	18-Aug-15	6	SDVOSB
08	LP - Propulsion <<< AWARDED >>>	25-Nov-14	6-Feb-15	9-Mar-15	15-May-15	6	SDVOSB
09	EB - Armament (Hybrid) Eglin <<< AWARDED >>>	19-Sep-14	9-Feb-15	12-Mar-15	29-May-15	5B	None
20	WIG - Global Hawk (Hybrid) <<< AWARDED >>>	26-Nov-14	10-Feb-15	12-Mar-15	6-Aug-15	6	None
19	EBH/HBZ - Armament (Hill) <<< AWARDED >>>	5-Dec-14	13-Feb-15	13-Mar-15	20-Apr-15	6	8(a)
30	WII - Medium Altitude (UAS) II <<< AWARDED >>>	1-Aug-14	11-Mar-15	10-Apr-15	23-Jul-15	6	None
14	WW - F-15 (Hybrid) <<< AWARDED >>>	5-Dec-14	12-Mar-15	16-Apr-15	13-Aug-15	6	None
18	XZ - Capability Planning & Integration	18-Dec-14	10-Apr-15	22-May-15	21-Aug-15	6	None
22	WI - ISR Cross Cutting	29-Jan-15	1-Apr-15	4-May-15	21-Aug-15	1	8(a)
13	WW - Fighter/Bomber Cross Cutting	19-Dec-14	7-Apr-15	21-May-15	4-Sep-15	6	None
16	WL - Mobility (FMS)	19-Dec-14	30-Apr-15	1-Jun-15	25-Aug-15	6	8(a)
23	WW - B-2	19-Feb-15	29-Apr-15	29-May-15	14-Aug-15	6	None
29	AFLCMC Staff (CC/AQ/IN/FM/LG/PK/NASIC)	30-Mar-15	28-May-15	26-Jun-15	3-Sep-15	1	EDWOSB
28	ATCALS/HFG (HBA/HBD Tinker)	14-Apr-15	7-Jul-15	12-Aug-15	20-Oct-15	6	None
26	U-2 (WI)	27-May-15	23-Jul-15	26-Aug-15	16-Nov-15	1	8(a)
31	WIU - Fixed Wing	14-Aug-15	18-Sep-15	19-Oct-15	22-Feb-16	1	SDVOSB
24	WIS - SOF	23-Jul-15	24-Sep-15	27-Oct-15	9-Mar-16	6	None
25	HQ AFMC	8-Sep-15	26-Oct-15	1-Dec-15	26-Feb-16	1	None
27	AFIT School of Logistics & School of Eng.	16-Sep-15	5-Nov-15	11-Dec-15	22-Mar-16	TBD	TBD
32	HB - Specialized Cost Services (SCS)	24-Sep-15	9-Dec-15	13-Jan-16	25-May-16	TBD	TBD
33	HN - Specialized Cost Services (SCS)	24-Nov-15	3-Mar-16	4-Apr-16	29-Sep-16	TBD	TBD
34	HI - Specialized Cost Services (SCS)	24-Nov-15	3-Mar-16	4-Apr-16	29-Sep-16	TBD	TBD

NOTES: 1) EPASS Task Orders ordered and color coded by their projected Final RFP release date

2) Dark green fields reflect actual completion dates, other dates are subject to change