

EPASS TO Phasing

(as of 30 Jan 2015)

RFP #	Program (*Ordered & Color Coded by Projected Final RFP Release)	Projected Draft RFP	Projected* Final RFP	Projected Proposal Receipt	Projected Award Date	GSA OASIS SB Pool	Socio-Economic Set-Aside
01	HB - DCGS Robins <<< AWARDED >>>	30-May-14	31-Jul-14	29-Aug-14	28-Oct-14	3	None
02	WW - F-16 (Hybrid) <<< AWARDED >>>	13-Jun-14	11-Aug-14	11-Sep-14	30-Jan-15	6	None
03	WK - Tanker	1-Aug-14	19-Sep-14	20-Oct-14	30-Apr-15	6	SDVOSB
04	WL - Mobility (USAF)	19-Aug-14	30-Sep-14	31-Oct-14	16-Feb-15	6	None
10	WW - F-22 <<< AWARDED >>>	8-Aug-14	03-Oct-14	3-Nov-14	9-Jan-15	6	8(a)
07	WIH - Combat Rescue Helo <<< AWARDED >>>	25-Aug-14	22-Oct-14	21-Nov-14	14-Jan-15	6	SDVOSB
06	EBHA - Armament (Robins)	23-Sep-14	03-Dec-14	9-Jan-15	3-Apr-15	3	8(a)
17	WN - Agile Combat Supt (Hybrid) Robins	20-Oct-14	15-Dec-14	22-Jan-15	10-Apr-15	3	SDVOSB
12	WIU - Rotary Wing	13-Nov-14	12-Jan-15	13-Feb-15	15-May-15	1	8(a)
11	WIN - ISR Sensors (USAF)	3-Nov-14	12-Jan-15	13-Feb-15	30-Apr-15	6	None
21	EZ - Engineering Directorate	31-Oct-14	12-Jan-15	13-Feb-15	1-May-15	3	None
08	LP - Propulsion	25-Nov-14	04-Feb-15	6-Mar-15	7-Apr-15	6	SDVOSB
19	EBH/HBZ - Armament (Hill)	5-Dec-14	06-Feb-15	13-Mar-15	30-Apr-15	6	8(a)
20	WIG - Global Hawk (Hybrid)	26-Nov-14	06-Feb-15	9-Mar-15	11-Jun-15	6	None
15	WN - Agile Combat Supt (Hybrid) WPAFB	26-Nov-14	06-Feb-15	9-Mar-15	12-May-15	6	SDVOSB
09	EB - Armament (Hybrid) Eglin	19-Sep-14	06-Feb-15	9-Mar-15	31-May-15	5B	None
18	XZ - Capability Planning & Integration	18-Dec-14	10-Feb-15	12-Mar-15	11-Jun-15	6	None
14	WW- F-15 (Hybrid)	5-Dec-14	24-Feb-15	26-Mar-15	25-Jun-15	6	None
16	WL - Mobility (FMS)	19-Dec-14	02-Mar-15	2-Apr-15	22-Jul-15	6	None
30	WII - Medium Altitude (UAS) II	1-Aug-14	02-Mar-15	2-Apr-15	1-Jun-15	6	None
13	WW - Fighter/Bomber Cross Cutting	19-Dec-14	09-Mar-15	8-Apr-15	27-Jul-15	6	None
22	WI - ISR Cross Cutting	29-Jan-15	25-Mar-15	25-Apr-15	25-Aug-15	1	8(a)
28	ATCALs/HFG (HBA/HBD Tinker)	5-Mar-15	23-Apr-15	25-May-15	4-Sep-15	TBD	TBD
23	WW - B-2	19-Feb-15	27-Apr-15	27-May-15	14-Aug-15	6	None
29	AFLCMC Staff (CC/AQ/IN/FM/LG/PK/NASIC)	24-Mar-15	5-May-15	8-Jun-15	25-Aug-15	TBD	TBD
24	WIS - SOF	2-Apr-15	18-May-15	19-Jun-15	7-Oct-15	TBD	TBD
25	HQ AFMC	23-Apr-15	25-Jun-15	27-Jul-15	16-Nov-15	TBD	TBD
26	U-2 (WI)	24-Apr-15	26-Jun-15	25-Jul-15	29-Oct-15	TBD	TBD
27	AFIT School of Logistics & School of Eng.	12-Jun-15	29-Jul-15	25-Sep-15	30-Dec-15	TBD	TBD
31	WIU - Fixed Wing	TBD	TBD	TBD	TBD	TBD	TBD

NOTES: 1) EPASS Task Orders ordered and color coded by their projected Final RFP release date
2) Bold dates reflect actual completion dates