

EPASS TO Phasing

(as of 23 Jan 17)

RFP #	Program (*Ordered & Color Coded by Projected Final RFP Release)	Projected Draft RFI	Projected* Final RFI	Projected Proposal Receipt	Projected Award Dat	GSA OASIS SB Poc	Socio-Economic Set-Asid
FMS	WIN - ISR Sensors FMS <<< AWARDED >>>	FMS Decentralized Task Order			27-Aug-14	6	8(a)
01	HB - DCGS Robins <<< AWARDED >>>	30-May-14	31-Jul-14	29-Aug-14	28-Oct-14	3	None
02	WW - F-16 (Hybrid) <<< AWARDED >>>	13-Jun-14	11-Aug-14	11-Sep-14	30-Jan-15	6	None
03	WK - Tanker <<< AWARDED >>>	1-Aug-14	19-Sep-14	20-Oct-14	4-May-15	6	SDVOSB
04	WL - Mobility (USAF) <<< AWARDED >>>	19-Aug-14	30-Sep-14	31-Oct-14	27-Feb-15	6	None
10	WW - F-22 <<< AWARDED >>>	8-Aug-14	3-Oct-14	3-Nov-14	9-Jan-15	6	8(a)
07	WIH - Combat Rescue Helo <<< AWARDED >>>	25-Aug-14	22-Oct-14	21-Nov-14	14-Jan-15	6	SDVOSB
06	EBR - Armament (Robins) <<< AWARDED >>>	23-Sep-14	3-Dec-14	9-Jan-15	12-Mar-15	3	8(a)
17	WN - ACS Robins (Hybrid) <<< AWARDED >>>	20-Oct-14	15-Dec-14	22-Jan-15	1-May-15	3	SDVOSB
12	WIU - Rotary Wing <<< AWARDED >>>	13-Nov-14	12-Jan-15	13-Feb-15	20-May-15	1	8(a)
11	WIN - ISR Sensors (USAF) <<< AWARDED >>>	3-Nov-14	12-Jan-15	13-Feb-15	24-Aug-15	6	None
21	EZ - Engineering Directorate <<< AWARDED >>>	31-Oct-14	12-Jan-15	13-Feb-15	5-May-15	3	None
15	WN - ACS (Hybrid) WPAFB <<< AWARDED >>>	26-Nov-14	30-Jan-15	3-Mar-15	14-Aug-15	6	SDVOSB
08	LP - Propulsion <<< AWARDED >>>	25-Nov-14	6-Feb-15	9-Mar-15	15-May-15	6	SDVOSB
09	EB - Armament (Hybrid) Eglin <<< AWARDED >>>	19-Sep-14	9-Feb-15	12-Mar-15	29-May-15	5B	None
20	WIG - Global Hawk (Hybrid) <<< AWARDED >>>	26-Nov-14	10-Feb-15	12-Mar-15	6-Aug-15	6	None
19	EBH/HBZ - Armament (Hill) <<< AWARDED >>>	5-Dec-14	13-Feb-15	13-Mar-15	20-Apr-15	6	8(a)
30	WII - Medium Altitude (UAS) II <<< AWARDED >>>	1-Aug-14	11-Mar-15	10-Apr-15	23-Jul-15	6	None
14	WW - F-15 (Hybrid) <<< AWARDED >>>	5-Dec-14	12-Mar-15	16-Apr-15	13-Aug-15	6	None
18	XZ - Cap. Planning & Integ. <<< AWARDED >>>	18-Dec-14	10-Apr-15	22-May-15	31-Aug-15	6	None
22	WI - ISR Crosscutter <<< AWARDED >>>	29-Jan-15	1-Apr-15	4-May-15	18-Aug-15	1	8(a)
13	WW - F/B Crosscutter <<< AWARDED >>>	19-Dec-14	7-Apr-15	21-May-15	6-Nov-15	6	None
16	WL - Mobility (FMS) <<< AWARDED >>>	19-Dec-14	30-Apr-15	1-Jun-15	3-Sep-15	6	8(a)
23	WW - B-2 <<< AWARDED >>>	19-Feb-15	29-Apr-15	29-May-15	14-Aug-15	6	None
29	AFLCMC Staff (CC/AQ/IN/FM/LG/PK/INASIC) <<< AWARDED >>>	30-Mar-15	28-May-15	26-Jun-15	11-Sep-15	1	EDVOSB
28	ATCALS/HFG (HBA/HBD Tinker) <<< AWARDED >>>	14-Apr-15	7-Jul-15	12-Aug-15	14-Oct-15	6	None
26	U-2 (WI) <<< AWARDED >>>	27-May-15	23-Jul-15	26-Aug-15	16-Nov-15	1	8(a)
31	WIU - Fixed Wing <<< AWARDED >>>	14-Aug-15	25-Sep-15	27-Oct-15	31-Mar-16	1	SDVOSB
24	WIS - SOF <<< AWARDED >>>	23-Jul-15	19-Oct-15	18-Nov-15	6-Apr-16	6	None
25	HQ AFMC <<< AWARDED >>>	18-Nov-15	15-Jan-16	19-Feb-16	23-May-16	1	8(a)
32	HB - Specialized Cost Services (SCS) <<< AWARDED >>>	11-Jan-16	9-Mar-16	11-Apr-16	19-Aug-16	6	None
33	HN - Specialized Cost Services (SCS) <<< AWARDED >>>	N/A	24-Mar-16	25-Apr-16	7-Sep-16	6	None
34	HI - Specialized Cost Services (SCS) <<< AWARDED >>>	N/A	4-Apr-16	18-May-16	30-Sep-16	6	None
27	AFIT School of Log. & School of Eng. <<< AWARDED >>>	14-Jan-16	14-Jul-16	15-Aug-16	4-Nov-16	1	8(a)
41	Cyber Resiliency Office for Wpn. Sys. (CROWS) <<< AWARDED >>>	10-Feb-17	3-Apr-17	3-May-17	30-Aug-17	6	None
35	LG - Logistics Directorate	TBD	TBD	TBD	TBD	TBD	TBD
42	F-35	TBD	TBD	TBD	TBD	TBD	TBD
EPASS Second Wave							
38	HI - Business & Enterprise Systems Directorate	26-Sep-16	9-Feb-17	9-Mar-16	27-Jul-17	6	None
43	HN - C3I-N Directorate	TBD	TBD	TBD	18-Mar-18	TBD	TBD

NOTES: 1) EPASS Task Orders ordered and color coded by their projected Final RFP release date
2) Dark green fields reflect actual completion dates, other dates are subject to change