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Section B - Supplies or Services and Prices 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0001 
 

Accomplishment of Availability 
 
 FFP 
 

1 Lot   

 TYCOM OMN, PMS407 OPN and PMS407 OMN 
 
PREPARE FOR AND ACCOMPLISH REPAIR AND ALTERATIONS ONBOARD 
USS COLE (DDG 67) DURING HER FY18 EXTENDED DRY-DOCKING SELECTED 
RESTRICTED AVAILABILITY (EDSRA) (Non-prorated WIs – See attachment J-4 for 
list) 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A and C. 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: N0002417PR93093 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0002 
 

DATA 
 
 FFP 
 

1 Lot   

 CONTRACT DATA REQUIREMENTS LIST (CDRLs) FOR ALL CLINs, INCLUDING 
OPTION CLINS, IF EXERCISED. 
 
The data to be furnished hereunder shall be prepared and submitted  in accordance with 
the Contract Data Requirements List, DD Form 1423, Exhibits A, B and C attached 
hereto. The CDRLs form a part of the schedule of this solicitation.   
 
Not Separately Priced (NSP). 
FOB: Destination 
PURCHASE REQUEST NUMBER: N0002417PR93093 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0003 
 

Performance Incentive 
 
 FFP 
 

1 Lot   

 The amount of any incentive payable to the Contractor, pursuant to the clause  "B-1 
Performance Incentive," shall be determined in accordance with the procedures set forth 
in paragraph E of the clause using the evaluation factors set forth in paragraph C in the 
clause. The total maximum incentive available pursuant to this clause is $1,000,000. See 
clause for further details. 
 
See Notes A and C. 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: N0002417PR93093 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0004 
 

Accomplishment of Availability 
 
 FFP 
 

1 Lot   

 TYCOM PRORATES and PMS407 PRORATES 
 
PREPARE FOR AND ACCOMPLISH REPAIR AND ALTERATIONS ONBOARD 
USS COLE (DDG 67) DURING HER FY18 EXTENDED DRY-DOCKING SELECTED 
RESTRICTED AVAILABILITY (EDSRA) (Prorated WIs – See attachment J-4 for list) 
 
The Contractor shall prepare for and accomplish repair and  alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A and C 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: N0002417PR93093 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0005 
 

Accomplishment of Availability 
 
 FFP 
 

1 Lot   

 SEA 05P OPN  
 
980-90-008 ShipAlt DDG51-00288K  
 
Hazmincenter Installation, Alteration Installation Team (AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: N0002417PR93093 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0006 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 042-37-002 General Requirements for Work Within Naval Station Norfolk and Joint 
Expeditionary Base (JEB) Little Creek - Fort Story 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: N0002417PR93093 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0007 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 244-11-001 Stern Tube and Strut Bearing Strap (Starboard) 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0008 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 244-11-002 Stern Tube and Strut Bearing Strap (Port) 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0009 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-11-002 Industrial Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0010 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 992-11-007 Ship Towing Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0011 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 643-80-001 Berthing Habitability Project (BCPO-S4245) Installation. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0012 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 644-80-001 Chief Petty Officer (CPO) Sanitary Space Habitability Project (HCPO-
S4249) Installation. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0013 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 992-11-012 Messing and Berthing Barge, Temporary Service, Inspection and Repair in 
Contractor Plant, Steam Barge. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0014 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 992-11-013 Fuel Assistance and Towboat Service for Fuel Barges (Out of Homeport). 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0015 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 992-11-019 Fuel Assistance and Towboat Service for Fuel Barge. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0016 
 

TYCOM OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 992-11-023  Messing and Berthing Barge Tow Service (Long Distance). 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0017 
 

MDA OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-002 - BMD Mods ShipAlts 79301K, 74283K and OrdAlts 74283, 74380, 79024 
and 79300 Installation, Alteration Installation Team (AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0018 
 

MDA OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 450-90-001 - ShipAlt DDG51-79301K, AEGIS Ballistic Missile Defense (BMD) 4.1 
Installation. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0019 
 

MDA OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-010 - ShipAlt DDG 67 OA 74588 Topside KAS Installation, Alteration 
Installation Team (AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0020 
 

MDA OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 491-90-001 - Ship ALT DDG51-74283K, AEGIS Ballistic Missile Defense (BMD) 4.1 
Installation. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0021 
 

MDA OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 512-90-002 - ShipAlt DDG51-74012K, VLS Magazine Ventilation Upgrade. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0022 
 

PEO IWS 5E OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 468-90-003 - ShipAlt DDG51-86644K USW-DSS AN/UYQ-100(V)3 to AN/SQQ-
89(V)15 Interface. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0023 
 

MDA OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 472-00-001 - OrdAlt 80831, Guided Missile Director AS-3444/SPG-62, Passive 
Countermeasure System (PCMS) Installation. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0024 
 

PEO IWS 1S16 OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-003 - DDG-67, ORDALT 79362 & S/A 79362, AWS Seawater Flow Meter, 
Alteration Installation Team (AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0025 
 

NAVSEA 05 OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 438-90-002 - ShipAlt DDG51-80612K, Backfit ICAS Installation. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0026 
 

PEO IWS 11 OMN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-006 - ShipAlt 88635K, CIWS Block 1B Overhaul, Alteration Installation Team 
(AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0027 
 

NSWCDD OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-011 - ShipAlt 80315K, Replace AFFF and CMWD SOPVS, Alteration 
Installation Team (AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0028 
 

PMW 170 OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-013 - ShipAlt DDG79-71386K, Advance Digital Antenna Prod Installation, 
Alteration Installation Team (AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0029 
 

PEO C4I OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-014 - ShipAlt DDG51-89366K, Canes Mod One Tech Refresh Install, Alteration 
Installation Team (AIT) Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0030 
 

PEO IWS 3C OPN Work Item 
 
 FFP 
 

1 Lot   

OPTION 980-90-015 - OrdAlts 70920, 70921, and 87204, Alteration Installation Team (AIT) 
Support Service. 
 
The Contractor shall prepare for and accomplish repair and alterations during the 
Extended Dry-Docking Selected Restricted Availability (EDSRA) onboard USS COLE 
(DDG 67) as specified in the statement of work provided herein and in accordance with 
standard items, work item specification package drawings, test procedures, and other 
detailed data as included in Attachments J-1 and J-2. 
 
See Notes A, B, & C. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
  
 
 
 
NOTE A: FIXED SHIP REPAIR LABOR AND MATERIAL BURDEN RATES FOR GROWTH AND NEW 

WORK  
 
SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE (FULLY BURDENED) 
 
1. The Contractor’s fully loaded ship repair labor rate will be used for negotiating growth and new work to be 

performed under this contract. The contractor agrees that the number of man hours included in its price proposal 
for contract modifications shall include only direct production man hours. For these purposes, direct production 
man-hours are for skilled labor at the journeyman level expended in direct production including but not limited 
to the following functions: 

 
Abrasive cleaning/blasting 
Fire Watch 
Welding 
Burning  
Brazing 
Carpentry 
Machinists (inside and outside) 
Electrical Work 
Electronic Work 
Engineering 
Design Support 
Lagging 
Ship-fitting 
Boiler-making 
Painting 
Sheet-metal Work 
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Pipefitting 
Rigging 
General Labor 
Staging/Scaffolding 
Diesel Mechanics 

 
2. The fully burdened ship repair labor rate proposed by the contractor listed in paragraph 1 above shall include all 

costs associated with support functions (whether charged directly or indirectly by the offeror’s accounting 
systems) provided in support of the direct production man hour functions listed in paragraph 1 above. Support 
functions shall be considered to be included in the offeror’s fully burdened ship repair labor rate for direct 
production man hours. Labor hours for the below support functions shall not be separately proposed in any 
circumstance, including in support of subcontractors.  Support functions include, and are not limited to, those 
types listed below: 

 
Testing 
Quality Assurance 
Execution Planning 
Cleaning (except tank cleaning) 
Supervision 
Security 
Surveying 
Administration 
Transportation 
Purchasing Staff 
Lofting 
Other indirect support 
Material handling & Warehousing 
Safety/Environmental  

 
3. The fully burdened ship repair labor rate is a fixed hourly rate that includes all wages, overhead, all other 

indirect costs, general and administrative expenses, Facilities Capital Cost of Money (FCCOM) and profit. The 
fully burdened ship repair labor rate represents a blended rate including labor transferred between divisions, 
subsidiaries, or affiliates of the contractor under a common control. 

  
4. Consumable materials are goods used in the ordinary course of work performance such as office supplies, 

paper, rags, vehicle or equipment fuel costs, cleaning chemicals, disposable tools, welding rods, paint buckets, 
paint brushes, protective clothing, etc. that are consumed/used in the process of repair and do not become an 
integral part of the repaired vessel.  Consumable material shall be included in the contractor’s fully burdened 
ship repair labor rate and not separately priced. 

 
5. Physical materials are goods that become an integral part of the repaired vessel in the course of the repair, such 

as equipment, replacement steel, pipes, paint, and fasteners.  The material burden rates apply to physical 
materials but not to consumable materials.  The material burden rate will be applied to the actual cost of the 
physical material. Actual cost does not include handling charges, general and administrative cost, overhead, 
profit, or any other indirect cost.  

 
6. For contract changes involving subcontractors, subcontractor quotes will be treated as Other Direct Costs 

(ODCs) and will be subject to the contract material burden rate shown in paragraph (7) below.  Subcontractor 
quotes must be competitively acquired and submitted with the contractor’s Change Order Price Analysis 
(COPA) in response to a Request for Contract Change (RCC) issued by the Contracting Officer.  At no time 
will the proposed total to be performed by the prime contractor combined with subcontractor quote, material 
quote, and applicable burdens be allowed to cost more than it would have, had the prime contractor directly 
provided all material and labor.  The proposed total pricing restriction addressed in the preceding sentence does 
not apply in any case where the work is required to be performed by Original Equipment Manufacturers 
(OEMs), Government directed subcontractors, Government authorized vendors, or any other work at the sole 
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discretion of the Administrative Contracting Officer. RCC’s that are for material only (no associated labor 
required within the RCC) shall not be subject to the Material Burden Rate. 

 
7. The contract fixed fully burdened ship repair labor rate and material burden rate are shown below. These fixed 

rates shall be used for negotiating growth and new work during the entire availability regardless of how many 
labor hours and material dollars are procured and negotiated.   

 
 

Fully burdened Ship Repair Labor Rate TBD 
Material Burden Rate TBD 

 
 
 
 
NOTE B:  Option item to which the option clause FAR 52.217-7 applies and which is to be supplied only if and to 

the extent said option is exercised. 
 
 
 
NOTE C:  GROWTH RESERVATION  
 
The growth reservation manhours and material dollar requirements listed in the individual Work Items are a part of 
this contract under the original solicitation and award. The manhour reservation shall include both prime contractor 
and subcontractor efforts. The balance of hours and material remaining in the reservation items after negotiations 
have concluded, and when it is evident that no additional work will be tasked, is subject to a decrease change order. 
Only actual production manhours expended will be considered towards the contractor’s obligation to provide the 
defined reservation manhour effort. While supervision, quality assurance, and other nonproduction labor should be 
included in the pricing for reservation items in the original bid, they shall not count towards satisfying the 
contractor’s obligation to provide reserved manhours. The manhour reservation shall not include any allowance for 
technical representatives or for any other Government directed source unless specifically addressed in the individual 
Work Item.  Material dollars shall be based on actual costs to the Contractor of acquiring the materials provided. 
Material dollars may include freight or duties which would be reflected on the invoice for the material. The 
Contractor shall not be allowed to add material handling charges, overhead (including G&A), or profit into the 
actual cost of materials expended toward the reservation. The information received in the consolidated final report 
required by Section C Paragraph 6 will be used by the Contracting Officer in the issuance of one contract 
modification, which will be a final settlement for all reservation Work Items. The reservations listed in the 
individual Work Items are not to be considered Time and Material or a Level of Effort. Once the scope of work for a 
task has been listed and a mutually agreeable number of manhours or materials has been agreed to, neither party will 
be entitled to an adjustment based on actual manhours or material dollars required. Each task shall receive approval 
by, the Navy Project Manager and the Administrative Contracting Officer (ACO). 
 
 
B-1 PERFORMANCE INCENTIVE 
A. General 
 
As it is in the Government’s interest to complete the USS COLE (DDG 67) EDSRA (inclusive of base and all option 
CLINs) ahead of schedule to allow the early delivery ship back to the Fleet, the Government is interested in 
incentivizing the early completion of the Key Events within the contractor’s control that the Government expects 
should be reasonably expected to lead to this outcome. 
 
Key Event Milestones 

Milestone #   Milestone Milestone Completion Date Source 
1 Turnover 1  Attachment J-3 
2 Turnover 2  Attachment J-3 
3 Turnover 3   Attachment J-3 
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4 Turnover 4   Attachment J-3 
5 Turnover 5   Attachment J-3 
6 Turnover 6  Attachment J-3 
7 Turnover 7  Attachment J-3 

 
All work required by Section C and Attachmen J-1  associated with the Key Event milestones listed in the table 
above must be completed to be eligible for any incentive herein. 
 
B.  Available Incentive 
 
The amount of any incentive payable to the Contractor, pursuant to this clause, shall be determined in 
accordance with the procedures set forth in paragraph E using the evaluation factors set forth in paragraph C 
below. The total maximum incentive available pursuant to this clause is $1,000,000.00. 

 
C.  Incentive Evaluation 
 
The milestone schedule in Attachment J-3, including the schedule of milestones (1 through 7), reflect the 
Government’s critical path to complete Alteration Installation Team (AIT) & 3rd Party Trade efforts and Government 
& 3rd Party test and trials. Therefore, the early completion of the Availability is dependent on the early completion of 
ALL milestones (1 through 7). The Contractor shall complete all work required by Section C and Attachment J-1 
associated with the Key Event milestones listed above to be eligible for any incentive herein. 
 
Award of this performance incentive will be determined as follows:  
 
For Milestones (1 through 7), the number of days that the milestone is completed early will be computed using the 
following formula: 
 
D(x) = P(x) – A(x) 
 
Where: 
A(x) = Actual Completion Date for milestone (x) 
P(x) = Planned Completion Date for milestone (x), as provided in attachment J-3  
D(x) = Days Early Completion for milestone (x) 
 
Note 1: A(x) shall be based on the Government’s acceptance of the contractor meeting the requirements of Section 
C paragraph 3.5. 
 
For Milestones 1 through 7, the incentive earned for each milestone is computed using the following formula: 

 
Milestone 1 D(x) * $30,000 (with a maximum D(x) of 5 days; Max incentive earned = $150,000)  
Milestone 2 D(x) * $30,000 (with a maximum D(x) of 5 days; Max incentive earned = $150,000) 
Milestone 3 D(x) * $30,000 (with a maximum D(x) of 5 days; Max incentive earned = $150,000) 
Milestone 4 D(x) * $30,000 (with a maximum D(x) of 5 days; Max incentive earned = $150,000) 
Milestone 5 D(x) * $30,000 (with a maximum D(x) of 5 days; Max incentive earned = $150,000) 
Milestone 6 D(x) * $30,000 (with a maximum D(x) of 5 days; Max incentive earned = $150,000) 
Milestone 7 D(x) * $20,000 (with a maximum D(x) of 5 days; Max incentive earned = $100,000) 
 
The total maximum incentive the contractor can earn across Milestones1 through 7 is $1,000,000. 

D.  Performance Incentive Determining Official (PIDO) 
The PIDO will be the Administrative Contracting Officer (ACO). The ACO will determine the    
Performance Incentive due to the Contractor. 

 
E.   Performance Incentive Determination and Reclama Procedures 

1. Within fifteen (15) working days after the end of the availability, the Contractor shall furnish to the PIDO 
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written documentation and such other information as may be reasonably required to assist the PIDO in its 
evaluation of the contractor’s performance for the factors listed in paragraph (C). 

 
2. The PIDO shall provide a final incentive determination within five (5) working days of receiving the 

Contractor’s written letter and the contractor will be notified as provided in paragraph E.5 of this clause. 
 

3. If the PIDO does not concur with the contractor’s letter, disagreements shall be expressed in a performance 
evaluation letter to the contractor. The Contractor shall submit written comments and any supporting 
documentation to the PIDO within five (5) working days of receiving the performance evaluation letter. 

 
4. Within five (5) working days of receiving any Contractor comments or reclama, the PIDO shall make a final 

determination of the performance incentive earned. 
 

5. Within five (5) working days of the final determination, the PIDO will notify the Contractor, in writing, of 
the final determination and the Contracting Officer will issue a unilateral modification to the contract to 
provide the Performance Incentive. 

 
F. Finality of Incentive Determining Official's Determination of the Performance Incentive 

The determinations of the amount of the Performance Incentive, if any, to be paid to the Contractor is a       
unilateral decision made solely at the discretion of the PIDO. 

 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ B-2-0004 EXPEDITING CONTRACT CLOSEOUT (NAVSEA) (DEC 1995) 
 
(a)  As part of the negotiated fixed price or total estimated amount of this contact, both the Government and the 
Contractor have agreed to waive any entitlement that otherwise might accrue to either party in any residual dollar 
amount of $500 or less at the time of final contract closeout.  The term “residual dollar amount” shall include all 
money that would otherwise be owed to either party at the end of the contract, except that, amounts connected in any 
way with taxation, allegations of fraud and/or antitrust violations shall be excluded.  For purposes of determining 
residual dollar amounts, offsets of money owed by one party against money that would otherwise be paid by that 
party may be considered to the extent permitted by law.  
 
(b)  This agreement to waive entitlement to residual dollar amounts has been considered by both parties.  It is agreed 
that the administrative costs for either party associated with collecting such small dollar amounts could exceed the 
amount to be recovered. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ B-2-0022 CONTRACT SUMMARY FOR PAYMENT OFFICE (FIXED PRICE) (FEB 1997) 
 
This entire contract is fixed price. 
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Section C - Descriptions and Specifications 
 
SCOPE OF WORK 

1. GENERAL REQUIREMENTS 
 

1.1 The Contractor under the direction of the Regional Maintenance Center (RMC) and as an 
independent Contractor and not as an agent of the Government, shall furnish the material, support 
(electrical, crane, rigging, etc.) and facilities (except those furnished by the Government under 
express provisions of this contract) and provide the management, technical, procurement, 
production, testing and quality assurance necessary to prepare and accomplish the repair and 
alteration of the FY18 USS COLE (DDG 67) Extended Dry-Docking Selected Restricted 
Availability (EDSRA) in accordance with the requirements stated in this Section, the Work Item 
Specifications and Work Item Plans, Drawings, and Other References, the Delivery Schedule, and 
all other terms and conditions set forth in this contract. Category I NAVSEA FY18 Standard Items 
through CHG 1 identified under Attachment J-1 are applicable to all items without further reference.  
Category II NAVSEA FY18 Standard Items through CHG 1 are applicable when invoked and/or 
referenced in individual work items specified in Attachment J-1.  

 
NAVSEA Standard items may be found at: 
http://www.navsea.navy.mil/Home/RMC/CNRMC/OurPrograms/SSRAC/NSI.aspx 

  
1.2 The Contractor shall accomplish planning and scheduling to ensure a rational, integrated and timely 

plan for receipt, storage and installation of Government Furnished Material as identified in work 
item specifications, and for accomplishment of production work.  
 

1.3 The Contractor shall provide an integrated milestone plan for the availability. These milestones will 
include a schedule of key events necessary to meet the contract delivery dates.  A critical path 
analysis and a milestone schedule shall be used to measure schedule accomplishment of the 
functions and elements required to successfully complete the repair and alteration of FY18 USS 
COLE (DDG 67) EDSRA within the availability dates herein. 
 

1.4 INTEGRATED PRODUCTION SCHEDULE DEVELOPMENT, UPDATE, AND REVIEWS –  
In support of NAVSEA Standard Item requirements and to confirm the contractor has all available 
input for development of the Integrated Production Schedule, including  the development of the 
Integrated Work Package, Production Schedule, Integration of O, I and D level Work, Integration of 
AIT and SHIPALT requirements and any other contractor assigned or Third Party work scheduled 
for accomplishment concurrent with the CNO availability, the contractor shall, with the Regional 
Maintenance Center (RMC), conduct the Work Package Execution Review (WPER).  The WPER 
will take place at the RMC located at the vessel’s homeport.  The RMC will schedule the WPER per 
the Joint Fleet Maintenance Manual (JFMM) Milestones either as a separate event or concurrent 
with an Integrated Project Team Development (IPTD) event no later than A-30 for CNO 
availabilities.  This review shall be accomplished following the JFMM, Volume II, Integrated Fleet 
Maintenance requirements including the Critical Time Period, First 100 Hour Plan.  Final 100 Hour 
plan and identify any schedule or scope impact. See Appendix E of the JFMM II-I-2E-1. The JFMM 
can be found at https://www.submepp.csd.disa.mil/JFMM/index.htm.   
 
The Contractor shall formally present its Integrated Production Schedule to the Navy Supervisory 
Authority  (NSA) at the WPER, Start of the Availability, 25% complete conference, 50% complete 
conference, 75% complete conference, production completion meetings, and  for pre Sea Trials 
requirements.  The Integrated Production Schedule shall include Alteration Installation Teams 
(AIT), Government-Contracted Third Party Maintenance Providers, Ship's Force, Commercial 
Industrial Services (CIS), and Fleet Maintenance Activity (FMA) work to the maximum extent this 
information is available.  At each meeting, the contractor shall present and explain, at minimum, the 
following information: 

https://www.submepp.csd.disa.mil/JFMM/index.htm
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1.4.1 The Contractor's latest, Government approved, Integrated Production Schedule created in 
full compliance with Standard Item 009-60. 

1.4.2 The Contractor's current progress in preparing for and/or executing the Availability in 
accordance with their Integrated Production Schedule.  The Contractor shall provide an 
explanation and mitigation plan for any preparation or execution delays in comparison to 
their Integrated Production Schedule. 

1.4.2.1 The Contractor's plan shall describe opportunities for schedule acceleration (at no 
cost to the Government unless directly related to a Government caused delay) and 
potential risks and mitigations to remaining schedule attainment. 

 
1.5  Wherever the term “Job Order” is used in this solicitation/award, it also means “Contract.” 

 
1.6 The Contractor shall report and recommend corrective action during contract performance for those 

deficiencies discovered which are not covered by the work specifications.  As found conditions, 
needed repairs and corrective action reports will be submitted to the Government in the form of a 
Condition Found Report (CFR).  The Contractor's conditions found reporting shall be in accordance 
with that set forth in Standard Item 009-01.    

 
1.7 The Navy may send a site inspection team to perform an inspection of the contractor's facility prior 

to arrival of the vessel 
 

1.8 GOVERNMENT FURNISHED MATERIAL:  Government Furnished Material (GFM) cited in the 
solicitation will be shipped to the contractor’s facility.  The successful offeror is to coordinate 
delivery of Government Furnished Material with the Project Manager. Government property 
permanently removed from a vessel that requires a Property Administrator's disposition instructions 
shall be properly prepared for shipment and be delivered as directed by the Property Administrator.  
GFM will be listed in paragraph 5 of the Work Item(s). 

 
1.9 QUALITY ASSURANCE 

 
1.9.1 QUALITY ASSURANCE PROGRAM - The Contractor shall provide and maintain a 

quality assurance program acceptable to the Government, and shall perform or have 
performed the inspections and tests pursuant to that program to substantiate that the 
material and workmanship provided pursuant to the job order conform to the drawings, 
specifications, job orders, and contract requirements listed herein.  The Contractor's 
quality assurance program shall be in accordance with that set forth in Standard Item 009-
04.  In addition to its rights under clause 252.217-7005 “Inspection and Manner of Doing 
Work”, the Government shall have the right to deem work or material furnished by the 
Contractor to be incomplete and not in accordance with the requirements of the job order 
by reason of the Contractor's failure to comply with the requirements of its quality 
assurance program and, as such, the Contractor shall not be entitled to progress payments 
for said work and material.  

 
1.9.2 Quality Assurance Surveillance Plan (QASP) - The Contractor shall meet the 

performance/acceptable quality level requirements for each deliverable/assessment area 
in the QASP, Attachment J-5. There will be monetary deductions based on unfavorable 
contractor performance as stated in the QASP. There is no maximum dollar limit to the 
deductions which can be assessed against the Contractor for failing to meet the 
performance/acceptable quality level requirements. 

 
1.10  IDENTIFICATION OF CONDITION FOUND  - In accordance with the requirements of NAVSEA  

Standard Item 009-01, the contractor shall identify needed repairs and recommend corrective action 
during contract performance for work/deficiencies discovered which are not covered by the existing 
work package.  For conditions to impact the critical path(s) /controlling item(s), the contractor shall 
notify the government via electronic media within 24-hours of discovery.  This initial notification 
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need not include all content required for a Condition Found Report (CFR), but must include a 
description of the condition/deficiency and an estimated timeframe for the offeror's professional 
recommendation for resolution, which shall not exceed five (5) working days as specified below.  
Recommended repairs and corrective actions shall be submitted to the Government in the form of a 
CFR (intended to represent the "Work Request" described in DFARS 252.217-7028 “Over and 
Above Work”) per CDRL A002. 
 

 
 1.10.1 CONDITION FOUND NOTIFICATION TO GOVERNMENT   

CFRs shall be submitted through the Navy Maintenance Database Re-platform (NMDR) within 
five (5) working days of discovery of the condition.  At a minimum, the CFR will include the 
following: 

(1) Identify contract, ship, and hull number 
(2) Serialized by CFR number 
(3) Identification of the applicable Work Item number 
(4) Date requirement was discovered 
(5) Description of the work requirement 
(6) Specific location of the work 
(7) Recommendation for corrective action 
(8) Recommendation for the appropriate/best time to accomplish the work (i.e. during 
current availability with or without schedule change, future CNO or Continuous 
Maintenance Availability). Provide supporting rationale for the recommendation, such as 
cost efficiencies, availability of work force, availability of material, premium 
expenditures, etc.  
(9) Identification of related changes, if any, to the internal milestones and production and 
contract completion dates. 

     
 1.10.2 GOVERNMENT REVIEW AND RESPONSE TO CFR   

The Maintenance Team will review the CFR.  If the CFR is inadequate or incomplete, it will be 
rejected with time continuing to accrue (relative to five (5) working day requirement).  As 
appropriate, the Government and contractor will need to meet, conduct ship checks and/or discuss 
the recommendation for corrective action further to determine the full scope of work required prior 
to final approval of the CFR.  The contractor's accuracy reflected in the CFRs submitted may be 
evaluated in CPARS and utilized for past performance ratings on future requirements. 
Additionally, deductions may be assessed in accordance with Attachment J-5, QASP. 
 

1.11  REQUEST FOR CONTRACT CHANGE (RCC) 
In the event a growth requirement or new work is validated and fully scoped, the Government may 
generate a Request for Contract Change (RCC) which the ACO may request a firm fixed price proposal 
from the contractor. 
 
The contractor shall provide all Change Order Price Analysis (COPA) proposals to the ACO in response 
to RCCs within seven (7) calendar days. A contractor’s COPA shall remain valid for a minimum of 14 
calendar days, unless otherwise specified on an individual RCC by the ACO; if another timeline is 
specified by the Government on an individual RCC, the contractor’s COPA shall remain valid for that 
amount of time.  A COPA addressing a change to the FFP contract shall include at a minimum: 

a. Labor hours to be performed by the Prime Contractor     __________ 
b. Subcontractor Quote (If applicable) *                $__________ 
c. Material Quote (If applicable)**    $__________ 
d. Mark-up (If applicable)     $__________ 
*Subcontractor quotes shall include labor hours, labor rate, material (part number, 
description, unit cost, quantity, total cost, and vendor quotes for each line item), and 
tiered subcontractor quotes (if applicable) 
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** Material quote shall include the part number, description, unit cost, quantities, total 
cost, and vendor quotes for each line item 
 
Note 1: Labor hours for both prime and subcontract shall be provided broken down by 
trade and labor mix. 
 
Note 2: The required documentation must accompany the COPA for the COPA to be 
considered submitted to the ACO. See Attachment J-5, QASP, for deductions associated 
with late or invalid COPA submittals.  
 

If circumstances arise where the contractor is unable to submit a COPA within seven (7) calendar days, 
the contractor shall notify the ACO in writing of the specific circumstances and provide a revised date in 
which a COPA proposal will be submitted.   Additional time needed to complete a COPA may be granted 
solely at the discretion of the ACO. The new timeframe granted, solely at the discretion of the ACO and 
may differ from the contractor’s request, shall be met by the contractor. Deductions may be assessed in 
accordance with Attachment J-5, QASP 

 
 

1.12 NAVY MAINTENANCE DATABASE (NMD):  The Contractor shall use NMD for the 
submission of Condition Found Reports throughout the administration of this contract. NMD is 
located at https://mfom.sscno.nmci.navy.mil/MFOM/DodStatement.aspx.  

 
1.13 ORGANIZATION CHART AND EMPLOYEE ROSTER:  

 
1.13.1 ORGANIZATION CHART - Within 30 days of contract award, submit a chart detailing 

each management, technical, engineering and production position from the highest 
company level to the lowest supervisory level.  Include descriptions of each position 
describing the duties, responsibilities, authority and names of the individuals filling the 
positions.  The organizational chart must represent the facility that will perform the work. 
 

1.13.2 EMPLOYEE ROSTER:  After receipt of award and prior to starting work aboard the 
vessel, the contractor must submit a list of employees who will work aboard ship to the 
Commanding Officer of the ship via the NSA Security Office.  The list should be on 
company letterhead, include each employee's name and security clearance when required, 
and bear the signature of a company official. 

 
1.14 AUTHORIZED CHANGES ONLY BY THE CONTRACTING OFFICER – No order, statement, 

or conduct of Government personnel who visit the Contractor's facilities or in any other manner 
communicates with Contractor personnel during the performance of this contract shall constitute a 
change under the "Changes" clause of this contract. The Contractor shall not comply with any 
order, direction or request of Government personnel unless it is issued in writing and signed by the 
Contracting Officer, or is pursuant to specific authority otherwise included as a part of this contract. 
The Contracting Officer is the only person authorized to approve changes in any of the 
requirements of this contract and, notwithstanding provisions contained elsewhere in this contract, 
the said authority remains solely the Contracting Officer's.  In the event the contractor effects any 
change at the direction of any person other than the Contracting Officer, the change will be 
considered to have been made without authority and no adjustment will be made in the contract 
price to cover any increase in charges incurred as a result thereof.   

 
2. LOCATION:  Government facilities are not available for this requirement.  All work shall be completed at 

the contractor’s facilities. 
 

2.1 DRYDOCK CERTIFICATION - The dry-docking of all vessels shall be accomplished in dry docks 
certified in accordance with MIL-STD-1625D(SH) dated 27 August 2009. 

 

https://mfom.sscno.nmci.navy.mil/MFOM/DodStatement.aspx
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3. SCHEDULE:  USS COLE (DDG 67) must be delivered, mission-ready, no later than 5 April 2019.   
 

3.1:  MILESTONES:  In addition to the contract completion date of 5 April 2019, the Government has 
established execution dates for the milestones identified in Attachment J-3. 

  
3.1.1 -  Reserved   
 
3.1.2 -  If any milestone event is not accomplished by the date provided, and the failure to 

accomplish any such milestone event does not arise from a cause beyond the control and without fault 
or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this 
contract in accordance with its terms within the meaning of subparagraph (a)(1)(ii) of the clause of 
this contract entitled "DEFAULT” (DFARS 252.217-7009). 

 
3.1.3 -   Reserved 
 
3.1.4-  The Contractor shall schedule the performance of all items in the USS COLE (DDG 67) 

EDSRA work package, including work items included as both Base and Option items, so as to permit 
a contract scope increase up to 201,991 “hours” and $3,290,913 in “material” to be performed as 
"Additional Requirements" (including growth and new work). “Material,” as defined for the 
application of this paragraph, is defined as physical deliverable materials, exclusive of prime and 
subcontractor labor. “Hours,” as defined for the application of this paragraph is to include both prime 
and subcontract labor hours. The contractor agrees that these Additional Requirements, if ordered, 
shall be performed concurrently with the aforementioned work items, during the contract period of 
performance, without impacting, accelerating, or causing delay or disruption to the work required 
by the aforementioned work items, to any other Government contract, or to any other work in 
progress for the Government. 

 
The "Additional Requirements," if required, shall be ordered during the contract period of 
performance, as may be modified, on the following schedule: 

• No more than 75% of the hours or material following the 25% schedule point the availability 
(as measured in days between the “Start Availability” and “End of Availability” milestones 
in Attachment J-3).  

• No more than 50% of the hours or material following the 50% schedule point the availability 
(as measured in days between the “Start Availability” and “End of Availability” milestones 
in Attachment J-3).  

• No more than 25% of the hours or material following the 75% schedule point the availability 
(as measured in days between the “Start Availability” and “End of Availability” milestones 
in Attachment J-3).  

 
3.2.  DELAYS / DISRUPTIONS:  The contractor shall coordinate the work effort with the NSA Project 
Manager on a daily basis to prevent changing situations from causing delays and disruptions.  Disruption 
due to minor delays in obtaining access to spaces and operation of equipment are to be expected.  A minor 
delay is defined as eight (8) hours or less.  These disruptions are considered normal rather than unusual 
occurrences during the performance of tasks ordered under this contract. If, during contract performance, 
delays greater than those indicated above are encountered, the Contractor shall immediately verbally notify 
the Project Manager and Contracting Officer, followed by a written statement within 24 hours after 
occurrence of delay, stating time of impact, reason for delay, duration of impact, number of people 
affected, action taken to properly schedule the work, action taken to minimize impact, and the names of the 
Government person(s) contacted. 
 
3.3 - SCHEDULE AND ASSOCIATED REPORTS: The proposed scheduling of work, resources, key 
events and milestones submitted  by the Contractor in accordance with Standard Item 009-60 during the 
course of contract performance shall not be materially different from the Schedule and Associated Reports 
provided in the Contractor’s technical proposal.  
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3.4 MILESTONES FOR CERTAIN REPORTS (Quality Assurance Plan (QASP) Attachment J-5 
Deliverable 2): The Contractor shall complete the necessary work associated with the reports provided as 
an enclosure to Attachment J-5 Quality Assurance Surveillance Plan and submit to the Government the 
required reports in the necessary format and containing the required information as specified in the Work 
Item in accordance with their proscribed due dates or be subject to the deductions provided in Attachment 
J-5 Quality Assurance Surveillance Plan. 

 
3.5 Milestone Definitions. The following milestones shall be considered achieved (certified) if all work 

associated with each of the key events as identified in the Key Event Readiness List (ERL) are 
complete in accordance with this section.  All incomplete ERL line items must be accepted and 
certified by the SUPERVISOR.   
 
The milestones are considered achieved if all heavy industrial work in the compartments associated 
with each milestone is complete.  

• “Heavy industrial work” is hot work, cutting, grinding, deck work (PRC, Terrazzo, NOMEX), 
and spray painting and any other industrial type of work that would either limit compartment 
access or limit the availability of services in the compartment. Access routes need not be 
released but must be passable or alternate routes made available at all times. 

 
1. Milestone 1  

 
a) Milestone 1 is considered achieved if all heavy industrial work in the compartments 

associated with this milestone (listed below) is complete in accordance with work items 
438-90-004; 73088K, GEDMS Upgrade.  

 
b) Turnover 1 consists of the following compartments: 

• 4-254-0-E; MER-2  
• 1-158-4-Q; OPS Office  
• 1-206-3-A; Repair-5  
• 1-268-0-C; Central Control Station  
• 1-300-0-C; Combat Systems Equipment Room #3  
• 3-300-0-C; IC/Gyro Room #2  
• 4-370-6-A; Supply Dept Storeroom #4  
• 3-310-2-L; Crew Berthing #5  
• 3-220-2-Q; Supply Support Center  
• 3-126-2-Q; Power Supply Conversion Room  
• 3-97-02-L; Crew Berthing #2  
• 4-94-0-C; IC/GYRO Room #1  
• 4-126-0-E; AUX-1  
• 3-220-01-A; Supply Dept Storeroom #1  
• 3-300-1-L; Crew Berthing #4  
• 3-338-1-L; Crew Berthing #6  
• 2-300-01-L; Crew Berthing #3  
• 1-254-6-L; Passageway  
• 1-174-01-L; Passageway  

 
Contractor shall complete the following contractor responsible work, in accordance with 
the work items and the compartment release schedule: 

 
• Installation of foundations and equipment onto foundations (except AIT installed 

equipment less than 75lbs).  
• Installation and Hydrostatic testing of hydraulic piping disturbed by the 

installation of GEDMS Maintenance Group.  
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• Installation of interferences disturbed by the ripout and/or installation of 
equipment under this turnover.  

• Installation and welding complete of new cableways to include cable trays / 
ladders.  

• Installation of lagging removed or disturbed by the ripout and/or installation of 
foundations or equipment under this turnover.  

• Preservation and painting of new and disturbed foundations and disturbed surfaces. 
 

2. Milestone Turnovers 2 
a) Milestone 2 is considered achieved if all heavy industrial work in the compartments 

associated with this milestone (listed below) is complete in accordance with work items 
438-90-004; 73088K, GEDMS Upgrade and 438-90-001; 71604K, Machinery Control 
System Upgrade (MCS).  

 
b) Turnover 2 consists of the following compartments: 

• 4-174-0-E; MER-1  
• 1-206-3-A; Repair-5  
• 1-268-0-C; Central Control Station  
• 1-97-1-A; Repair-2  
• 01-130-2-Q; Admin Office  
• 01-130-0-Q; Combat System Maintenance Central  
• 4-126-0-E; AUX-1  
• 1-78-01-L; Passageway  

 
Contractor shall complete the following contractor responsible work, in accordance with 
the work items and the compartment release schedule: 

 
• Installation of foundations and equipment onto foundations (except AIT installed 

equipment less than 75lbs).  
• Installation of interferences disturbed by the ripout and/or installation of equipment under 

this turnover.  
• Installation, welding, and air test of access cut(s) required for rigging of equipment under 

this turnover.  
• Installation and hydro testing of piping systems removed as interferences or relocated.  
• Installation and welding complete of new cableways to include cable trays / ladders.  
• Installation of lagging removed or disturbed by the ripout and/or installation of 

foundations or equipment under this turnover.  
• Preservation and painting of new and disturbed foundations and disturbed surfaces.  

 
3. Milestone Turnovers 3 

a) Milestone 3 is considered achieved if all heavy industrial work in the compartments 
associated with this milestone (listed below) is complete in accordance with work items 
438-90-004; 73088K, GEDMS Upgrade and 438-90-001; 71604K, Machinery Control 
System Upgrade (MCS). 

 
b) Turnover 3 consists of the following compartments: 

• 4-174-0-E; MER-1  
• 1-97-1-A; Repair-2  
• 01-130-0-Q; Combat System Maintenance Central  
• 4-126-0-E; AUX-1  
• 4-442-0-E; Steering Gear Room  
• 2-381-2-Q; Electrical Workshop  
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• 2-410-2-A; Repair-3  
• 1-304-2-A; Repair-5A / DC Equip Office  

 
 

Contractor shall complete the following contractor responsible work, in accordance with the 
work items and the compartment release schedule: 

 
• Installation of foundations and equipment onto foundations (except AIT installed 

equipment less than 75lbs).  
• Installation of interferences disturbed by the ripout and/or installation of equipment under 

this turnover.  
• Installation, welding, and air test of access cut(s) required for rigging of equipment under 

this turnover.  
• Installation and hydro testing of piping systems removed as interferences or relocated.  
• Installation and welding complete of new cableways to include cable trays / ladders.  
• Installation of lagging removed or disturbed by the ripout and/or installation of 

foundations or equipment under this turnover.  
• Preservation and painting of new and disturbed foundations and disturbed surfaces.  

 
4. Milestone Turnovers 4 

a) Milestone 4 is considered achieved if all heavy industrial work in the compartments 
associated with this milestone (listed below) is complete in accordance with work items 
438-90-004; 73088K, GEDMS Upgrade, 438-90-001; 71604K, Machinery Control System 
Upgrade (MCS), and 438-90-003; 71726K, Integrated Bridge Navigation System Upgrade 
(IBNS). 

 
b) Turnover 4 consists of the following compartments: 

• 4-254-0-E; MER-2  
• 4-442-0-E; Steering Gear Room  
• 2-410-2-A; Repair-3  
• 3-370-0-E; #3 Generator Room  
• 4-94-0-C; IC/Gyro Room #1  
• 2-126-2-C; Combat Systems Equipment Room #2  
• 3-300-0-C; IC/Gyro Room #2  
• 02-133-1-L; Passageway  
• 03-142-2-Q; Electronic Workshop #1  
• 1-126-0-C; Combat Information Center  
• 04-130-0-C; Pilot House  

 
Contractor shall complete the following contractor responsible work, in accordance with the 
work items and the compartment release schedule: 

 
• Installation of foundations and equipment onto foundations (except AIT installed 

equipment less than 75lbs).  
• Installation of interferences disturbed by the ripout and/or installation of equipment under 

this turnover.  
• Installation, welding, and air test of access cut(s) required for rigging of equipment under 

this turnover.  
• Installation and hydro testing of piping systems removed as interferences or relocated.  
• Installation and welding complete of new cableways to include cable trays / ladders.  
• Installation of lagging removed or disturbed by the ripout and/or installation of 

foundations or equipment under this turnover.  
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• Preservation and painting of new and disturbed foundations and disturbed surfaces.  
 

5. Milestone Turnovers 5 
a) Milestone 5 is considered achieved if all heavy industrial work in the compartments 

associated with this milestone (listed below) is complete in accordance with work items 
438-90-004; 73088K, GEDMS Upgrade, 438-90-001; 71604K, Machinery Control System 
Upgrade (MCS), and 438-90-003; 71726K, Integrated Bridge Navigation System Upgrade 
(IBNS).  

 
b) Turnover 5 consists of the following compartments: 

• 2-53-1-C; Combat Systems Equipment Room #1  
• 03-142-2-Q; Electronic Workshop #1  
• 1-126-0-C; Combat Information Center  
• 04-130-0-C; Pilot House  
• 2-370-3-A; Supply Dept Storeroom #2  
• 2-78-01-L; Crew Berthing #1  
• 1-18-0-Q; Sonar Equipment Room #1  
• 01-130-0-Q; Combat System Maintenance Center  
• 2-338-1-L; Passageway  
• 4-370-5-A; Supply Storeroom #3  
• 2-126-1-C; Radio Central  
• 1-84-1-Q; GSE WKSHP / Inert Gas Cylinder Storeroom  
• 2-116-1-T; Access Trunk  
• 03-128-0-C; RADAR Room #1  
• 03-142-0-C; RADAR Room #2  
• 03-128-1-Q; Array Room #1  

 
 

Contractor shall complete the following contractor responsible work, in accordance with 
the work items and the compartment release schedule: 

 
• Installation of foundations and equipment onto foundations (except AIT installed 

equipment less than 75lbs).  
• Installation of interferences disturbed by the ripout and/or installation of equipment under 

this turnover.  
• Installation, welding, and air test of access cut(s) required for rigging of equipment under 

this turnover.  
• Installation and hydro testing of piping systems removed as interferences or relocated.  
• Installation and welding complete of new cableways to include cable trays / ladders.  
• Installation of lagging removed or disturbed by the ripout and/or installation of 

foundations or equipment under this turnover.  
• Preservation and painting of new and disturbed foundations and disturbed surfaces.  

 
6. Milestone Turnovers 6 

a) Milestone 6 is considered achieved if all heavy industrial work in the compartments 
associated with this milestone (listed below) is complete in accordance with work items 
438-90-004; 73088K, GEDMS Upgrade, 438-90-001; 71604K, Machinery Control System 
Upgrade (MCS), 438-90-003; 71726K, Integrated Bridge Navigation System Upgrade 
(IBNS), and 438-90-002  80612K, Integrated Conditioning and Assessment System Install 
(ICAS) .  

 



N0002417R4438 
 

Page 33 of 108 
 

 

b) Turnover 6 consists of the following compartments: 
• 2-53-1-C; Combat Systems Equipment Room #1  
• 4-126-0-E; AUX-1  
• 4-174-0-E; MER-1  
• 4-254-0-E; MER-2  
• 3-370-0-E; #3 Generator Room  
• 03-142-2-Q; Electrical Load Center Room #1  
• 1-254-2-Q; Electrical Load Center Room #2  
• 3-126-2-Q; Power Conversion Room #1  
• 3-319-0-Q; Power Conversion Room  

 
 

Contractor shall complete the following contractor responsible work, in accordance with 
the work items and the compartment release schedule: 

 
• Installation of foundations and equipment onto foundations (except AIT installed 

equipment less than 75lbs).  
• Installation of interferences disturbed by the ripout and/or installation of equipment under 

this turnover.  
• Installation, welding, and air test of access cut(s) required for rigging of equipment under 

this turnover.  
• Installation and hydro testing of piping systems removed as interferences or relocated.  
• Installation and welding complete of new cableways to include cable trays / ladders.  
• Installation of lagging removed or disturbed by the ripout and/or installation of 

foundations or equipment under this turnover.  
• Preservation and painting of new and disturbed foundations and disturbed surfaces.  

 
7. Milestone Turnovers 7 

a) Milestone 7 is considered achieved if all heavy industrial work in the compartments 
associated with this milestone (listed below) is complete in accordance with work items 
438-90-004; 73088K, GEDMS Upgrade, 438-90-001; 71604K, Machinery Control System 
Upgrade (MCS), 438-90-003 71726K, Integrated Bridge Navigation System Upgrade 
(IBNS); 541-90-001; 70403K, Digital Fuel Control System Installation, accomplish, and 
437-90-002; 77829K, Installation of RADAR & TDR TLIs for DFM, JP-5 and Potable 
Water Tanks, accomplish.  

 
b) Turnover 7 consists of the following compartments: 

• 3-18-0-Q; Sonar Room #3  
• 4-126-0-E; AUX-1  
• 4-174-0-E; MER-1  
• 4-220-0-E, AUX-2  
• 4-254-0-E; MER-2  
• 5-300-01-E; A/C Machinery Room  
• 3-370-0-E; #3 Generator Room  
• 4-442-0-E; Steering Gear Room  
• 1-191-0-Q; Crew Galley  
• 02-158-6-L; Wardroom Galley  
• 1-238-1-Q; Scullery  
• 2-414-0-Q; Laundry  
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Contractor shall complete the following contractor responsible work, in accordance with 
the work items and the compartment release schedule: 

 
• Installation of foundations and equipment onto foundations (except AIT installed 

equipment less than 75lbs).  
• Installation of interferences disturbed by the ripout and/or installation of equipment under 

this turnover.  
• Installation, welding, and air test of access cut(s) required for rigging of equipment under 

this turnover.  
• Installation and hydro testing of piping systems removed as interferences or relocated.  
• Installation and welding complete of new cableways to include cable trays / ladders.  
• Installation of lagging removed or disturbed by the ripout and/or installation of 

foundations or equipment under this turnover.  
• Preservation and painting of new and disturbed foundations and disturbed surfaces.  

 
 
4. SAFETY:   
 

4.1 SAFETY INSPECTOR / FIRE MARSHALL:  In addition to the safety standards provided in the 
specifications, the contractor is responsible for providing an experienced Safety Inspector/Fire Marshall 
who will accomplish daily inspections of the Contractor's entire work area on the ship, together with the 
Contracting Office’s Safety Representative.  This Inspector or Fire Marshall shall not be one of the 
Contractor's supervisors or superintendents normally assigned to the ship and shall be identified in the 
contractor’s approved Safety Plan. 
 
4.2 PERSONAL PROTECTIVE EQUIPMENT:  Whenever work is performed aboard U.S. Naval Ships or 
vessels at piers or dry docks of a Naval Shipyard or Naval Station, Contractor employees (including 
management personnel) shall have and use at all times the following personal protective equipment: 
  

(a)  Protective hard hats that meet the following specifications: 
 
(1)  Protective helmets purchased after July 5, 1994 shall comply with ANSI Z89.1-1986, 
"American National Standard for Personnel Protection-Protective Headwear for 
Industrial Workers-Requirements," or shall be demonstrated to be equally effective. 
 
(2)  Protective helmets purchased before July 5, 1994 shall comply with ANSI Standard 
"American National Standard Safety requirements for Industrial Head Protection," Z89.1-
1969, or shall be demonstrated by the employer to be equally effective.  [Ref. 29 CFR 
1910.135 Head Protection] 

  
(b)  Approved type Plano or prescription glasses meeting the following specifications: 

 
(1)  Protective eye and face devices purchased after July 5, 1994 shall comply with ANSI 
standard Z87.1-1989, "American National Standard Practice for Occupational and 
Educational Eye and Face Protection", or shall be demonstrated by the employer to be 
equally effective. 

   
(2)  Protective eye and face devices purchased before July 5, 1994 shall comply with 
ANSI "USA standard for Occupational and Educational Eye and Face Protection", Z87.1-
1968, or shall be demonstrated by the employer to be equally effective.  [Ref. 29 CRF 
1910.133 Protective eye and face devices.] 

  
(c)  Safety toe shoes, with built-in protective toe box that meet the following specifications: 
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(1) Protective footwear purchased after July 5, 1994 shall comply with ANSI Standard 
Z41-1991, "American National Standard for Personal Protection-Protective Footwear", or 
shall be demonstrated by the employer to be equally effective. 
 
(2)  Protective footwear purchased before July 5, 1994 shall comply with the ANSI 
standard "USA Standard for Men's Safety Toe Footwear", Z41.1 1967, or shall be 
demonstrated by the employer to be equally effective [Ref. 29 CFR 1910.136 Protective 
eye and face devices.] 

 
4.3 BLACK OXIDE COATED THREADED FASTENERS (BOCTFs):  Due to safety concerns, use of 
BOCTFs is not authorized when installing or replacing threaded fasteners in the accomplishment of any 
work required by any Work Item in this contract. 
 
4.4 Force Protection Condition - The Navy is currently in force protection condition Bravo. Any costs 
associated with delays, disruptions, or security precautions associated with this force protection condition 
level shall be included in your proposal. Contractors will not receive additional compensation for delays, 
disruptions, or security precautions associated with this force protection condition level. 
 
4.5 FIRE DRILL:  The Contractor shall coordinate the execution of a full scale fire drill with the NSA 
within the first 30 days after the ship's arrival at the contractor's facility. The drill will include at a 
minimum the requirements of the drill specified in NAVSEA Standard Items 009-08 (Fire Protection at 
Contractor's Facility; Accomplish) and 009-28 (Fire Prevention Requirements). For the contractor, this drill 
will require all production work to stop for a minimum of 4 hours during day shift on the selected day. As 
part of the drill, the contractor is required to evacuate the ship, provide a muster report of all personnel 
safely off ship, support the drill with any firefighting personnel/company emergency procedures, and 
support the disconnection of temporary services at the drill site. Temporary services at the drill site will be 
disconnected in the process of the drill, and the contractor will be responsible for restoring them after the 
drill. This drill will require involvement with the local fire department. For awareness, the government will 
be conducting the drill and using the evaluation criteria found in CH-12, 13, and Appendix A, of S0570-
AC-CCM-010/8010 

 
5. OTHER REQUIREMENTS   
 

5.1 USE/POSSESSION OF PERSONAL ELECTRONIC DEVICES (PED'S) - The possession and use of 
portable electronic devices (PED's) within the confines of any naval vessel, or in the contractor's facility 
where equipment removed from the vessel is being worked, is strictly controlled. Cellular phones with 
digital imaging capabilities are strictly prohibited.  PED's may not be connected to any Navy-owned or 
controlled network.  PED's may not be used to store or process any digital information associated with the 
conduct of the contract without written authorization from the Naval Supervising Activity (NSA). PED's 
include:    
• mobile computing devices such as personal digital assistants (PDA's);  
• hand-held or laptop computers;  
• mobile telephone devices such as data-enabled cellular telephones;  
• two-way pagers, including those with e-mail capability;  
• analog and digital sound recorders; and  
• digital cameras, including cellular phones with digital imaging capabilities.   
 
5.2 NON SMOKING POLICY - For bidding purposes, contractors are advised that in light of the Navy's 
policy regarding smoke-free facilities, the entire vessel, topside and below decks, is to be considered a "No 
Smoking Area" unless otherwise indicated by shipboard policy. 
 
5.3. CITIZENSHIP REQUIREMENTS - The contractor shall comply with the Department of Defense 
Industrial Security Manual (DoD 5220.22), and any revisions to that manual as of the Bid Opening Date 
prescribed, for verification of all U. S. Citizens. Prospective offerors shall refer all questions pertaining to 
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the above to NSA, Security Manager. The DoD Industrial Security Manual can be found at: 
http://www.dtic.mil/whs/directives/corres/pdf/522022_vol3_2014.pdf  

 
6. ACCOUNTABILITY OF MANHOUR AND MATERIAL RESERVATION 

6.1 Accomplish the following, in addition to the specific requirements of the Job Order, for Work Items 
which identify reservation of manhours or material dollars. 
 
6.2 Identify task/discrepancies and initiate an estimate of manhours and material dollars on Reservation 
Task Request/Control Form (Attachment A) for each discrepancy or task identified to be accomplished 
under a reservation item or reservation paragraph, entering the date and estimate of labor and material, and 
deliver the estimate to the SUPERVISOR. 

6.2.1 Reservation taskings shall not be used to accomplish work outside the scope of the specific 
Work Item identifying a reservation work paragraph. 
 

6.3 The SUPERVISOR shall review the estimate submitted and if in agreement, shall sign the "RMC/NSA 
Authorization Agreement to Quote" blank, authorizing the work at the manhour and material dollars 
quoted. The contractor shall then sign the "Contractor Obligation/Agreement to Quote" blank and enter the 
estimated start date. The RMC/NSA contracts representative shall initial the form in the blank provided. 

6.3.1 If there is a difference of opinion in the estimate provided by the contractor and RMC/NSA, 
the manhours and material dollars shall be negotiated immediately to resolve the difference. The 
negotiated manhour and material dollars shall then be entered in the provided "Revised Estimate" 
blocks with the required signatures as indicated in 6.3. 

 
6.4 The Contractor shall enter the work completion date, sign and date the control form, and submit to the 
SUPERVISOR within two (2) days after completion of the tasking authorized. 
 
6.5 Submit one legible copy, in approved transferrable media, of a weekly report listing all Work Items 
with manhour and material reservation paragraphs identified to the SUPERVISOR. 

6.5.1 The report shall contain the following; Work Item number, reservation control form serial 
number, reservation paragraph number, total original manhours and material dollars allocated in 
each paragraph, the manhour and material dollars negotiated for each authorized tasking, and the 
remaining balances of manhour and material dollars. 
 

6.6 Submit one legible copy, in approved transferrable media, of a final report no later than five days after 
completion of the availability to the SUPERVISOR. 

6.6.1 The report shall contain the same information specified in 6.5.1. 
 

6.7 The reservation manhours and material dollar requirements listed in the individual Work Items are a 
part of this contract under the original solicitation and award. Therefore they are subject to the provisions, 
terms, conditions and clauses of this contract job order and the Master Ship Repair Agreement 
(MSRA)/The Agreement for Boat Repair (ABR). 

6.7.1 The manhour reservation shall include both prime contractor and sub contractor efforts. 
 
6.8 The balance of hours remaining in the reservation items after negotiations have concluded, and it is 
evident that no additional work will be tasked, is subject to a decrease change order. 
 
6.9 Only actual production manhours expended will be considered towards the contractor’s obligation to 
provide the defined reservation manhour effort. While supervision, quality assurance, and other 
nonproductive labor should be included in the pricing for reservation items in the original bid, they shall 
not count towards satisfying the contractor’s obligation to provide reserved manhours. The production 
manhour reservation shall not include any allowance for technical representatives or for any other 
Government directed source unless specifically addressed in the individual Work Item. 

 
6.10 Material dollars shall be based on actual costs to the Contractor of acquiring the materials provided. 
Material dollars may include freight or duties which would be reflected on the invoice for the material. The 

http://www.dtic.mil/whs/directives/corres/pdf/522022_vol3_2014.pdf
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Contractor shall not be allowed to add material handling charges, overhead (including G & A), or profit 
into the actual cost of materials expended toward the reservation. 

 
6.11 The information received in the consolidated final report of 6.3 will be used by the Contracting Officer 
in the issuance of one contract modification, which will be a final settlement for all reservation Work Items. 
 
6.12 The reservations listed in the individual Work Items are not to be considered Time and Material or a 
Level of Effort. Once the scope of work for a task has been listed and a mutually agreeable number of 
manhours or materials has been agreed to, neither party will be entitled to an adjustment based on actual 
manhours or material dollars required. 
 
6.13 Each task shall not exceed 25 mandays without approval of the 
Project Manager. 
 
6.14 The SUPERVISOR will serialize each reservation control form. 

 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-1-0007 PROVISIONING TECHNICAL DOCUMENTATION (NAVSEA) (FEB 1994) 
 
The Provisioning Technical Documentation (PTD) shall be in accordance with the Provisioning Requirements 
Statement (PRS), including NAVSEA Addendum for PTD Requirements dated January 1993, the Provisioning 
Performance Schedule and the Contract Data Requirements List, DD Form 1423, Exhibits A, B, and C, attached 
hereto. 
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0002 ACCESS TO PROPRIETARY DATA OR COMPUTER SOFTWARE (NAVSEA) (JUN 1994)  
 
(a)  Performance under this contract may require that the Contractor have access to technical data, computer 
software, or other sensitive data of another party who asserts that such data or software is proprietary.  If access to 
such data or software is required or to be provided, the Contractor shall enter into a written agreement with such 
party prior to gaining access to such data or software.  The agreement shall address, at a minimum, (1) access to, and 
use of, the proprietary data or software exclusively for the purposes of performance of the work required by this 
contract, and (2) safeguards to protect such data or software from unauthorized use or disclosure for so long as the 
data or software remains proprietary.  In addition, the agreement shall not impose any limitation upon the 
Government or its employees with respect to such data or software.  A copy of the executed agreement shall be 
provided to the Contracting Officer.  The Government may unilaterally modify the contract to list those third parties 
with which the Contractor has agreement(s). 
 
(b)  The Contractor agrees to: (1) indoctrinate its personnel who will have access to the data or software as to the 
restrictions under which access is granted; (2) not disclose the data or software to another party or other Contractor 
personnel except as authorized by the Contracting Officer; (3) not engage in any other action, venture, or 
employment wherein this information will be used, other than under this contract, in any manner inconsistent with 
the spirit and intent of this requirement; (4) not disclose the data or software to any other party, including, but not 
limited to, joint venturer, affiliate, successor, or assign of the Contractor; and (5) reproduce the restrictive stamp, 
marking, or legend on each use of the data or software whether in whole or in part.   
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(c)  The restrictions on use and disclosure of the data and software described above also apply to such information 
received from the Government through any means to which the Contractor has access in the performance of this 
contract that contains proprietary or other restrictive markings.   
 
(d) The Contractor agrees that it will promptly notify the Contracting Officer of any attempt by an individual, 
company, or Government representative not directly involved in the effort to be performed under this contract to 
gain access to such proprietary information.  Such notification shall include the name and organization of the 
individual, company, or Government representative seeking access to such information. 
 
(e)  The Contractor shall include this requirement in subcontracts of any tier which involve access to information 
covered by paragraph (a), substituting "subcontractor" for "Contractor" where appropriate. 
 
(f)  Compliance with this requirement is a material requirement of this contract. 
 
 
 
 
HQ C-2-0003 ACCESS TO THE NAVY SUPPLY SYSTEM (NAVSEA) (MAR 2011) 
 
(a)  In compliance with the comparability requirement of 10 U.S.C. 7314, Public and Private Shipyards will be 
provided equal access to the Naval Supply System.  Use by private yards is permissive, not mandatory.   
 
(b)  Pursuant to the clause of this contract entitled "GOVERNMENT SUPPLY SOURCES" (FAR 52.251-1) the 
Contracting Officer hereby authorizes the Contractor to place orders with the Navy Supply System for materials and 
equipment or other supplies necessary to perform the required work.  The Naval Supply System shall process such 
orders in the same manner as it would for any other Navy supply user, and the Contractor shall make payment on 
account of materials and equipment and other supplies ordered and/or received in accordance with the normal 
requirements of the Naval Supply Systems Command, but in no event shall payment in full be any later than 30 days 
after receipt by the Contractor of each order.  The Contractor shall pay the Naval Supply System any costs for 
materials, equipments, or other supplies obtained including any surcharges normally charged to any other Naval 
Supply System user.   
 
(c)  This job order has been priced on the basis that, except as specifically provided elsewhere in this contract with 
regards to Government furnished property, the Contractor shall provide all necessary materials, equipments and 
supplies for performance of this contract.  If the Contractor uses the Naval Supply System, it has elected to use the 
system for its own convenience to meet its contractual obligations to perform the work under this contract.  The 
Naval Supply System is considered to be an alternate source or vendor of contractor furnished material; therefore 
materials, equipments, or other supplies ordered and/or obtained from the Naval Supply System are specifically not 
considered to be Government furnished material, but are considered to be contractor furnished material.  The 
Government makes no representation as to the availability of materials, equipments, or other supplies for the 
performance of the work required under this contract, nor shall unavailability, late delivery, delivery of non-
conforming supplies, higher costs of the Naval Supply System (if any), or any failure of the Naval Supply System to 
meet the expectations or requirements of the Contractor constitute excusable delay or grounds for equitable or any 
other adjustment to the contract or relief from the requirement to perform in accordance with the terms of the 
contract. 
 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0004 ACCESS TO THE VESSEL(S) (AT) (NAVSEA) (JAN 1983) 
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Officers, employees and associates of other prime Contractors with the Government and their subcontractors, shall, 
as authorized by the Supervisor, have, at all reasonable times, admission to the plant, access to the vessel(s) where 
and as required, and be permitted, within the plant and on the vessel(s) required, to perform and fulfill their 
respective obligations to the Government.  The Contractor shall make reasonable arrangements with the Government 
or Contractors of the Government, as shall have been identified and authorized by the Supervisor to be given 
admission to the plant and access to the vessel(s) for office space, work areas, storage or shop areas, or other 
facilities and services, necessary for the performance of the respective responsibilities involved, and reasonable to 
their performance. 
 
  
 
 
 
HQ C-2-0005 ACCESS TO VESSELS BY NON U.S. CITIZENS (NAVSEA) (DEC 2005) 
 
(a) No person not known to be a U.S. citizen shall be eligible for access to naval vessels, work sites and adjacent 
areas when said vessels are under construction, conversion, overhaul, or repair, except upon a finding by 
COMNAVSEA or his designated representative that such access should be permitted in the best interest of the 
United States.  The Contractor shall establish procedures to comply with this requirement and NAVSEAINST 
5500.3 (series) in effect on the date of this contract or agreement. 
 
(b) If the Contractor desires to employ non U.S. citizens in the performance of work under this contract or 
agreement that requires access as specified in paragraph (a) of this requirement, approval must be obtained prior to 
access for each contract or agreement where such access is required.  To request such approval for non U.S. citizens 
of friendly countries, the Contractor shall submit to the cognizant Contract Administration Office (CAO), an Access 
Control Plan (ACP) which shall contain as a minimum, the following information: 
 
     (1) Badge or Pass oriented identification, access, and movement control system for non U.S. citizen employees 
with the badge or pass to be worn or displayed on outer garments at all times while on the Contractor's facilities and 
when performing work aboard ship. 
 
         (i) Badges must be of such design and appearance that permits easy recognition to facilitate quick and 
positive identification. 
 
           (ii) Access authorization and limitations for the bearer must be clearly established and in accordance with 
applicable security regulations and instructions. 
 
          (iii) A control system, which provides rigid accountability procedures for handling lost, damaged, forgotten or 
no longer required badges, must be established. 
 
       (iv) A badge or pass check must be performed at all points of entry to the Contractor's facilities or by a 
site supervisor for work performed on vessels outside the Contractor's plant. 
 
     (2) Contractor’s plan for ascertaining citizenship and for screening employees for security risk. 
 
     (3) Data reflecting the number, nationality, and positions held by non U.S. citizen employees, including 
procedures to update data as non U.S. citizen employee data changes, and pass to cognizant CAO. 
 
     (4) Contractor’s plan for ensuring subcontractor compliance with the provisions of the Contractor's ACP. 
 
     (5) These conditions and controls are intended to serve as guidelines representing the minimum requirements of 
an acceptable ACP.  They are not meant to restrict the Contractor in any way from imposing additional controls 
necessary to tailor these requirements to a specific facility. 
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(c) To request approval for non U.S. citizens of hostile and/or communist controlled countries (listed in Department 
of Defense Industrial Security Manual, DOD 5220.22 M or available from cognizant CAO), Contractor shall include 
in the ACP the following employee data: name, place of birth, citizenship (if different from place of birth), date of 
entry to U.S., extenuating circumstances (if any) concerning immigration to U.S., number of years employed by 
Contractor, position, and stated intent concerning U.S. citizenship.  COMNAVSEA or his designated representative 
will make individual determinations for desirability of access for above group.  Approval of ACP's for access of 
non-U.S. citizens of friendly countries will not be delayed for approval of non-U.S. citizens of hostile communist-
controlled countries.  Until approval is received, Contractor must deny access to vessels for employees who are non-
U.S. citizens of hostile and/or communist-controlled countries. 
 
(d) The Contractor shall fully comply with approved ACPs.  Noncompliance by the Contractor or subcontractor 
serves to cancel any authorization previously granted, in which case the Contractor shall be precluded from the 
continued use of non-U.S. citizens on this contract or agreement until such time as the compliance with an approved 
ACP is demonstrated and upon a determination by the CAO that the Government's interests are protected.  Further, 
the Government reserves the right to cancel previously granted authority when such cancellation is determined to be 
in the Government's best interest.  Use of non-U.S. citizens, without an approved ACP or when a previous 
authorization has been canceled, will be considered a violation of security regulations.  Upon confirmation by the 
CAO of such violation, this contract, agreement or any job order issued under this agreement may be terminated or 
default in accordance with the clause entitled "DEFAULT (FIXED-PRICE SUPPLY AND SERVICE)" (FAR 
52.249-8), "DEFAULT (FIXED-PRICE RESEARCH AND DEVELOPMENT)" (FAR 52.249-9) or 
"TERMINATION (COST REIMBURSEMENT)" (FAR 52.249-6), as applicable. 
 
(e) Prime Contractors have full responsibility for the proper administration of the approved ACP for all work 
performed under this contract or agreement, regardless of the location of the vessel, and must ensure compliance by 
all subcontractors, technical representatives and other persons granted access to U.S. Navy vessels, adjacent areas, 
and work sites. 
 
(f) In the event the Contractor does not intend to employ non-U.S. citizens in the performance of the work under this 
contract, but has non-U.S. citizen employees, such employees must be precluded from access to the vessel and its 
work site and those shops where work on the vessel's equipment is being performed.  The ACP must spell out how 
non-U.S. citizens are excluded from access to contract work areas. 
 
(g) The same restriction as in paragraph (g) above applies to other non-U.S. citizens who have access to the 
Contractor's facilities (e.g., for accomplishing facility improvements, from foreign crewed vessels within its facility, 
etc.).   
 
 
 
 
HQ C-2-0006 ADDITIONAL PROVISIONS RELATING TO GOVERNMENT PROPERTY (NAVSEA) (SEP 2009) 
 
(a)  For purposes of paragraph (h) of the clause entitled "GOVERNMENT PROPERTY" (FAR 52.245-1) in addition 
to those items of property defined in that clause as Government Property, the following shall also be included within 
the definition of Government Property: 
 
 (1)  the vessel; 
 (2)  the equipment on the vessel;  
 (3)  movable stores; 
 (4)  cargo; and 
 (5)  other material on the vessel 
 
(b)  For purposes of paragraph (b) of the clause entitled "GOVERNMENT PROPERTY", notwithstanding any other 
requirement of this contract, the following shall not be considered Government Property: 
 
 (1)  the vessel; 
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 (2)  the equipment on the vessel; 
 (3)  movable stores; and 
 (4)  other material on the vessel 
 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0007 APPROVAL BY THE GOVERNMENT (AT) (NAVSEA) (JAN 1983) 
 
Approval by the Government as required under this contract and applicable specifications shall not relieve the 
Contractor of its obligation to comply with the specifications and with all other requirements of the contract, nor 
shall it impose upon the Government any liability it would not have had in the absence of such approval.  
  
  
 
 
 
HQ C-2-0010 COMMAND INSPECTION OF BERTHING FACILITIES (NAVSEA) (OCT 1990) 
 
(a)  Once the ship's force takes occupancy of a berthing facility, it is recognized that the premises will be under the 
control of the Department of the Navy and subject to inspections by the Commanding Officer or his duly authorized 
representative(s). In recognition of (1) the Navy's  need to ensure security, military fitness, and good order and 
discipline and (2) the Navy's policy to conduct regularly scheduled periodic inspections, the Contractor hereby 
agrees that while its berthing facilities are occupied by ship's force, the Commanding Officer or his duly authorized 
representative(s) has (have) the right to conduct command inspections of the berthing facilities occupied by ship's 
force. 
 
(b)  In instances where the Contractor is using commercial facilities to satisfy the berthing requirement, the 
Contractor hereby agrees to insert the following requirement in any Subcontract for berthing facilities to be provided 
under this Contract: 
 
(c)  In recognition of (1) the Navy's need to ensure security, military fitness, and good order and discipline, and (2) 
the Navy's policy to conduct regularly scheduled periodic inspections, TBD (insert names of Subcontractor) hereby 
agrees that while its facilities are occupied by ship's force, the Commanding Officer or his duly authorized 
representative(s) has (have) the right to conduct Command inspections of the facilities occupied by ship's force. 
 
 
 
 
HQ C-2-0014 CONTRACTOR'S PROPOSAL (NAVSEA) (MAR 2001) 
 
(a)  Performance of this contract by the Contractor shall be conducted and performed in accordance with detailed 
obligations to which the Contractor committed itself in Proposal TBD dated TBD in response to NAVSEA Solicitation 
No. N00024-17-R-4438.    
 
(b)  The technical volume(s) of the Contractor's proposal is incorporated by reference and hereby made subject to the 
provisions of the "ORDER OF PRECEDENCE" (FAR 52.215-8) clause of this contract.  Under the "ORDER OF 
PRECEDENCE" clause, the technical volume of the Contractor's proposal referenced herein is hereby designated as item 
(f) of the clause, following "the specification" in the order of precedence. 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0016 DEPARTMENT OF LABOR SAFETY AND HEALTH STANDARDS FOR SHIP REPAIR (NAVSEA) 
(APR 2015) 
 
Attention of the Contractor is directed to the Occupational Safety and Health Act of 1970 (29 USC 651-678), and to 
the Safety and Health Regulations for Ship Repairing (29 CFR 1915), promulgated under Public Law 85-742, 
amending Section 41 of the Longshoremen's and Harbor Workers' Compensation Act (33 USC 941), and adopted by 
the Department of Labor as occupational safety or health standards under Section 6(a) of the Occupational Safety 
and Health Act of 1970 (See 29 CFR 1910.15).  These regulations apply to all ship repair and related work, as 
defined in the regulations performed under this contract on the navigable waters of the United States including any 
dry dock and marine railway.  Nothing contained in this contract shall be construed as relieving the Contractor from 
any obligations, which it may have for compliance with the aforesaid regulations. 
 
 
  
 
 
 
HQ C-2-0018 DISPOSAL OF SCRAP (NAVSEA) (JAN 2008) 
 
(a)  All Government scrap resulting from accomplishment of any job order is the property of the Contractor to be 
disposed as it sees fit. Scrap is defined as property that has no reasonable prospect of being sold except for the 
recovery value of its basic material content.  The determination as to which materials are scrap and which materials 
are salvage, will be made, or concurred in, by the duly appointed Property Administrator for the cognizant SUPSHIP 
or RMC Office. 
 
(b)  As consideration for retaining the Government's scrap, the Contractor's price for the performance of the work 
required herein shall be a net price reflecting the value of the Government scrap. 
 
(c)  This requirement is not intended to conflict in any way with the clauses of this contract entitled 
"PERFORMANCE" (DFARS 252.217-7010) or "GOVERNMENT PROPERTY" (FAR 52.245-1) under the Master 
Contract in effect at the time of job order award, nor does it relieve the Contractor of any other requirement under 
such clauses. 
 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0020 DOCK TRIALS AND FAST CRUISE (NAVSEA) (MAY 1993)  
 
 (a)  Dock Trials.  The purpose of this trial is to conduct preliminary tests necessary to ensure that the ship is ready 
for operating at sea.  Ship's personnel will conduct all tests and perform all operational functions; however, 
Contractor personnel will observe tests, record data, and make minor repairs and adjustments as necessary.  The 
dock trial shall be scheduled in accordance with Work Item 982-31-002.  Contractor personnel are not to interfere 
with functions of ship's personnel. 
 
 (b)  Fast Cruise.  The "fast cruise" is a simulated underway period.  The purpose of fast cruise is to test to the 
maximum extent possible, the ship's material and operational readiness condition.  This includes normal watch 
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stations and engineering casualty control procedures.  Contractor personnel will not be allowed onboard during this 
period unless specifically requested by the Supervisor.  Fast cruise shall be scheduled after dock trials and prior to 
sea trials as cited in Specification Item 982-31-002. 
 
  
 
 
 
HQ C-2-0021 DRYDOCK CERTIFICATION (NAVSEA) (APR 2015) 
 
The drydocking of all vessels on or after 1 January 1980 shall be accomplished in dry docks certified in accordance 
with MIL-STD-1625D(SH) dated 27 August 2009 as invoked by NAVSEA Standard Item 009-01. 
 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0023 EXCLUSION OF MERCURY (NAVSEA) (MAY 1998) 
 
Mercury or mercury containing compounds shall not be intentionally added or come in direct contact with hardware 
or supplies furnished under this contract.  
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0024 EXTENSION OF COMMERCIAL WARRANTY (NAVSEA) (NOV 1996) 
 
The Contractor shall extend to the Government the full coverage of any standard commercial warranty normally 
offered in a similar commercial sale, provided that such warranty is available at no additional cost to the 
Government.  The Contractor shall provide a copy of the standard commercial warranty with the item.  The standard 
commercial warranty period shall begin upon the final acceptance of the applicable material or software.  
Acceptance of the standard commercial warranty does not waive the Government’s rights under the “Inspection” 
clause, nor does it limit the Government’s rights with regard to other terms and conditions of the contract.  In the 
event of a conflict, the terms and conditions of the contract shall take precedence over the standard commercial 
warranty. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0028 GOVERNMENT SURPLUS PROPERTY (NAVSEA) (SEP 1990) 
 
No former Government surplus property or residual inventory resulting from terminated Government contracts shall 
be furnished under this contract unless (i) such property is identified in the Special Contract Requirements or (ii) is 
approved in writing by the Contracting Officer.  Notwithstanding any such identification in the Special Contract 
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Requirements or approval by the Contracting Officer, the Contractor agrees all items or components described in 
this requirement shall comply in all respects with the specifications contained herein. 
 
  
 
 
 
HQ C-2-0029 HEAVY WEATHER PLAN (NAVSEA) (JUN 1999) 
 
In order to ensure that Naval vessels and material are protected during gales, storms, hurricanes and destructive 
weather, the Contractor is required to have a written Heavy Weather Plan (HWP) which assigns responsibilities and 
prescribes actions to be taken on the approach of and during heavy weather conditions as delineated in NAVSEA 
Standard Item (SI) 009-69.  In accordance with SI 009-69, the Contractor shall furnish to the cognizant 
Shipbuilding, Conversion and Repair, U.S. Navy, a copy of such HWP, and shall make such changes in the plan as 
the Supervisor considers necessary and reasonable to protect and care for vessels and machinery and equipment to 
be installed therein. 
 
In the event the Supervisor directs the Contractor to implement the HWP pursuant to SI 009-69 the Contractor may 
submit to the Contracting Officer a request for reimbursement for costs resulting from such actions together with 
any documentation that the Contracting Officer may reasonably require.  The Government shall reimburse the 
Contractor for all reasonable, allowable and allocable costs resulting from the Contractor's implementation of the 
HWP based on such Government direction. 
 
 
 
 
 
HQ C-2-0030 INFORMATION AND DATA FURNISHED BY THE GOVERNMENT (FIXED-PRICE) (NAVSEA) 
(SEP 2009) 
 
(a)  Contract Specifications.  The Government will furnish, if not included as an attachment to the contract, any 
unique contract specifications set forth in Section C. 
 
(b)  Contract Drawings and Data.  The Government will furnish contract drawings, design agent drawings, ship 
construction drawings, and/or other design or alteration data cited or referenced in Section C or in the contract 
specification as mandatory for use or for contract performance. 
 
(c)  Government Furnished Information (GFI).  GFI is defined as that information essential for the installation, test, 
operation, and interface support of all Government Furnished Material enumerated on NAVSEA Form 4205/19 or 
Schedule A, as applicable, attached to the contract.  The Government shall furnish only the GFI identified on the 
NAVSEA Form 4340/2 or Schedule C, as applicable, attached to the contract.  The GFI furnished to the contractor 
need not be in any particular format.  Further, the Government reserves the right to revise the listing of GFI on the 
NAVSEA Form 4340/2 or Schedule C, as applicable, as follows: 
 
 (1)  The Contracting Officer may at any time by written order: 
 
        (i)  delete, supersede, or revise, in whole or in part, data listed or specifically referenced in NAVSEA 
Form 4340/2 or Schedule C, as applicable; or 
 
       (ii)  add items of data or information to NAVSEA Form 4340/2 or Schedule C, as applicable; or 
 
      (iii)  establish or revise due dates for items of data or information in NAVSEA Form 4340/2 or Schedule 
C, as applicable. 
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 (2)  If any action taken by the Contracting Officer pursuant to subparagraph (1) immediately above causes 
an increase or decrease in the costs of, or the time required for, performance of any part of the work under this 
contract, the contractor may be entitled to an equitable adjustment in the contract price and delivery schedule in 
accordance with the procedures provided for in the clause of this contract entitled "CHANGES--FIXED-PRICE" 
(FAR 52.243-1). 
 
(d)  Except for the Government information and data specified by paragraphs (a), (b), and (c) above, the 
Government will not be obligated to furnish the Contractor any specification, standard, drawing, technical 
documentation, or other publication, notwithstanding anything to the contrary in the contract specifications, the GFI 
listed on the NAVSEA Form 4340/2 or Schedule C, as applicable, the clause of this contract entitled 
"GOVERNMENT PROPERTY" (FAR 52.245-1) or "GOVERNMENT PROPERTY INSTALLATION 
OPERATION  SERVICES " (FAR 52.245-2), as applicable, or any other term or condition of this contract. 
 
(e)  Referenced Documentation.  The Government will not be obligated to furnish Government specifications and 
standards, including Navy standard and type drawings and other technical documentation, which are referenced 
directly or indirectly in the contract specifications set forth in Section C and which are applicable to this contract as 
specifications.  Such referenced documentation may be obtained: 
 
(1)  From the ASSIST database via the internet at http://assist.dla.mil/ 
; or 
(2)  By submitting a request to the  
 Department of Defense Single Stock Point (DoDSSP) 
 Building 4, Section D 
 700 Robbins Avenue 
 Philadelphia, Pennsylvania 19111-5094 
 Telephone (215) 697-6396 
 Facsimile  (215) 697-9398. 
 
Commercial specifications and standards, which may be referenced in the contract specification or any sub-tier 
specification or standard, are not available from Government sources and should be obtained from the publishers. 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0033 LIMITATION OF LIABILITY - HIGH VALUE ITEMS (NAVSEA) (JUN 1992) 
 
The following items are subject to the clause of this contract entitled "LIMITATION OF LIABILITY--HIGH 
VALUE ITEMS" (FAR 52.246-24): All CLINs, Including options, if exercised. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0034 MINIMUM INSURANCE REQUIREMENTS (NAVSEA) (SEP 1990) 
 
In accordance with the clause of this contract entitled "INSURANCE--WORK ON A GOVERNMENT 
INSTALLATION" (FAR 52.228-5), the Contractor shall procure and maintain insurance, of at least the kinds and 
minimum amounts set forth below: 
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(a)  Workers' Compensation and Employer's Liability coverage shall be at least $100,000, except as provided in 
FAR 28.307(a). 
 
(b)  Bodily injury liability insurance coverage shall be written on the comprehensive form of policy of at least 
$500,000 per occurrence. 
 
(c)  Automobile Liability policies covering automobiles operated in the United States shall provide coverage of at 
least $200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property 
damage.  The amount of liability coverage on other policies shall be commensurate with any legal requirements of 
the locality and sufficient to meet normal and customary claims. 
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0044 PROTECTION OF THE VESSEL (NAVSEA) (SEP 1990) 
 
(a)  The Contractor shall exercise reasonable care, as agreed upon with the Supervisor, to protect the vessel from 
fire, and shall maintain a system of inspection over the activities of its welders, burners, riveters, painters, pipe 
fitters, and similar workers, and of its subcontractors, particularly where such activities are undertaken in the vicinity 
of the vessel's magazines, fuel oil tanks, or store rooms containing inflammable materials.  All ammunition, fuel oil, 
motor fuels, and cleaning fluids shall have been off-loaded and the tanks cleaned, except as may be mutually agreed 
upon between the Contractor and the Supervisor prior to work on the vessel by the Contractor.  Fire hose lines shall 
be maintained by the Contractor ready for immediate use on the vessel at all times while the vessel is berthed 
alongside the Contractor's pier or in dry dock.  All tanks under alteration or repair shall be cleaned, washed, and 
steamed out or otherwise made safe to the extent necessary, and the Contractor shall furnish the vessel's Gas Free 
Officer and the Supervisor with a "Gas Chemists' Certificate" before any hot work is done. The Contractor shall 
maintain a fire watch aboard the vessel in areas where the Contractor is working.  All other fire watches aboard the 
vessel shall be the responsibility of the Government. 
 
(b)  Except as otherwise provided in contractually invoked technical specifications or NAVSEA furnished 
directives, while the vessel is at the Contractor's plant and when the temperature becomes as low as thirty-five 
degrees Fahrenheit, the Contractor shall assist the Government when requested in keeping all pipe-lines, fixtures, 
traps, tanks, and other receptacles on the vessel drained to avoid damage from freezing, or if this is not practicable, 
the vessel shall be kept heated to prevent such damage.  The vessel's stern tube and propeller hubs shall be protected 
by the Contractor from frost damage by applied heat through the use of a salamander or other proper means. 
 
(c)  The work shall, whenever practicable, be performed in such manner as not to interfere with the work performed 
by military personnel attached to the vessel, and provisions shall be made so that personnel assigned shall have 
access to the vessel at all times, it being understood that such personnel will not unduly interfere with the work of 
the Contractor's workmen. 
 
(d)  The Contractor shall at all times keep the site of the work on the vessel free from accumulation of waste 
material or rubbish caused by its employees, or the work performed by the Contractor in accordance with this 
contract, and at the completion of such work shall remove all rubbish from and about the site of the work, and shall 
leave the work in its immediate vicinity "broom clean", unless more exactly specified by the Supervisor. 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
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HQ C-2-0045  QUALIFICATION OF CONTRACTOR NONDESTRUCTIVE TESTING (NDT) PERSONNEL 
(NAVSEA) (APR 2015) 
 
(a) The Contractor and any Nondestructive Testing (NDT) subcontractor shall utilize for the performance of 
required NDT, only Level I, II and III personnel currently certified in accordance with NAVSEA Technical 
Publication T9074-AS-GIB-010/271, Revision 1 of 11 September 2014.  Documentation pertaining to the 
qualification and certification of NDT personnel shall be made available to the Contracting Officer for review upon 
request. 
 
(b) These requirements do not apply with respect to nuclear propulsion plant systems and other matters under the 
technical cognizance of SEA 08. Because of health and safety considerations, such matters will continue to be 
handled as directed by SEA 08. 
 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0047 REMOVALS (NAVSEA) (SEP 1990) 
 
The Contracting Officer may, by written notice to the Contractor, direct removal of any or all of the property from 
storage.  Within the shortest practicable time after receipt of such notice, but in no event more than thirty (30) days 
thereafter, unless a longer period is agreed to by the parties hereto, the Contractor will dismantle, prepare for 
shipment and load the item of property affected, on a common carrier at the place of storage in accordance with 
sound industrial practice and such instructions as the Contracting Officer may issue.  The Contracting Officer may, 
by written notice to the Contractor direct the return of any item of the property removed, and the Contractor shall 
store the property at the Plant as provided for in Section F.  In the event such items are removed and forwarded to a 
Government depot or to a party other than the Contractor, removal and return to storage of said items shall be at the 
expense of the Government. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0051 SPECIFICATIONS AND STANDARDS (NAVSEA) (AUG 1994)  
 
(a)  Definitions. 
 
  (i)  A "zero-tier reference" is a specification, standard, or drawing that is cited in the contract (including its 
attachments). 
 
 (ii)  A "first-tier reference" is either: (1) a specification, standard, or drawing cited in a zero-tier reference, 
or (2) a specification cited in a first-tier drawing. 
 
(b)  Requirements. 
 
 All zero-tier and first-tier references, as defined above, are mandatory for use.  All lower tier references 
shall be used for guidance only.   
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0053 STANDARDIZATION - ALTERNATE I (NAVSEA) (MAR 2011) 
 
(a) In order to support commonality and or standardization, variation within systems, sub-systems and components 
across the fleet must be reduced.  When it is necessary for the Contractor to replace equipment (e.g., changes have 
been made to requirements, systems, sub-systems or components) or where such sub-systems, equipments or 
components are not available, the Contractor shall select Hull Mechanical and Electrical (HM&E) 
equipment/components in the following order:   
 
(b) The Virtual Shelf items are to be applied if they meet the contract requirements.  The Virtual Shelf is a 
repository of Total Ownership Cost (TOC) preferred Common designs. NAVSEA Commonality Program identified 
HM&E equipment/components for the Virtual Shelf that meet cross platform requirements and specifications and 
provide superior TOC.  Information to gain access to the Virtual Shelf is located on the following web site: 
http://acc.dau.mil/commonality. 
 
Some equipment listed on the Virtual Shelf may have supporting commodity contracts. For the Virtual Shelf Items 
supported by commodity contracts, a supporting commodity contract will appear in the HM&E corridor of the DoD 
EMall (https://dod-emall.dla.mil/acct/welcome.action).  These contracts include provisions for direct contractor 
orders against the contracts. The Contractor will contact the Procuring Contracting Officer (PCO) listed in Section G 
of this contract and request instructions to register to place orders through the DoD EMall. When Shelf items are 
available that meet all contract requirements, the Contractor shall design, plan, procure and install according to Shelf 
guidance.  If Shelf items are available and the Contractor intends to use a design other than that on the Shelf, the 
Contractor shall request a deviation from the Shelf in accordance with CDRL and configuration management 
procedures specified elsewhere in the contract.    
 
(c) For Contractor Furnished HM&E equipment that meet the contract requirements, have an APL assigned and 
meet at least one of the following requirements, only a Statement of Prior Submission (SPS) is required. The SPS 
will be prepared in accordance with NAVSEA Standard Items 009-19.   
 

(1) Are in use on current ships of the DDG-51 Ship class and are listed in HM&E Equipment Data 
Research System (HEDRS) with an Engineering Support Code (ESC) of either A, *, G, S, X, Z, P.   

  
(2) Are listed in HM&E Equipment Data Research System (HEDRS) with an Engineering Support Code 

(ESC) of either A, *, G, S, X, Z, P.   
 

(3) Have the same form, fit, function of the equipments and components on 
current ships of the DDG-51 Ship class.   

 
(d) For HM&E equipment that meet the contract requirements and have no assigned APL (non-standard equipment), 
or for non-standard HM&E equipment, Provisioning Technical Documentation (PTD) shall be submitted in 
accordance NAVSEA Standard Item 009-19, Provisioning Technical Documentation, and the requirements of the 
CDRL, Exhibit(s) A, B, and C..   
 
 (e) For non-standard HM&E equipment that does not meet the requirements of paragraph (b) above, new/revised 
technical manuals shall be developed in accordance with NAVSEA Standard Items 009-39, Technical Manual 
Contract Requirement (TMCR) for New Technical Manuals for Commercial Equipment/Component, 009-41, 
Technical Manual Contract Requirement (TMCR) for a Topically Structured Technical Manual, and 009-42, 
Technical Manual Contract Requirement (TMCR) for Updating Technical Manuals. Technical manual management 
data shall include those deliverable data items required for Government monitoring/tracking/approval of 
Contractor's technical manual efforts and the requirements of CDRL Exhibit(s) A, B, and C. 

http://acc.dau.mil/commonality
https://dod-emall.dla.mil/acct/welcome.action
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0056 TESTS AND TRIALS (NAVSEA) (OCT 1990) 
 
During the conduct of required tests and trials, the vessel shall be under the control of the vessel's Commander and 
crew with representatives of the Contractor and the Government on board to determine whether or not the work 
done by the Contractor has been satisfactorily performed.  The Contractor shall provide and install all fittings and 
appliances which may be necessary for dock and sea trials to enable the representatives of the Government to 
determine whether the requirements of the contract have been met, and the Contractor shall install and remove 
instruments and apparatus furnished by the Government for such trials, as required by the specifications. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0059 UPDATING SPECIFICATIONS AND STANDARDS (NAVSEA) (AUG 1994) 
 
If, during the performance of this or any other contract, the contractor believes that any contract contains outdated or 
different versions of any specifications or standards, the contractor may request that all of its contracts be updated to 
include the current version of the applicable specification or standard.  Updating shall not affect the form, fit or 
function of any deliverable item or increase the cost/price of the item to the Government.  The contractor should 
submit update requests to the Procuring Contracting Officer with copies to the Administrative Contracting Officer 
and cognizant program office representative for approval.  The contractor shall perform the contract in accordance 
with the existing specifications and standards until notified of approval/disapproval by the Procuring Contracting 
Officer.  Any approved alternate specifications or standards will be incorporated into the contract. 
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ C-2-0063 USE OF NAVY SUPPORT CONTRACTORS FOR OFFICIAL CONTRACT FILES (NAVSEA) 
(APR 2004) 
 
 (a) NAVSEA may use a file room management support contractor, hereinafter referred to as "the support 
contractor", to manage its file room, in which all official contract files, including the official file supporting this 
procurement, are retained.  These official files may contain information that is considered a trade secret, proprietary, 
business sensitive or otherwise protected pursuant to law or regulation, hereinafter referred to as “protected 
information”.  File room management services consist of any of the following: secretarial or clerical support; data 
entry; document reproduction, scanning, imaging, or destruction; operation, management, or maintenance of paper-
based or electronic mail rooms, file rooms, or libraries; and supervision in connection with functions listed herein.   
 
(b) The cognizant Contracting Officer will ensure that any NAVSEA contract under which these file room 
management services are acquired will contain a requirement that: 
 
(1) The support contractor not disclose any information; 
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(2) Individual employees are to be instructed by the support contractor regarding the sensitivity of the official 
contract files; 
 
(3) The support contractor performing these services be barred from providing any other supplies and/or services, or 
competing to do so, to NAVSEA for the period of performance of its contract and for an additional three years 
thereafter unless otherwise provided by law or regulation; and, 
 
(4) In addition to any other rights the contractor may have, it is a third party beneficiary who has the right of direct 
action against the support contractor, or any person to whom the support contractor has released or disclosed 
protected information, for the unauthorized duplication, release, or disclosure of such protected information. 
 
(c) Execution of this contract by the contractor is considered consent to NAVSEA's permitting access to any 
information, irrespective of restrictive markings or the nature of the information submitted, by its file room 
management support contractor for the limited purpose of executing its file room support contract responsibilities.  
 
(d) NAVSEA may, without further notice, enter into contracts with other contractors for these services.  Contractors 
are free to enter into separate non-disclosure agreements with the file room contractor.  (Please contact Director, E 
Business Division for contractor specifics.)  However, any such agreement will not be considered a prerequisite 
before information submitted is stored in the file room or otherwise encumber the government. 
 
 
 
HQ C-2-0066 CONTRACTOR SAFETY AND HEALTH REQUIREMENTS FOR ACCESS TO NAVSEA/PEO 
SITE (NAVSEA) (MAY 2012) 
 
(a) Contractor personnel shall comply with all badging and security procedures required to gain access to any 
NAVSEA/PEO site.  Contact the Contracting Officer’s Representative (COR) for specific requirements. 
 
(b)  Contractors are required to adhere to the requirements of 29 CFR 1910, 29 CFR 1926 and applicable state and 
local requirements while in NAVSEA/PEO government spaces.  Contractors who are injured on site shall notify 
SEA 04RS, Safety Office, via the COR. 
 
(c)  NAVSEA/PEO site facilities are low to mid-rise buildings with elevators and a contractor operated restaurant 
facility in building 197.  Utility areas, electrical/phone closets and the roof are generally secured areas with 
restricted access.  NAVSEA/PEO HQ sites generally exhibit low hazards with no personal protection equipment 
(PPE) requirements.  Hazards are those typically found in an office environment.  Slips, trips and falls on wet/icy 
surfaces, pest control, and ergonomic concerns are the primary hazards.  It is expected that contractor employees 
will have received training from their employer on hazards associated with the areas in which they will be working 
and know what to do in order to protect themselves.   
 
(d)  Contractors whose employees perform work within NAVSEA/PEO government spaces in excess of 1000 hours 
per calendar quarter during a calendar year shall submit the data elements on OSHA Form 300A, Summary of Work 
Related Injuries and Illnesses, for those employees to SEA 04RS via the Contracting Officer’s Representative by 15 
January for the previous calendar year, even if no work related injuries or illnesses occurred. 
 
(e)  Any contractor employee exhibiting unsafe behavior may be removed from the NAVSEA/PEO site.  Such 
removal shall not relieve the contractor from meeting its contractual obligations and shall not be considered an 
excusable delay as defined in FAR 52.249-14.   
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Section D - Packaging and Marking  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ D-1-0001 Data Packaging (NAVSEA) OCT 2016 
 
Data to be delivered by Integrated Digital Environment (IDE) or other electronic media shall be as specified in the 
contract. 
 
All unclassified data to be shipped shall be prepared for shipment in accordance with best commercial practice. 
 
Classified reports, data, and documentation shall be prepared for shipment in accordance with National Industrial 
Security Program Operating Manual (NISPOM), DOD 5220.22-M dated 28 February 2006 with Change 2 dated 18 
May 2016. 
 
(End of Clause) 
 
 
 
 
 
 
HQ D-2-0007 MARKING AND PACKING LIST(S) - ALTERNATE I (NAVSEA) (APR 2015) 
 
(a)  Marking.  Shipments, shipping containers and palletized unit loads shall be marked in accordance with MIL-STD-
129R dated 18 February 2014. 
 
(b)  Packing List(s).  A packing list (DD Form 250 Material Inspection and Receiving Report may be used) identifying 
the contents of each shipment, shipping container or palletized unit load shall be provided by the Contractor with each 
shipment in accordance with the above cited MIL-STD.  When a contract line item identified under a single stock 
number includes an assortment of related items such as kit or set components, detached parts or accessories, installation 
hardware or material, the packing list(s) shall identify the assorted items. 
 
      Where DD Form 1348-1 or DD Form 1348-1A is applicable and an assortment of related items is included in the 
shipping container, a packing list identifying the contents shall be furnished. 
 
(c)  Master Packing List.  In addition to the requirements in paragraph (b) above, a master packing list shall be prepared 
where more than one shipment, shipping container or palletized unit load comprise the contract line item being shipped.  
The master packing list shall be attached to the number one container and so identified. 
 
(d)  Part Identification.  All items within the kit, set, installation hardware or material shall be suitably segregated and 
identified within the unit pack(s) or shipping container by part number and/or national stock number.  Refer to the above 
cited MIL-STD for marking of assorted (related-unrelated) items. 
 
 
 
 
 
HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990) 
 
All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover 
of the report: 
 
 (1) name and business address of the Contractor 
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 (2)  contract number 
 (3)  contract dollar amount 
 (4)  whether the contract was competitively or non-competitively awarded 

(5) sponsor: CAPT Kevin P. Byrne 
 (Name of Individual Sponsor) 
 Surface Ship Modernization Program, PMS 407 
 (Name of Requiring Activity) 
 Washington Navy Yard, DC 
 (City and State) 
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Section E - Inspection and Acceptance 
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0001  Destination  Government  Destination  Government  
0002  Destination  Government  Destination  Government  
0003  Destination  Government  Destination  Government  
0004  Destination  Government  Destination  Government  
0005  Destination  Government  Destination  Government  
0006  Destination  Government  Destination  Government  
0007  Destination  Government  Destination  Government  
0008  Destination  Government  Destination  Government  
0009  Destination  Government  Destination  Government  
0010  Destination  Government  Destination  Government  
0011  Destination  Government  Destination  Government  
0012  Destination  Government  Destination  Government  
0013  Destination  Government  Destination  Government  
0014  Destination  Government  Destination  Government  
0015  Destination  Government  Destination  Government  
0016  Destination  Government  Destination  Government  
0017  Destination  Government  Destination  Government  
0018  Destination  Government  Destination  Government  
0019  Destination  Government  Destination  Government  
0020  Destination  Government  Destination  Government  
0021  Destination  Government  Destination  Government  
0022  Destination  Government  Destination  Government  
0023  Destination  Government  Destination  Government  
0024  Destination  Government  Destination  Government  
0025  Destination  Government  Destination  Government  
0026  Destination  Government  Destination  Government  
0027  Destination  Government  Destination  Government  
0028  Destination  Government  Destination  Government  
0029  Destination  Government  Destination  Government  
0030  Destination  Government  Destination  Government  
 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.246-2  Inspection Of Supplies--Fixed Price  AUG 1996    
52.246-16  Responsibility For Supplies  APR 1984    
252.217-7005  Inspection and Manner of Doing Work  JUL 2009    
252.217-7013  Guarantees  DEC 1991    
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ E-1-0001 INSPECTION AND ACCEPTANCE OF DATA (NAVSEA) (SEP 1990) 
 
Inspection and acceptance of all data shall be as specified on the attached Contract Data Requirements List(s), DD 
Form 1423. 
 
Applicable to all CLINs.  
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ E-2-0015 QUALITY MANAGEMENT SYSTEM REQUIREMENTS (NAVSEA) (SEP 2009) 
 
Quality Management System Requirements.  The Contractor shall provide and maintain a quality management system 
that, as a minimum, adheres to the requirements of ANSI/ISO/ASQ 9001-2008 Quality Management Systems and 
supplemental requirements imposed by this contract.  The quality management system procedures, planning, and all 
other documentation and data that comprise the quality management system shall be made available to the Government 
for review.  Existing quality documents that meet the requirements of this contract may continue to be used.  The 
Government may perform any necessary inspections, verifications, and evaluations to ascertain conformance to 
requirements and the adequacy of the implementing procedures.  The Contractor shall require of subcontractors a quality 
management system achieving control of the quality of the services and/or supplies provided.  The Government reserves 
the right to disapprove the quality management system or portions thereof when it fails to meet the contractual 
requirements. 
 
 



N0002417R4438 
 

Page 55 of 108 
 

 

Section F - Deliveries or Performance 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
0001  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0002  N/A  N/A  N/A  N/A  
          
0003  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0004  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0005  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0006  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0007  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0008  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0009  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0010  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0011  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0012  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0013  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0014  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0015  05-APR-2019  1  N/A 

FOB:  Destination  
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0016  05-APR-2019  1  N/A 
FOB:  Destination  

  

          
0017  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0018  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0019  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0020  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0021  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0022  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0023  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0024  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0025  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0026  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0027  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0028  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0029  05-APR-2019  1  N/A 

FOB:  Destination  
  

          
0030  05-APR-2019  1  N/A 

FOB:  Destination  
  

 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-17  Delivery of Excess Quantities  SEP 1989    
52.242-15  Stop-Work Order  AUG 1989    
52.242-17  Government Delay Of Work  APR 1984    
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52.247-34  F.O.B. Destination  NOV 1991    
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ F-2-0004 F.O.B. DESTINATION (NAVSEA) (APR 2015) 
  
All supplies hereunder shall be delivered with all transportation charges prepaid, in accordance with the clause hereof 
entitled "F.O.B. DESTINATION" (FAR 52.247-34) in accordance with the delivery instructions specified herein. 
 
The Contractor shall not ship directly to a military air or water port terminal without authorization by the cognizant 
Contract Administration Office. 
 
Except when the Material Inspection and Receiving Report (MIRR) (DD 250) is used as an invoice, the Contractor shall 
enter unit prices on all MIRR copies.  Contract line items shall be priced using actual prices, or if not available, estimated 
prices.  When the price is estimated, an "E" shall be entered after the price. 
 
All data to be furnished under this contract shall be delivered prepaid to destination(s) at the time(s) specified on the 
Contract Data Requirements List(s), DD Form 1423. 
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Section G - Contract Administration Data 
 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
252.204-0002  Line Item Specific: Sequential ACRN Order  SEP 2009    
252.204-7006  Billing Instructions  OCT 2005    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
JUN 2012    

252.246-7000  Material Inspection And Receiving Report  MAR 2008    
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013) 
  
(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the System for Award Management at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     



N0002417R4438 
 

Page 59 of 108 
 

 

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
 
Invoice 2 in 1 
 
   
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
Destination                                              
  
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   TBD 
Issue By DoDAAC   N00024 
Admin DoDAAC    TBD 
Inspect By DoDAAC   TBD 
Ship To Code    TBD 
Ship From Code    N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  N/A 
Service Acceptor (DoDAAC)  N/A 
Accept at Other DoDAAC                 N/A 
LPO DoDAAC    N/A 
DCAA Auditor DoDAAC   N/A 
Other DoDAAC(s)   N/A 
-------------------------------------------------------------------------------------------- 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
TBD 
     
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
NAVSEA HQ Helpdesk: WAWFHQ@navy.mil or Your local contracting office WAWF POC/Group 
Administraitor (GAM) 
     
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
  
(End of clause) 
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HQ G-2-0002  CONTRACT ADMINISTRATION DATA 
 
Enter below (if applicable) the address (street and number, city, county, state and zip code) of the Contractor's 
facility which will administer the contract if such address is different from the address shown on the SF 26 or SF 33, 
as applicable.  
 
 

 
 

 
 
 
 
HQ G-2-0004 PURCHASING OFFICE REPRESENTATIVE 
 
PURCHASING OFFICE COMMANDER 
REPRESENTATIVE: ATTN: Sheila Utz 02442 
 NAVAL SEA SYSTEMS COMMAND  
 1333 ISAAC HULL AVENUE SE  
 WASHINGTON NAVY YARD DC 20376  
 Telephone No. 202/781-2486 
 Email Address: sheila.utz1@navy.mil 
  
  
  
  
  
  
 
 
 
 
HQ G-2-0009 SUPPLEMENTAL INSTRUCTIONS REGARDING INVOICING (NAVSEA) (APR 2015) 
 
(a)  For other than firm fixed priced contract line item numbers (CLINs), the Contractor agrees to segregate costs 
incurred under this contract/task order (TO), as applicable, at the lowest level of performance, either at the technical 
instruction (TI), sub line item number (SLIN), or contract line item number (CLIN) level, rather than on a total 
contract/TO basis, and to submit invoices reflecting costs incurred at that level.  Supporting documentation in Wide 
Area Workflow (WAWF) for invoices shall include summaries of work charged during the period covered as well as 
overall cumulative summaries by individual labor categories, rates, and hours (both straight time and overtime) 
invoiced; as well as, a cost breakdown of other direct costs (ODCs), materials, and travel, by TI, SLIN, or CLIN 
level.  For other than firm fixed price subcontractors, subcontractors are also required to provide labor categories, 
rates, and hours (both straight time and overtime) invoiced; as well as, a cost breakdown of ODCs, materials, and 
travel invoiced.  Supporting documentation may be encrypted before submission to the prime contractor for WAWF 
invoice submittal.  Subcontractors may email encryption code information directly to the Contracting Officer (CO) 
and Contracting Officer Representative (COR).  Should the subcontractor lack encryption capability, the 
subcontractor may also email detailed supporting cost information directly to the CO and COR; or other method as 
agreed to by the CO. 
 
(b)  Contractors submitting payment requests and receiving reports to WAWF using either Electronic Data 
Interchange (EDI) or Secure File Transfer Protocol (SFTP) shall separately send an email notification to the COR 
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and CO on the same date they submit the invoice in WAWF.  No payments shall be due if the contractor does not 
provide the COR and CO email notification as required herein. 
 
 
 
 
 
CONTRACT BILLING 
1.1 The payment office will make payment using the ACRN funding of the line item being billed.  Contractor 
billings submitted for payment shall identify the specific accounting classifications cited in this contract.  The 
Contractor shall submit billings by Line Item, Sub Line Item, and ACRN level as identified on the Financial 
Accounting Data Sheet(s) attached to this contract.  Billings submitted to the paying offices that do not identify 
billing amounts by the ACRN level will be returned to the Contractor for proper identification. 
    
1.2  INSTRUCTIONS TO THE CONTRACTOR: The contractor shall provide Progress Reports at the Sub-CLIN 
level and shall provide progress to the Project Manager at the Weekly Progress Meetings with the Government.  

 
NOTE: This is not the same progress as the total progress; however the Sub-CLINs will be equal to the total 
delivery order progress. 

 
1.3 PROGRESS PAYMENT RATES 

    
The progress payment rate for this contract is 90 percent for large business and 95 percent for small business. 
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Section H - Special Contract Requirements 
 
SUBCONTRACTING REQUIREMENT 
SMALL BUSINESS SUBCONTRACTING REQUIREMENT 
 
For the purposes of this provision, the small business subcontracting requirement is that prime contractor(s) 
subcontract to small businesses, for all scheduled CNO availabilities, emergent maintenance, and continuous 
maintenance efforts completed over the course of the entire period of performance of the contract to the extent that 
small business subcontracting goal averages twenty percent (20%) annually of direct costs related to production 
work for the contract, minus the cost of any directed subcontracts. The 20% goal is inclusive of the Congressionally 
mandated five percent (5%) goal for small disadvantaged business concerns. 
 
Offerors are encouraged to subcontract with small disadvantaged businesses, women-owned small businesses, 
veteran-owned small businesses, service-disabled veteran-owned small businesses, and HUB-Zone small businesses. 
The Offerors should also strive to meet the 20% small business subcontracting goal using the aforementioned 
subcategories of small businesses to the greatest extent possible.  The extent to which the contractor does or does not 
meet, the small business subcontracting requirements of this provision during actual contract performance, as 
documented by compliance reports submitted by the Contractor in accordance with Contract Data Requirements List 
(CDRL) (A001) will be evaluated for Past Performance purposes.  The Contracting Officer will validate whether or 
not the required small business subcontracting goal has been met by evaluating the reports submitted by the prime 
via the Electronic Subcontracting Reporting System (eSRS). 
 
The Government reserves the right, on a case basis, to deviate from requirements of this clause based on 
circumstances at time of contract performance. 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
5252.202-9101 ADDITIONAL DEFINITIONS (MAY 1993)  
 
As used throughout this contract, the following terms shall have the meanings set forth below: 
 
(a) DEPARTMENT   means the Department of the Navy. 
 
(b) REFERENCES TO THE FEDERAL ACQUISITION REGULATION (FAR)   All references to the FAR in this 
contract shall be deemed to also reference the appropriate sections of the Defense FAR Supplement (DFARS), 
unless clearly indicated otherwise. 
 
(c) REFERENCES TO ARMED SERVICES PROCUREMENT REGULATION OR DEFENSE ACQUISITION 
REGULATION   All references in this document to either the Armed Services Procurement Regulation (ASPR) or 
the Defense Acquisition Regulation (DAR) shall be deemed to be references to the appropriate sections of the 
FAR/DFARS. 
 
(d) NATIONAL STOCK NUMBERS   Whenever the term Federal Item Identification Number and its acronym 
FIIN or the term Federal Stock Number and its acronym FSN appear in the contract, order or their cited 
specifications and standards, the terms and acronyms shall be interpreted as National Item Identification Number 
(NIIN) and National Stock Number (NSN) respectively which shall be defined as follows: 
 
 (1)  National Item Identification Number (NIIN).  The number assigned to each approved Item 
Identification under the Federal Cataloging Program.  It consists of nine numeric characters, the first two of which 
are the National Codification Bureau (NCB) Code.  The remaining positions consist of a seven digit non significant 
number. 
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 (2)  National Stock Number (NSN).  The National Stock Number (NSN) for an item of supply consists of 
the applicable four position Federal Supply Class (FSC) plus the applicable nine position NIIN assigned to the item 
of supply. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
5252.217-9107  GROWTH AND NEW WORK (SEP 1990)  
 
(a)  It is the Government's intention to ensure that, where it is determined that the work will be performed by the 
private sector, any growth or new work identified during the overhaul will be awarded to the initial prime Contractor 
only if a fair and reasonable price can be negotiated for such work.  If a fair and reasonable price cannot be 
negotiated for the above actions, the Government may, at its election, pursue any or all of the following courses of 
action:  (1) defer the work to a repair period after completion of the instant contract; (2) accomplish the work using 
Government employees during the original overhaul period.  (Government employees may engage in and complete 
the assigned work while the ship is undergoing overhaul in the initial prime Contractor's facility pursuant to the 
"ACCESS TO VESSEL" clause (DFARS 252.217 7011)); and/or (3) conduct a separate, competitive procurement 
for growth or new work.  Performance will be during the original overhaul period.  The initial prime Contractor and 
other Master Ship Repair Agreement (MSRA) holders may enter this competition.  If other than the initial prime 
Contractor is successful, the successful Contractor may engage in and complete the work while the ship is 
undergoing overhaul in the initial prime Contractor's facility pursuant to the "ACCESS TO VESSEL" clause. 
 
(b)  The offeror shall include in its proposed price the cost of supporting one or more third parties (including 
Government employees and/or other Contractors' workers) at the overhaul site in performance of growth and/or new 
work, should the Government elect to pursue such a course.  Increased costs that may result from third party 
presence as described above, may include, but are not limited to:  insurance; physical plant security; reasonable 
access for third party workers who must transit the Contractor's facility or any other work site provided by the 
Contractor at which the ship may be berthed; utilities used aboard the ship or in proximity of the ship in support of 
the overhaul; and similar requirements.  Third party presence will occur only if the prime ship repair Contractor 
proposes other than a fair and reasonable price.  The Contractor shall price anticipated added expenses associated 
with third party presence as a contingency into the fixed price offered for performance of the specified work 
package.  The Contractor shall be guided in arriving at this contingency price based on a risk assessment relative to 
the probability of proposing fair and reasonable prices versus reaching a potential impasse with the Government 
which would precipitate third party presence. 
 
(c)  This requirement does not preclude the Government from using Government employees to perform new or 
growth work at any time during the availability provided the use of Government employees is in the best interests of 
the Government. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
NAVSEA 5252.217-9121  INDEMNIFICATION FOR ACCESS TO VESSEL (MAY 1989)  
 
Notwithstanding any provision in the "ACCESS TO VESSEL" clause (DFARS 252.217-7011), or any other clause 
of the contract, the Contractor agrees to allow officers, employees, and associates of the Government, or other prime 
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contractors with the Government and their subcontractors, and officers, employees, and associates of offerors on 
other contemplated work, admission to the Contractor's facilities and access to the vessel without any further request 
for indemnification from any party, which has not been previously included in the contract price. 
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
5252.223-9114   MANAGEMENT AND DISPOSAL OF HAZARDOUS WASTE (NOV 1996) 
 
(a)  GENERAL  
 
      (1)  The Contractor shall comply with the Resource Conservation and Recovery Act (RCRA), the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), 10 U.S.C. 7311 and 
all other applicable Federal, State and local laws, codes, ordinances and regulations for the management and 
disposal of hazardous waste. 
 
     (2)  Nothing contained in this special contract requirement shall relieve the Contractor from complying with 
applicable Federal, State, and local Laws, codes, ordinances, and regulations, including obtaining licenses and 
permits, giving notices and submitting reports, in connection with hazardous waste management and disposal in the 
performance of this contract.  Nothing contained herein shall serve to alter either party's liability or responsibility 
under CERCLA. 
 
     (3)  Materials contained in ship systems are not waste until after removal from the system. 
 
(b)  IDENTIFICATION OF HAZARDOUS WASTES 

 
The specifications of this contract identifies the types and amounts of hazardous wastes that are required to be 
removed by the Contractor, or that are expected to be generated, during the performance of work under this 
contract. 

 
(c)  GENERATOR IDENTIFICATION NUMBERS   
 
      (1)  Documentation related to hazardous waste generated solely by the physical actions of ship's force or Navy 
employees on board the vessel shall only bear a generator identification number issued to the Navy pursuant to 
applicable law. 
 
      (2)  Documentation related to hazardous waste generated solely by the physical actions of Contractor personnel 
shall only bear a generator identification number issued to the Contractor pursuant to applicable law.  Regardless of 
the presence of other materials in or on the shipboard systems or structures which may have qualified a waste stream 
as hazardous, where the Contractor performs work on a system or structure using materials (whether or not the use 
of such materials was specified by the Navy) which by themselves would cause the waste from such work to be a 
hazardous waste, documentation related to such waste shall only bear a generator identification number issued to the 
Contractor.  
 
      (3)  Documentation related to hazardous waste generated by the combined physical actions of Navy and 
Contractor personnel shall bear a generator identification number issued to the Contractor pursuant to applicable law 
and shall also cite in the remarks block a generator identification number issued to the Navy pursuant to applicable 
law.   
 
      (4)  Notwithstanding paragraphs (c)(1) - (c)(3) above, hazardous wastes are considered to be co-generated in 
cases where: (a) the Contractor merely drains a system and such drainage creates hazardous waste or (b) the 
Contractor performs work on a system or structure using materials which by themselves would not cause the waste 
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from such work to be hazardous waste but such work nonetheless creates a hazardous waste.  Documentation related 
to such co-generated waste shall bear a generator identification number in accordance with the provisions of 
paragraph (c)(3) above. 
 
      (5)  In the event of a failure by the parties to agree to the assignment of a generator identification number to any 
hazardous waste as set forth in paragraphs (c)(1) through (c)(4) above, the Government may direct which party or 
parties shall provide generator identification numbers for the waste and such number(s) shall be used on all required 
documentation.  Any disagreement with this direction shall be a dispute within the meaning of clause of this contract 
entitled "DISPUTES" (FAR 52.233-1).  However, the Contractor shall not stop any work but shall continue with 
performance of all work under this contract as specified in the "DISPUTES" clause. 
 
      (6)  Hazardous Waste Manifests   For wastes described in (c)(2), (c)(3), and (c)(4) above (and (c)(5) as 
applicable), the Contractor shall sign the generator certification on the Uniform Hazardous Waste Manifest 
whenever use of the Manifest is required for disposal.  The Contractor shall obtain concurrence with the 
categorization of wastes under paragraphs (c)(3) and (c)(4) above before completion of the manifest.  Manifests 
prepared pursuant to paragraph (c)(1) above shall be presented to the NSA for completion after the hazardous waste 
has been identified.   
 
      (7)  For purposes of paragraphs (c)(2) and (3) herein, if the Contractor, while performing work at a Government 
facility, cannot obtain a separate generator identification number from the State in which the availability will be 
performed, the Contractor shall notify the NSA point of contact  within 3 business days of receipt of written 
notification by the State.  After obtaining NSA's approval, the Contractor shall use the Navy site generator 
identification number and insert in the remarks block the contractor generator identification number issued for the 
site where his main facilities are located.  For purposes of paragraph (c)(1) herein, if the work is being performed at 
a contractor facility and the Government cannot obtain a separate generator identification number for the State, the 
Government shall use the Contractor site generator identification number and shall cite in the remarks block a Navy 
generator identification number.  In both instances described above, the Contractor shall prepare the Uniform 
Hazardous Waste Manifest described in paragraph (c)(6) above and present it to the designated representative for 
completion. 
 
 
 
 
5252.227-9113 GOVERNMENT-INDUSTRY DATA EXCHANGE PROGRAM (APR 2015) 
 
(a) The Contractor shall participate in the appropriate interchange of the Government-Industry Data Exchange Program 
(GIDEP) in accordance with GIDEP PUBLICATION 1 dated April 2008.  Data entered is retained by the program and 
provided to qualified participants.  Compliance with this requirement shall not relieve the Contractor from complying 
with any other requirement of the contract. 
 
(b) The Contractor agrees to insert paragraph (a) of this requirement in any subcontract hereunder exceeding 
$500,000.00.  When so inserted, the word "Contractor" shall be changed to "Subcontractor". 
 
(c) GIDEP materials, software and information are available without charge from: 
 
 GIDEP Operations Center 
 P.O. Box 8000 
 Corona, CA 92878-8000 
 
 Phone:      (951) 898-3207 
 FAX:      (951) 898-3250 
 Internet:    http://www.gidep.org 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
5252.233-9103  DOCUMENTATION OF REQUESTS FOR EQUITABLE ADJUSTMENT (APR 1999) 
 
(a)  For the purposes of this special contract requirement, the term "change" includes not only a change that is made 
pursuant to a written order designated as a "change order" but also (1) an engineering change proposed by the 
Government or by the Contractor and (2) any act or omission to act on the part of the Government in respect of 
which a request is made for equitable adjustment. 
 
(b)  Whenever the Contractor requests or proposes an equitable adjustment of $100,000 or more per vessel in respect 
to a change made pursuant to a written order designated as a "change order" or in respect to a proposed engineering 
change and whenever the Contractor requests an equitable adjustment in any amount in respect to any other act or 
omission to act on the part of the Government, the proposal supporting such request shall contain the following 
information for each individual item or element of the request: 
 
       (1)  A description (i) of the work required by the contract before the change, which has been deleted by the 
change, and (ii) of the work deleted by the change which already has been completed.  The description is to include 
a list of components, equipment, and other identifiable property involved.  Also, the status of manufacture, 
procurement, or installation of such property is to be indicated.  Separate description is to be furnished for design 
and production work.  Items of raw material, purchased parts, components and other identifiable hardware, which 
are made excess by the change and which are not to be retained by the Contractor, are to be listed for later 
disposition; 
 
       (2)  Description of work necessary to undo work already completed which has been deleted by the change; 
 
       (3)  Description of work not required by the terms hereof before the change, which is substituted or added by 
the change.  A list of components and equipment (not bulk materials or items) involved should be included.  
Separate descriptions are to be furnished for design work and production work; 
 
       (4)  Description of interference and inefficiencies in performing the change; 
 
       (5)  Description of each element of disruption and exactly how work has been, or will be disrupted: 
 
     (i)  The calendar period of time during which disruption occurred, or will occur; 
 
   (ii)  Area(s) aboard the vessel where disruption occurred, or will occur; 
 
   (iii)  Trade(s) disrupted, with a breakdown of manhours for each trade; 
 
    (iv)  Scheduling of trades before, during, and after period of disruption; 
 
     (v)  Description of measures taken to lessen the disruptive effect of the change; 
 
       (6)  Delay in delivery attributable solely to the change; 
 
       (7)  Other work attributable to the change; 
 
       (8)  Supplementing the foregoing, a narrative statement of the direct "causal" relationship between any alleged 
Government act or omission and the claimed consequences therefor, cross referenced to the detailed information 
provided as required above; and 
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       (9)  A statement setting forth a comparative enumeration of the amounts "budgeted" for the cost elements, 
including the material costs, labor hours and pertinent indirect costs, estimated by the Contractor in preparing its 
initial and ultimate proposal(s) for this contract, and the amounts claimed to have been incurred and/or projected to 
be incurred corresponding to each such "budgeted cost" elements. 
 
(c)  Each proposal in excess of $100,000 submitted in support of a claim for equitable adjustment under any 
requirement of this contract shall, in addition to the information required by paragraph (b) hereof, contain such 
information as the Contracting Officer may require with respect to each individual claim item. 
 
(d)  It is recognized that individual claims for equitable adjustment may not include all of the factors listed in 
paragraph (b) above.  Accordingly, the Contractor is required to set forth in its proposal information only with 
respect to those factors which are comprehended in the individual claim for equitable adjustment.  In any event, the 
information furnished hereunder shall be in sufficient detail to permit the Contracting Officer to cross-reference the 
claimed increased costs, or delay in delivery, or both, as appropriate, submitted pursuant to paragraph (c) of this 
requirement, with the information submitted pursuant to paragraph (b) hereof. 
 
 
 
 
5252.233 9107  EQUITABLE ADJUSTMENTS: WAIVER AND RELEASE OF CLAIMS (AT) (JAN 1983) 
  
(a)  Whenever the Contractor, after receipt of a change made pursuant to the clause of this contract entitled 
"CHANGES" or after affirmation of a constructive change under the "NOTIFICATION OF CHANGES" (FAR 
52.243-7) requirement, submits any claim for equitable adjustment under the foregoing, such claim shall include all 
types of adjustments in the total amounts to which the foregoing entitle the Contractor, including but not limited to 
adjustments arising out of delays or disruptions or both caused by such change. 
 
(b)  Further, the Contractor agrees (except as the parties may otherwise agree) that, if required by the Contracting 
Officer, it will execute a release, in form and substance satisfactory to the Contracting Officer, as part of the 
supplemental agreement setting forth the aforesaid equitable adjustment, and that such release shall discharge the 
Government, its officers, agents and employees, from any further claims including but not limited to further claims 
arising out of delays or disruptions or both, caused by the aforesaid change. 
 
 
 
 
5252.243-9113  OTHER CHANGE PROPOSALS (FT) - ALTERNATE I (JAN 1990)  
 
(a)  The Contracting Officer, in addition to proposing engineering changes pursuant to other requirements of this 
contract, and in addition to issuing changes pursuant to the clause of this contract entitled "CHANGES", may 
propose other changes within the general scope of this contract as set forth below.  Within forty five (45) days from 
the date of receipt of any such proposed change, or within such further time as the Contracting Officer may allow, 
the Contractor shall submit the proposed scope of work, plans and sketches, and its estimate of:  (A) the cost, (B) the 
weight and moment effect, (C) effect on delivery dates of the vessel(s), and (D) status of work on the vessels 
affected by the proposed change.  The proposed scope of work and estimate of cost shall be in such form and 
supported by such reasonably detailed information as the Contracting Officer may require.  Within sixty (60) days 
from the date of receipt of the Contractor's estimate, the Contractor agrees to either (A) enter into a supplemental 
agreement covering the estimate as submitted, or (B) if the estimate as submitted is not satisfactory to the 
Contracting Officer, enter into negotiations in good faith leading to the execution of a bilateral supplemental 
agreement.  In either case, the supplemental agreement shall cover an equitable adjustment in the contract price, 
including an equitable adjustment for the preparatory work set forth above, scope, and all other necessary equitable 
adjustments.  The Contractor's estimate referred to in this subparagraph shall be a firm offer for sixty (60) days from 
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and after the receipt thereof by the Contracting Officer having cognizance thereof, unless such period of time is 
extended by mutual consent. 
 
(b)  Pending execution of a bilateral agreement or the direction of the Contracting Officer pursuant to the 
"CHANGES" clause, the Contractor shall proceed diligently with contract performance without regard to the effect 
of any such proposed change. 
 
(c)  In the event that a change proposed by the Contracting Officer is not incorporated into the contract, the work 
done by the Contractor in preparing the estimate in accordance with subparagraph (a) above shall be treated as if 
ordered by the Contracting Officer under the "CHANGES" clause.  The Contractor shall be entitled to an equitable 
adjustment in the contract price for the effort required under subparagraph (a), but the Contractor shall not be 
entitled to any adjustment in delivery date.  Failure to agree to such equitable adjustment in the contract price shall 
be a dispute within the meaning of the clause of this contract entitled "DISPUTES" (FAR 52.233-1). 
 
 
 
 
5252.247-9110  TUG AND PILOT SERVICES (SEP 1990)  
 
The Contractor shall provide necessary tug and pilot services to move the vessel(s) from the fairway of the plant to 
the pier or dock, and upon completion of all work from the pier or dock, to the fairway of the plant. 
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Section I - Contract Clauses 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  NOV 2013    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  MAY 2014    
52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    
52.203-7  Anti-Kickback Procedures  MAY 2014    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity  
MAY 2014    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  MAY 2014    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
OCT 2010    

52.203-17  Contractor Employee Whistleblower Rights and Requirement 
To Inform Employees of Whistleblower Rights  

APR 2014    

52.204-4  Printed or Copied Double-Sided on Postconsumer Fiber 
Content Paper  

MAY 2011    

52.204-9  Personal Identity Verification of Contractor Personnel  JAN 2011    
52.204-10  Reporting Executive Compensation and First-Tier 

Subcontract Awards  
OCT 2016    

52.204-12  Unique Entity Identifier Maintenance  OCT 2016    
52.204-13  System for Award Management Maintenance  OCT 2016    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

OCT 2015    

52.209-9  Updates of Publicly Available Information Regarding 
Responsibility Matters  

JUL 2013    

52.209-10  Prohibition on Contracting With Inverted Domestic 
Corporations  

NOV 2015    

52.210-1  Market Research  APR 2011    
52.211-5  Material Requirements  AUG 2000    
52.211-6  Brand Name or Equal  AUG 1999    
52.211-15  Defense Priority And Allocation Requirements  APR 2008    
52.215-2  Audit and Records--Negotiation  OCT 2010    
52.215-8  Order of Precedence--Uniform Contract Format  OCT 1997    
52.215-11  Price Reduction for Defective Certified Cost or Pricing Data--

Modifications  
AUG 2011    

52.215-13  Subcontractor Certified Cost or Pricing Data--Modifications  OCT 2010    
52.215-14  Integrity of Unit Prices  OCT 2010    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2010    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-19  Notification of Ownership Changes  OCT 1997    
52.215-20  Requirements for Certified Cost or Pricing Data or 

Information Other Than Certified Cost or Pricing Data  
OCT 2010    

52.215-21  Requirements for Certified Cost or Pricing Data and Data 
Other Than Certified Cost or Pricing Data -- Modifications  

OCT 2010    

52.219-4  Notice of Price Evaluation Preference for HUBZone Small 
Business Concerns  

OCT 2014    

52.219-8  Utilization of Small Business Concerns  NOV 2016    
52.219-9  Small Business Subcontracting Plan  JAN 2017    
52.219-16   Liquidated Damages-Subcontracting Plan  JAN 1999    
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52.219-28  Post-Award Small Business Program Rerepresentation  JUL 2013    
52.222-1  Notice To The Government Of Labor Disputes  FEB 1997    
52.222-3  Convict Labor  JUN 2003    
52.222-4  Contract Work Hours and Safety Standards- Overtime 

Compensation  
MAY 2014    

52.222-19  Child Labor -- Cooperation with Authorities and Remedies  OCT 2016    
52.222-20  Contracts for Materials, Supplies, Articles, and Equipment 

Exceeding $15,000  
MAY 2014    

52.222-21  Prohibition Of Segregated Facilities  APR 2015    
52.222-22  Previous Contracts And Compliance Reports  FEB 1999    
52.222-25  Affirmative Action Compliance  APR 1984    
52.222-26  Equal Opportunity  SEP 2016    
52.222-35  Equal Opportunity for Veterans  OCT 2015    
52.222-36  Equal Opportunity for Workers with Disabilities  JUL 2014    
52.222-37  Employment Reports on Veterans  FEB 2016    
52.222-38  Compliance With Veterans' Employment Reporting 

Requirements  
FEB 2016    

52.222-40  Notification of Employee Rights Under the National Labor 
Relations Act  

DEC 2010    

52.222-50  Combating Trafficking in Persons  MAR 2015    
52.222-54  Employment Eligibility Verification  OCT 2015    
52.223-3  Hazardous Material Identification And Material Safety Data  JAN 1997    
52.223-5  Pollution Prevention and Right-to-Know Information  MAY 2011    
52.223-6  Drug-Free Workplace  MAY 2001    
52.223-11  Ozone-Depleting Substances and High Global Warming 

Potential Hydrofluorocarbons.  
JUN 2016    

52.223-12  Maintenance, Service, Repair, or Disposal of Refrigeration 
Equipment and Air Conditioners.  

JUN 2016    

52.223-15  Energy Efficiency in Energy-Consuming Products  DEC 2007    
52.223-18  Encouraging Contractor Policies To Ban Text Messaging 

While Driving  
AUG 2011    

52.223-19  Compliance with Environmental Management Systems  MAY 2011    
52.224-1  Privacy Act Notification  APR 1984    
52.224-2  Privacy Act  APR 1984    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.227-1  Authorization and Consent  DEC 2007    
52.227-2  Notice And Assistance Regarding Patent And Copyright 

Infringement  
DEC 2007    

52.227-23  Rights to Proposal Data (Technical)  JUN 1987    
52.228-5  Insurance - Work On A Government Installation  JAN 1997    
52.229-3  Federal, State And Local Taxes  FEB 2013    
52.229-4  Federal, State, And Local Taxes (State and Local 

Adjustments)  
FEB 2013    

52.232-1  Payments  APR 1984    
52.232-8  Discounts For Prompt Payment  FEB 2002    
52.232-9  Limitation On Withholding Of Payments  APR 1984    
52.232-11  Extras  APR 1984    
52.232-17  Interest  MAY 2014    
52.232-23  Assignment Of Claims  MAY 2014    
52.232-25  Prompt Payment  JAN 2017    
52.232-33  Payment by Electronic Funds Transfer--System for Award 

Management  
JUL 2013    

52.232-39  Unenforceability of Unauthorized Obligations  JUN 2013    
52.232-40  Providing Accelerated Payments to Small Business 

Subcontractors  
DEC 2013    
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52.233-1  Disputes  MAY 2014    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.237-2  Protection Of Government Buildings, Equipment, And 

Vegetation  
APR 1984    

52.242-1  Notice of Intent to Disallow Costs  APR 1984    
52.242-2  Production Progress Reports  APR 1991    
52.242-13  Bankruptcy  JUL 1995    
52.243-1  Changes--Fixed Price  AUG 1987    
52.243-6  Change Order Accounting  APR 1984    
52.243-7  Notification Of Changes  JAN 2017    
52.244-2  Subcontracts  OCT 2010    
52.244-6  Subcontracts for Commercial Items  JAN 2017    
52.245-1 Alt I  Government Property (JAN 2017) Alternate I  APR 2012    
52.245-9  Use And Charges  APR 2012    
52.247-68  Report of Shipment (REPSHIP)  FEB 2006    
52.248-1  Value Engineering  OCT 2010    
52.249-2  Termination For Convenience Of The Government (Fixed-

Price)  
APR 2012    

52.249-8  Default (Fixed-Price Supply & Service)  APR 1984    
52.251-1  Government Supply Sources  APR 2012    
52.253-1  Computer Generated Forms  JAN 1991    
252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  
SEP 2011    

252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-
Contract-Related Felonies  

DEC 2008    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  SEP 2013    
252.203-7003  Agency Office of the Inspector General  DEC 2012    
252.204-7000  Disclosure Of Information  OCT 2016    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alt A  System for Award Management Alternate A  FEB 2014    
252.204-7008  Compliance With Safeguarding Covered Defense Information 

Controls  
OCT 2016    

252.204-7009  Limitations on the Use or Disclosure of Third-Party 
Contractor Reported Cyber Incident Information  

OCT 2016    

252.204-7012  Safeguarding Covered Defense Information and Cyber 
Incident Reporting  

OCT 2016    

252.204-7014  Limitations on the Use or Disclosure of Information by 
Litigation Support Contractors  

MAY 2016    

252.204-7015  Notice of Authorized Disclosure of Information for Litigation 
Support  

MAY 2016    

252.205-7000  Provision Of Information To Cooperative Agreement Holders  DEC 1991    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Country that is a State Sponsor of 
Terrorism  

OCT 2015    

252.211-7005   Substitutions for Military or Federal Specifications and 
Standards  

NOV 2005    

252.211-7006  Passive Radio Frequency Identification  JUN 2016    
252.211-7007  Reporting of Government-Furnished Property  AUG 2012    
252.211-7008  Use of Government-Assigned Serial Numbers  SEP 2010    
252.217-7003  Changes  DEC 1991    
252.217-7004  Job Orders and Compensation  MAY 2006    
252.217-7006  Title  DEC 1991    
252.217-7007  Payments  DEC 1991    
252.217-7008  Bonds  DEC 1991    
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252.217-7009  Default  DEC 1991    
252.217-7010  Performance  JUL 2009    
252.217-7011  Access to Vessel  DEC 1991    
252.217-7012  Liability and Insurance  AUG 2003    
252.217-7014  Discharge of Liens  DEC 1991    
252.217-7015  Safety and Health  DEC 1991    
252.217-7016  Plant Protection  DEC 1991    
252.219-7003  Small Business Subcontracting Plan (DOD Contracts)--Basic  MAR 2016    
252.223-7001  Hazard Warning Labels  DEC 1991    
252.223-7004  Drug Free Work Force  SEP 1988    
252.223-7006  Prohibition On Storage, Treatment, and Disposal of Toxic or 

Hazardous Materials  
SEP 2014    

252.223-7008  Prohibition of Hexavalent Chromium  JUN 2013    
252.225-7001  Buy American And Balance Of Payments Program-- Basic 

(Dec 2016)  
DEC 2016    

252.225-7002  Qualifying Country Sources As Subcontractors  DEC 2016    
252.225-7004  Report of Intended Performance Outside the United States 

and Canada--Submission after Award  
OCT 2015    

252.225-7009  Restriction on Acquisition of Certain Articles Containing 
Specialty Metals  

OCT 2014    

252.225-7012  Preference For Certain Domestic Commodities  DEC 2016    
252.225-7013  Duty-Free Entry--Basic (May 2016)  MAY 2016    
252.225-7015  Restriction on Acquisition of Hand Or Measuring Tools  JUN 2005    
252.225-7016  Restriction On Acquisition Of Ball and Roller Bearings  JUN 2011    
252.225-7019  Restriction on Acquisition of Anchor and Mooring Chain  DEC 2009    
252.225-7021  Trade Agreements--Basic  DEC 2016    
252.225-7025  Restriction on Acquisition of Forgings  DEC 2009    
252.225-7030  Restriction On Acquisition Of Carbon, Alloy, And Armor 

Steel Plate  
DEC 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
252.225-7038  Restriction on Acquisition of Air Circuit Breakers  JUN 2005    
252.225-7048  Export-Controlled Items  JUN 2013    
252.226-7001  Utilization of Indian Organizations and Indian-Owned 

Economic Enterprises, and Native Hawaiian Small Business 
Concerns  

SEP 2004    

252.227-7013  Rights in Technical Data--Noncommercial Items  FEB 2014    
252.227-7015  Technical Data--Commercial Items  FEB 2014    
252.227-7016  Rights in Bid or Proposal Information  JAN 2011    
252.227-7025  Limitations on the Use or Disclosure of Government-

Furnished Information Marked with Restrictive Legends  
MAY 2013    

252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7037  Validation of Restrictive Markings on Technical Data  SEP 2016    
252.232-7010  Levies on Contract Payments  DEC 2006    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  DEC 2012    
252.244-7000  Subcontracts for Commercial Items  JUN 2013    
252.244-7001  Contractor Purchasing System Administration  MAY 2014    
252.245-7001  Tagging, Labeling, and Marking of Government-Furnished 

Property  
APR 2012    

252.245-7002  Reporting Loss of Government Property  APR 2012    
252.245-7003  Contractor Property Management System Administration  APR 2012    
252.245-7004  Reporting, Reutilization, and Disposal  SEP 2016    
252.246-7000  Material Inspection And Receiving Report  MAR 2008    
252.246-7003  Notification of Potential Safety Issues  JUN 2013    
252.247-7021  Returnable Containers Other Than Cylinders  MAY 1995    
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252.247-7023  Transportation of Supplies by Sea  APR 2014    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
252.251-7000  Ordering From Government Supply Sources  AUG 2012    
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-11     LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 
2000)  
 
(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the 
Contractor shall, in place of actual damages, pay to the Government liquidated damages, as described in the table 
below, per calendar day of delay. 
 
The sum of liquidated damages, across all milestones in the table below, shall not exceed 10% of the awarded price 
of the Availability, including all Base and Option Items. 
 

Milestone Liquidated Damage 
incurred per Day 

Maximum Liquidated Damage 
associated with each Milestone 

 Turnover 1 
 

$6,000 
 

$24,000 

Turnover 2 
 

$6,000 
 

$24,000 

Turnover 3 
 

$6,000 
 

$24,000 

Turnover 4 
 

$6,000 
 

$18,000 

Turnover 5 
 

$6,000 
 

$24,000 

Turnover 6 
 

$6,000 
 

$30,000 

Turnover 7 
 

$3,000 
 

$6,000 
END OF AVAIL - Mission Ready 
Vessel Re-delivered to Fleet* 

 
$92,156 Up to total maximum 

liquidated damage 
 
 
(b) If the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service 
clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or 
performance of similar supplies or services. These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause. 
 
(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond 
the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and 
Service clause in this contract. 
 
*In regard to the milestone “END OF AVAIL- Mission Ready Vessel Redelivered to Fleet”, if the Contractor fails 
to deliver the supplies or perform the services within the time specified in this contract, such that their failure delays 
the completion of work that may be outside of  the scope of the Contractor’s contract, such as AIT & 3rd Party Trade 
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efforts and Government & 3rd Party test and trials, and this failure delays the Navy’s ability to return the vessel to the 
fleet at the milestone “END OF AVAIL - Mission Ready Vessel Redelivered to Fleet” the Contractor shall, in place 
of actual damages, pay to the Government liquidated damages, as described in the table below, per calendar day of 
delay. 
 
(End of clause) 
 
 
 
52.217-7     OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989) 
 
Applicable to CLINs 0006 – 0030. 
 
The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in 
the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option by written 
notice to the Contractor within 20 days prior to the availability start date. Delivery of added items shall continue at the 
same rate that like items are called for under the contract, unless the parties otherwise agree. 
 
(End of clause) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http://www.acquisition.gov/far or http://farsite.hill.af.mil 
 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense Federal Acquisition Regulation Supplement (48 CFR 
Chapter 2) clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the 
regulation. 
 
(End of clause) 
 
 
 
252.203-7004  DISPLAY OF HOTLINE POSTERS (OCT 2016) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, and outlying 
areas. 
     
(b) Display of hotline poster(s).  
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(1)(i) The Contractor shall display prominently the DoD fraud, waste, and abuse hotline poster prepared by the DoD 
Office of the Inspector General, in effect at time of contract award, in common work areas within business segments 
performing work under Department of Defense (DoD) contracts. 
     
(ii) For contracts performed outside the United States, when security concerns can be appropriately demonstrated, 
the contracting officer may provide the contractor the option to publicize the program to contractor personnel in a 
manner other than public display of the poster, such as private employee written instructions and briefings. 
     
(2) If the contract is funded, in whole or in part, by Department of Homeland Security (DHS) disaster relief funds 
and the work is to be performed in the United States, the DHS fraud hotline poster shall be displayed in addition to 
the DoD hotline poster. If a display of a DHS fraud hotline poster is required, the Contractor may obtain such poster 
from-- 
     
(i) DHS Office of Inspector General/MAIL STOP 0305, Attn: Office of Investigations--Hotline, 245 Murray Lane 
SW., Washington, DC 20528-0305; or 
     
(ii) Via the Internet at https://www.oig.dhs.gov/assets/Hotline/DHS_OIG_Hotline-optimized.jpg. 
             
(c)(1) The DoD hotline poster may be obtained from: Defense Hotline, The Pentagon, Washington, DC 20301-1900, 
or is also available via the internet at http://www.dodig.mil/hotline/hotline_posters.htm. 
     
(2) If a significant portion of the employee workforce does not speak English, then the poster is to be displayed in 
the foreign languages that a significant portion of the employees speak. 
     
(3) Additionally, if the Contractor maintains a company Web site as a method of providing information to 
employees, the Contractor shall display an electronic version of the required poster at the Web site. 
    
 (d) Subcontracts. The Contractor shall include this clause, including this paragraph (d), in all subcontracts that 
exceed $5.5 million except when the subcontract is for the acquisition of a commercial item. 
 
 
(End of clause) 
 
 
 
 
252.211-7000    ACQUISITION STREAMLINING (OCT 2010) 
 
(a) The Government's acquisition streamlining objectives are to- 
 
(1) Acquire systems that meet stated performance requirements; 
 
(2) Avoid over-specification; and 
 
(3) Ensure that cost-effective requirements are included in future acquisitions. 
 
(b) The Contractor shall- 
 
(1) Prepare and submit acquisition streamlining recommendations in accordance with the statement of work of this 
contract; and 
 
(2) Format and submit the recommendations as prescribed by data requirements on the contract data requirements 
list of this contract. 
 
(c) The Government has the right to accept, modify, or reject the Contractor's recommendations. 

https://www.oig.dhs.gov/assets/Hotline/DHS_OIG_Hotline-optimized.jpg
http://www.dodig.mil/hotline/hotline_posters.htm


N0002417R4438 
 

Page 76 of 108 
 

 

 
(d) The Contractor shall insert this clause, including this paragraph (d), in all subcontracts over $1.5 million, 
awarded in the performance of this contract. 
 
(End of provision) 
 
 
 
 
252.211-7003   ITEM UNIQUE IDENTIFICATION AND VALUATION (MAR 2016) 
 
(a) Definitions. As used in this clause- 
 
Automatic identification device means a device, such as a reader or interrogator, used to retrieve data encoded on 
machine-readable media. 
 
Concatenated unique item identifier means-- 
 
(1) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data 
elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise 
identifier; or 
 
(2) For items that are serialized within the original part, lot, or batch number, the linking together of the unique 
identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; 
and serial number within the original part, lot, or batch number. 
 
Data Matrix means a two-dimensional matrix symbology, which is made up of square or, in some cases, round 
modules arranged within a perimeter finder pattern and uses the Error Checking and Correction 200  
(ECC200) specification found within International Standards Organization (ISO)/International Electrotechnical 
Commission (IEC) 16022. 
 
Data qualifier means a specified character (or string of characters) that immediately precedes a data field that defines 
the general category or intended use of the data that follows. 
 
DoD recognized unique identification equivalent means a unique identification method that is in commercial use and 
has been recognized by DoD.  All DoD recognized unique identification equivalents are listed at 
http://www.acq.osd.mil/dpap/pdi/uid/iuid_equivalents.html. 
 
DoD item unique identification means a system of marking items delivered to DoD with unique item identifiers that 
have machine-readable data elements to distinguish an item from all other like and unlike items.  For items that are 
serialized within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise 
identifier and a unique serial number.  For items that are serialized within the part, lot, or batch number within the 
enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier; the original 
part, lot, or batch number; and the serial number. 
 
Enterprise means the entity (e.g., a manufacturer or vendor) responsible for assigning unique item identifiers to 
items. 
 
Enterprise identifier means a code that is uniquely assigned to an enterprise by an issuing agency. 
 
Government's unit acquisition cost means-- 
 
(1) For fixed-price type line, subline, or exhibit line items, the unit price identified in the contract at the time of 
delivery; 
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(2) For cost-type or undefinitized line, subline, or exhibit line items, the Contractor's estimated fully burdened unit 
cost to the Government at the time of delivery; and 
 
(3) For items produced under a time-and-materials contract, the Contractor's estimated fully burdened unit cost to 
the Government at the time of delivery. 
 
Issuing agency means an organization responsible for assigning a globally unique identifier to an enterprise, as 
indicated in the Register of Issuing Agency Codes for ISO/IEC 15459, located at 
http://www.aimglobal.org/?Reg_Authority15459. 
 
Issuing agency code means a code that designates the registration (or controlling) authority for the enterprise 
identifier. 
 
Item means a single hardware article or a single unit formed by a grouping of subassemblies, components, or 
constituent parts. 
 
Lot or batch number means an identifying number assigned by the enterprise to a designated group of items, usually 
referred to as either a lot or a batch, all of which were manufactured under identical conditions. 
 
Machine-readable means an automatic identification technology media, such as bar codes, contact memory buttons, 
radio frequency identification, or optical memory cards. 
 
Original part number means a combination of numbers or letters assigned by the enterprise at item creation to a class 
of items with the same form, fit, function, and interface. 
 
Parent item means the item assembly, intermediate component, or subassembly that has an embedded item with a 
unique item identifier or DoD recognized unique identification equivalent. 
 
Serial number within the enterprise identifier means a combination of numbers, letters, or symbols assigned by the 
enterprise to an item that provides for the differentiation of that item from any other like and unlike item and is 
never used again within the enterprise. 
 
Serial number within the part, lot, or batch number means a combination of numbers or letters assigned by the 
enterprise to an item that provides for the differentiation of that item from any other like item within a part, lot, or 
batch number assignment. 
 
Serialization within the enterprise identifier means each item produced is assigned a serial number that is unique 
among all the tangible items produced by the enterprise and is never used again. The enterprise is responsible for 
ensuring unique serialization within the enterprise identifier. 
 
Serialization within the part, lot, or batch number means each item of a particular part, lot, or batch number is 
assigned a unique serial number within that part, lot, or batch number assignment. The enterprise is responsible for 
ensuring unique serialization within the part, lot, or batch number within the enterprise identifier. 
 
Type designation means a combination of letters and numerals assigned by the Government to a major end item, 
assembly or subassembly, as appropriate, to provide a convenient means of differentiating between items having the 
same basic name and to indicate modifications and changes thereto. 
 
Unique item identifier means a set of data elements marked on items that is globally unique and unambiguous. The 
term includes a concatenated unique item identifier or a DoD recognized unique identification equivalent. 
 
Unique item identifier type means a designator to indicate which method of uniquely identifying a part has been 
used. The current list of accepted unique item identifier types is maintained at 
http://www.acq.osd.mil/dpap/pdi/uid/uii_types.html. 
 

http://www.aimglobal.org/?Reg_Authority15459


N0002417R4438 
 

Page 78 of 108 
 

 

(b) The Contractor shall deliver all items under a contract line, subline, or exhibit line item. 
 
(c) Unique item identifier. (1) The Contractor shall provide a unique item identifier for the following: 
 
(i) Delivered items for which the Government's unit acquisition cost is $5,000 or more, except for the following line 
items: 
 
------------------------------------------------------------------------ 
 Contract line, subline, or exhibit 
           line item No.                                 Item description 
------------------------------------------------------------------------ 
                                     ................................... 
------------------------------------------------------------------------ 
 
(ii) Items for which the Government's unit acquisition cost is less than $5,000 that are identified in the Schedule or 
the following table: 
 
------------------------------------------------------------------------ 
 Contract line, subline, or exhibit 
           line item No.                              Item description 
------------------------------------------------------------------------ 
                                     ................................... 
------------------------------------------------------------------------ 
 
 
(If items are identified in the Schedule, insert ``See Schedule'' in this table.) 
 
(iii) Subassemblies, components, and parts embedded within delivered items, items with warranty requirements, 
DoD serially managed reparables and DoD serially managed nonreparables as specified in Attachment Number ----. 
 
(iv) Any item of special tooling or special test equipment as defined in FAR 2.101 that have been designated for 
preservation and storage for a Major Defense Acquisition Program as specified in Attachment Number ----. 
 
(v) Any item not included in paragraphs (c)(1)(i), (ii), (iii), or  
 
(iv) of this clause for which the contractor creates and marks a unique item identifier for traceability. 
 
(2) The unique item identifier assignment and its component data element combination shall not be duplicated on 
any other item marked or registered in the DoD Item Unique Identification Registry by the contractor. 
     
(3) The unique item identifier component data elements shall be marked on an item using two dimensional data 
matrix symbology that complies with ISO/IEC International Standard 16022, Information  
technology--International symbology specification--Data matrix; ECC200 data matrix specification. 
     
(4) Data syntax and semantics of unique item identifiers. The Contractor shall ensure that-- 
     
(i) The data elements (except issuing agency code) of the unique item identifier are encoded within the data matrix 
symbol that is marked on the item using one of the following three types of data qualifiers, as determined by the 
Contractor: 
 
(A) Application Identifiers (AIs) (Format Indicator 05 of ISO/IEC International Standard 15434), in accordance with 
ISO/IEC International Standard 15418, Information Technology--EAN/UCC Application Identifiers and Fact Data 
Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard. 
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(B) Data Identifiers (DIs) (Format Indicator 06 of ISO/IEC International Standard 15434), in accordance with 
ISO/IEC International Standard 15418, Information Technology--EAN/UCC Application Identifiers  
and Fact Data Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard. 
     
(C) Text Element Identifiers (TEIs) (Format Indicator 12 of ISO/IEC International Standard 15434), in accordance 
with the Air Transport Association Common Support Data Dictionary; and 
     
(ii) The encoded data elements of the unique item identifier conform to the transfer structure, syntax, and coding of 
messages and data formats specified for Format Indicators 05, 06, and 12 in ISO/IEC International Standard 15434, 
Information Technology-Transfer Syntax for High Capacity Automatic Data Capture Media. 
     
(5) Unique item identifier. 
     
(i) The Contractor shall-- 
     
(A) Determine whether to-- 
     
(1) Serialize within the enterprise identifier; 
     
(2) Serialize within the part, lot, or batch number; or 
     
(3) Use a DoD recognized unique identification equivalent (e.g. Vehicle Identification Number); and 
    
(B) Place the data elements of the unique item identifier (enterprise identifier; serial number; DoD recognized 
unique  
identification equivalent; and for serialization within the part, lot, or batch number only: Original part, lot, or batch 
number) on items requiring marking by paragraph (c)(1) of this clause, based on the criteria provided in MIL-STD-
130, Identification Marking of U.S. Military Property, latest version; 
     
(C) Label shipments, storage containers and packages that contain uniquely identified items in accordance with the 
requirements of MIL-STD-129, Military Marking for Shipment and Storage, latest version; and 
     
(D) Verify that the marks on items and labels on shipments, storage containers, and packages are machine readable 
and conform to the applicable standards. The contractor shall use an automatic identification technology device for 
this verification that has been programmed to the requirements of Appendix A, MIL-STD-130, latest  
version. 
     
(ii) The issuing agency code-- 
     
(A) Shall not be placed on the item; and 
     
(B) Shall be derived from the data qualifier for the enterprise identifier. 
 
(d) For each item that requires item unique identification under paragraph (c)(1)(i), (ii), or (iv) of this clause or when 
item unique identification is provided under paragraph (c)(1)(v), in addition to the information provided as part of 
the Material Inspection and Receiving Report specified elsewhere in this contract, the Contractor shall report at the 
time of delivery, as part of the Material Inspection and Receiving Report, the following information: 
 
(1) Unique item identifier. 
 
(2) Unique item identifier type. 
 
(3) Issuing agency code (if concatenated unique item identifier is used). 
 
(4) Enterprise identifier (if concatenated unique item identifier is used). 
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(5) Original part number (if there is serialization within the original part number). 
 
(6) Lot or batch number (if there is serialization within the lot or batch number). 
 
(7) Current part number (optional and only if not the same as the original part number). 
 
(8) Current part number effective date (optional and only if current part number is used). 
 
(9) Serial number (if concatenated unique item identifier is used). 
 
(10) Government's unit acquisition cost. 
 
(11) Unit of measure. 
 
(12) Type designation of the item as specified in the contract schedule, if any. 
     
(13) Whether the item is an item of Special Tooling or Special Test Equipment. 
     
(14) Whether the item is covered by a warranty. 
 
(e) For embedded subassemblies, components, and parts that require DoD unique item identification under 
paragraph (c)(1)(iii) of this clause, the Contractor shall report as part of, or associated with, the Material Inspection 
and Receiving Report specified elsewhere in this contract, the following information: 
 
(1) Unique item identifier of the parent item under paragraph (c)(1) of this clause that contains the embedded 
subassembly, component, or part. 
 
(2) Unique item identifier of the embedded subassembly, component, or part. 
 
(3) Unique item identifier type.** 
 
(4) Issuing agency code (if concatenated unique item identifier is used).** 
 
(5) Enterprise identifier (if concatenated unique item identifier is used).** 
 
(6) Original part number (if there is serialization within the original part number).** 
 
(7) Lot or batch number (if there is serialization within the lot or batch number).** 
 
(8) Current part number (optional and only if not the same as the original part number).** 
 
(9) Current part number effective date (optional and only if current part number is used).** 
 
(10) Serial number (if concatenated unique item identifier is used).** 
 
(11) Description. 
   
** Once per item. 
 
(f) The Contractor shall submit the information required by paragraphs (d) and (e) of this clause as follows: 
     
(1) End items shall be reported using the receiving report capability in Wide Area WorkFlow (WAWF) in 
accordance with the clause at 252.232-7003. If WAWF is not required by this contract, and the  
contractor is not using WAWF, follow the procedures at http://dodprocurementtoolbox.com/site/uidregistry/. 

http://dodprocurementtoolbox.com/site/uidregistry/
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(2) Embedded items shall be reported by one of the following methods-- 
     
(i) Use of the embedded items capability in WAWF; 
     
(ii) Direct data submission to the IUID Registry following the procedures and formats at 
http://dodprocurementtoolbox.com/site/uidregistry/; or 
     
(iii) Via WAWF as a deliverable attachment for exhibit line item number (fill in) ----, Unique Item Identifier Report 
for Embedded Items, Contract Data Requirements List, DD Form 1423. 
     
(g) Subcontracts. If the Contractor acquires by subcontract any items for which item unique identification is required 
in accordance with paragraph (c)(1) of this clause, the Contractor shall include this clause, including this paragraph 
(g), in the applicable subcontract(s), including subcontracts for commercial items. 
 
(End of clause) 
 
 
 
 
252.217-7028     OVER AND ABOVE WORK.  (DEC 1991) 
 
(a) "Definitions." 
 
As used in this clause -- 
 
(1) "Over and above work" means work discovered during the course of performing overhaul, maintenance, and 
repair efforts that is -- 
 
(i) Within the general scope of the contract; 
 
(ii) Not covered by the line item(s) for the basic work under the contract; and 
 
(iii) Necessary in order to satisfactorily complete the contract. 
 
(2) "Work request" means a document prepared by the Contractor which describes over and above work being 
proposed. 
 
(b) The Contractor and Administrative Contracting Officer shall mutually agree to procedures for Government 
administration and  Contractor performance of over and above work requests.  If the parties cannot agree upon the 
procedures, the Administrative Contracting Officer has the unilateral right to direct the over and above work 
procedures to be followed.  These procedures shall, as a minimum, cover -- 
 
(1) The format, content, and submission of work requests by the Contractor.  Work requests shall contain data on the 
type of discrepancy disclosed, the specific location of the discrepancy, and the estimated labor hours and material 
required to correct the discrepancy.  Data shall be sufficient to satisfy contract requirements and obtain the 
authorization of the Contracting Officer to perform the proposed work; 
 
(2) Government review, verification, and authorization of the work; and 
 
(3) Proposal pricing, submission, negotiation, and definitization. 
 
(c) Upon discovery of the need for over and above work, the Contractor shall prepare and furnish to the Government 
a work request in accordance with the agreed-to procedures. 
 

http://dodprocurementtoolbox.com/site/uidregistry/
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(d) The Government shall -- 
 
(1) Promptly review the work request; 
 
(2) Verify that the proposed work is required and not covered under the basic contract line item(s); 
 
(3) Verify that the proposed corrective action is appropriate; and 
 
(4) Authorize over and above work as necessary. 
 
(e) The Contractor shall promptly submit to the Contracting Officer, a proposal for the over and above work.  The 
Government and Contractor will then negotiate a settlement for the over and above work.  Contract modifications 
will be executed to definitize all over and above work. 
 
(f) Failure to agree on the price of over and above work shall be a dispute within the meaning of the Disputes clause 
of this contract. 
 
(End of clause)
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Section J - List of Documents, Exhibits and Other Attachments  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
DOCUMENTS/EXHIBITS/ATTACHMENTS 
 
The following document(s), exhibit(s), and other attachment(s) form a part of this solicitation: 
 
               No.   Document  

Attachment S-1  Technical Capabilities Data Sheet 
Attachment S-2  Past Performance Questionnaire 
Attachment S-3  Pre-Proposal Information (PPI) Form 
Attachment S-4                 Past Performance References   
Attachment S-5                Eligibility Criteria Data Sheet 
 

The following document(s), exhibit(s), and other attachment(s) also form a part of this solicitation and will form a 
part of the contract resulting from this solicitation: 
 

 No.   Document 
Attachment J-1               Specification Package No. TPPC-DDG67-MARMC18-CN01 
Attachment J-2 Work Item Plans, Drawings, and Other References 

 Attachment J-3               Execution Milestones and Key Event Dates 
Attachment J-4             Pricing Workbook  
Attachment J-5            Quality Assurance Surveillance Plan 
Attachment J-6                Subcontracting Plan  (to be incorporated upon  award)  
 

Exhibit A Contract Data Requirements List (CDRL) (DD Form 1423) A001-A003; A005-A009; A011; A012; A014 
(Does not include A004, A0010, or A0013) 
Exhibit B Contract Data Requirements List (CDRL) (DD Form 1423) B001-B009 
Exhibit C Contract Data Requirements List (CDRL) (DD Form 1423) C001-C002 
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Section K - Representations, Certifications and Other Statements of Offerors  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-19  Incorporation by Reference of Representations and 

Certifications.  
DEC 2014    

52.209-7  Information Regarding Responsibility Matters  JUL 2013    
52.225-18  Place of Manufacture  MAR 2015    
52.225-20  Prohibition on Conducting Restricted Business Operations in 

Sudan--Certification  
AUG 2009    

252.203-7005  Representation Relating to Compensation of Former DoD 
Officials  

NOV 2011    

252.204-7008  Compliance With Safeguarding Covered Defense Information 
Controls  

OCT 2016    

252.227-7028  Technical Data or Computer Software Previously Delivered 
to the Government  

JUN 1995    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2017) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 336611. 
 
(2) The small business size standard is 1,250. 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the provision at 52.204-7, System for Award Management, is included in this solicitation, paragraph (d) of 
this provision applies. 
 
(2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently registered in System 
for Award Management (SAM), and has completed the Representations and Certifications section of SAM 
electronically, the offeror may choose to use paragraph (d) of this provision instead of completing the corresponding 
individual representations and certifications in the solicitation. The offeror shall indicate which option applies by 
checking one of the following boxes: 
 
(     ) Paragraph (d) applies. 
 
(     ) Paragraph (d) does not apply and the offeror has completed the individual representations and certifications 
in the solicitation. 

(c) (1) The following representations or certifications in SAM are applicable to this solicitation as indicated: 

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a firm-
fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless— 

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13; 

(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or 
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(C) The solicitation is for utility services for which rates are set by law or regulation. 

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions. This 
provision applies to solicitations expected to exceed $150,000. 

(iii) 52.203-18, Prohibition on Contracting with Entities that Require Certain Internal Confidentiality Agreements or 
Statements--Representation. This provision applies to all solicitations. 

(iv) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the provision at 
52.204-7, System for Award Management. 

(v) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to solicitations that— 

(A) Are not set aside for small business concerns; 

(B) Exceed the simplified acquisition threshold; and 

(C) Are for contracts that will be performed in the United States or its outlying areas. 

(vi)  52.209-2;  Prohibition on Contracting with Inverted Domestic Corporations--Representation. 

(vii) 52.209-5; Certification Regarding Responsibility Matters. This provision applies to solicitations where the 
contract value is expected to exceed the simplified acquisition threshold. 

(viii)  52.209-11, Representation by Corporations Regarding elinquent Tax Liability or a Felony Conviction under 
any Federal Law. This provision applies to all solicitations. 

(ix) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to invitations for bids except those in 
which the place of performance is specified by the Government. 

(x) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of performance is 
specified by the Government. 

(xi) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies to solicitations 
when the contract will be performed in the United States or its outlying areas. 

(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard. 

(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast Guard. 

(xii) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed bidding and the 
contract will be performed in the United States or its outlying areas. 

(xiii) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations that include the 
clause at 52.222-26, Equal Opportunity. 

(xiv) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than those for 
construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity. 
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(xv) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision applies to 
solicitations when it is anticipated the contract award will exceed the simplified acquisition threshold and the 
contract is not for acquisition of commercial items. 

(xvi) 52.222-57, Representation Regarding Compliance with Labor Laws (Executive Order 13673). This provision 
applies to solicitations expected to exceed $50 million which are issued from October 25, 2016 through April 24, 
2017, and solicitations expected to exceed $500,000, which are issued after April 24, 2017. 

Note to paragraph (c)(1)(xvi): By a court order issued on October 24, 2016, 52.222-57 is enjoined indefinitely as 
of the date of the order. The enjoined paragraph will become effective immediately if  
the court terminates the injunction. At that time, DoD, GSA, and NASA will publish a document in the Federal 
Register advising the public of the termination of the injunction. 

(xvii) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the delivery or 
specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative Procurement of Biobased 
Products Under Service and Construction Contracts. 

(xviii) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or specify the 
use of, EPA- designated items. 

(xix) 52.223-22, Public Disclosure of Greenhouse Gas Emissions and Reduction Goals--Representation. This 
provision applies to solicitations that include the clause at 52.204-7.) 

(xx) 52.225-2, Buy American Certificate. This provision applies to solicitations containing the clause at 52.225-1. 

(xxi) 52.225-4, Buy American--Free Trade Agreements--Israeli Trade Act Certificate. (Basic, Alternates I, II, and 
III.) This provision applies to solicitations containing the clause at 52.225- 3. 

(A) If the acquisition value is less than $25,000, the basic provision applies. 

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate I applies. 

(C) If the acquisition value is $50,000 or more but is less than $77,533, the provision with its Alternate II applies. 

(D) If the acquisition value is $77,533 or more but is less than $100,000, the provision with its Alternate III  applies. 

(xxii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the clause at 
52.225-5. 

(xxiii) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification. This provision 
applies to all solicitations. 

(xxiv) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or Transactions Relating 
to Iran—Representation and Certification. This provision applies to all solicitations. 

(xxv) 52.226-2, Historically Black College or University and Minority Institution Representation. This provision 
applies to solicitations for research, studies, supplies, or services of the type normally acquired from higher 
educational institutions. 

(2) The following representations or certifications are applicable as indicated by the Contracting Officer: 
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X       (i) 52.204-17, Ownership or Control of Offeror.  

      (ii) 52.204-20, Predecessor of Offeror. 

X       (iii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products. 

      (iv) 52.222-48, Exemption from Application of the Service Contract Labor Standards to Contracts for 
Maintenance, Calibration, or Repair of Certain Equipment--Certification. 

      (v) 52.222-52 Exemption from Application of the Service Contract Labor Standards to Contracts for Certain 
Services--Certification. 

      (vi) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA-
Designated Products (Alternate I only). 

      (vii) 52.227-6, Royalty Information. 

      (A) Basic. 

      (B) Alternate I. 

      (viii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software. 

(d) The offeror has completed the annual representations and certifications electronically via the SAM website 
accessed through https://www.acquisition.gov. After reviewing the SAM database information, the offeror verifies 
by submission of the offer that the representations and certifications currently posted electronically that apply to this 
solicitation as indicated in paragraph (c) of this provision have been entered or updated within the last 12 months, 
are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to 
the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by 
reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change 
by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this 
offer and are current, accurate, and complete as of the date of this offer. 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
  Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on SAM.  

(End of provision)  
 
 
 
 
252.204-7007 ALTERNATE A, ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2015) 
 
Substitute the following paragraphs (d) and (e) for paragraph (d) of the provision at FAR 52.204-8: 
     

https://www.acquisition.gov/
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(d)(1) The following representations or certifications in the System for Award Management (SAM) database are 
applicable to this solicitation as indicated: 
        
(i) 252.209-7003, Reserve Officer Training Corps and Military Recruiting on Campus--Representation. Applies to 
all solicitations with institutions of higher education. 
     
(ii) 252.216-7008, Economic Price Adjustment--Wage Rates or Material Prices Controlled by a Foreign 
Government. Applies to solicitations for fixed-price supply and service contracts when the contract is to be 
performed wholly or in part in a foreign country, and a foreign government controls wage rates or material prices 
and may during contract performance impose a mandatory change in wages or prices of materials. 
     
(iii) 252.222-7007, Representation Regarding Combating Trafficking in Persons, as prescribed in 222.1771. Applies 
to solicitations with a value expected to exceed the simplified acquisition threshold. 
 
(iv) 252.225-7042, Authorization to Perform. Applies to all solicitations when performance will be wholly or in part 
in a foreign country. 
 
(v) 252.225-7049, Prohibition on Acquisition of Commercial Satellite Services from Certain Foreign Entities--
Representations. Applies to solicitations for the acquisition of commercial satellite services. 
 
(vi) 252.225-7050, Disclosure of Ownership or Control by the Government of a Country that is a State Sponsor of 
Terrorism. Applies to all solicitations expected to result in contracts of $150,000 or more. 
     
(vii) 252.229-7012, Tax Exemptions (Italy)--Representation. Applies to solicitations when contract performance will 
be in Italy. 
     
(viii) 252.229-7013, Tax Exemptions (Spain)--Representation. Applies to solicitations when contract performance 
will be in Spain. 
 
(ix) 252.247-7022, Representation of Extent of Transportation by Sea. Applies to all solicitations except those for 
direct purchase of ocean transportation services or those with an anticipated value at or below the simplified 
acquisition threshold. 
     
(2) The following representations or certifications in SAM are applicable to this solicitation as indicated by the 
Contracting Officer: [Contracting Officer check as appropriate.] 
    
x (i) 252.209-7002, Disclosure of Ownership or Control by a Foreign Government. 
     
x (ii) 252.225-7000, Buy American--Balance of Payments Program Certificate. 
     
x (iii) 252.225-7020, Trade Agreements Certificate. 
     
____ Use with Alternate I. 
     
x (iv) 252.225-7031, Secondary Arab Boycott of Israel. 
     
____ (v) 252.225-7035, Buy American--Free Trade Agreements--Balance of Payments Program Certificate. 
  
____ Use with Alternate I. 
     
____ Use with Alternate II. 
     
____ Use with Alternate III. 
 
____ Use with Alternate IV. 
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____ Use with Alternate V. 
     
(e) The offeror has completed the annual representations and certifications electronically via the SAM Web site at 
https://www.acquisition.gov/. After reviewing the SAM database information, the offeror verifies by submission of 
the offer that the representations and certifications currently posted electronically that apply to this solicitation as 
indicated in FAR 52.204-8(c) and paragraph (d) of this provision have been entered or updated within the last 12 
months, are current, accurate, complete, and applicable to this solicitation (including the business size standard 
applicable to the NAICS code referenced for this solicitation), as of the date of this offer, and are incorporated in 
this offer by reference (see FAR 4.1201); except for the changes identified below ____ [offeror to insert changes, 
identifying change by provision number, title, date]. These amended representation(s) and/or certification(s) are also 
incorporated in this offer and are current, accurate, and complete  
as of the date of this offer. 
 
FAR/DFARS Clause # Title Date Change 

 
 

   

 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications located in the SAM database. 
 
(End of provision) 
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Section L - Instructions, Conditions and Notices to Bidders 
 
INSTRUCTIONS TO OFFERORS 
1.0 INTRODUCTION 
 
This solicitation is a Request for Proposals (RFP) that will result in the award of a single Fixed-Price contract for the 
FY18 Extended Dry-Docking Selected Restricted Availability (EDSRA) for USS COLE (DDG 67). The 
Government anticipates awarding a single contract through a best value source selection process. The Government 
expects the best value to result from selection of the technically acceptable proposal with the lowest evaluated price 
and will thus use the Lowest Price Technically Acceptable (LPTA) source selection procedures in accordance with 
FAR 15.101-2 
 
ALL INQUIRIES shall be made in writing and directed to Sheila Utz, Contracting Officer, and Justin Lessel, 
Contract Specialist, at sheila.utz1@navy.mil and justin.d.lessel@navy.mil. To ensure the Government is able to 
adequately address and respond to offeror requests for information (RFIs) via amendment, it is requested questions 
be submitted no later than 31 October 2017 at 3:00 pm, local time, Washington DC. The Navy reserves the 
right to not answer any requests received after this date and time. Furthermore, offerors should note that the proposal 
due date will not be extended solely on the basis of requests received after this date and time. RFIs should reference 
a solicitation and/or specification page and paragraph number and be submitted on the Pre-Proposal Information 
(PPI) form (Attachment S-3) provided with this solicitation. 
 
Estimated Award Date:  The Government anticipates making a single award on or around 8 February 2018.  
Offerors must provide a period of 120 calendar days from the proposal due date for Government acceptance of the 
offer (Complete block 12 of the Standard Form (SF) 33). 
 
2.0 INSTRUCTIONS FOR THE SUBMISSION OF OFFERS 
 
Proposal Due Date:  All copies of proposals (Volumes I & II) shall be received by the Government at the 
address below no later than 27 November 2017 at 10:00 am, local time, Washington DC.  Electronic submittal 
of proposals will not be accepted. Late proposals WILL NOT be considered.  Partial proposals or attachments 
submitted late WILL NOT be considered.  Offerors are advised to consult FAR 15.208 related to timely receipt of 
proposals.  
 
Proposal Submission: 
 
Proposals shall be sent to:   
 

NAVAL SEA SYSTEMS COMMAND 
Mid-Atlantic Regional Maintenance Center (MARMC) 
Attn:  Billy Gartman 
Building 51, Code 420 
Norfolk Naval Shipyard 
Portsmouth, VA  23709 

 
Offerors shall mark all submittals “DO NOT OPEN PACKAGE IN MAIL ROOM—FORWARD UNOPENED 
DIRECTLY TO CODE-420”. The outside of the package shall clearly indicate the Offeror’s name, the solicitation 
number and the contents of the package. 
 
Offerors shall submit: 
 

Volume Title 
Number of Paper 

Originals (See Note 1) 
Number of 

Paper Copies 
Number of CDs 

(See Notes 2 &3) 
I Price Proposal 1 1 2 
II Technical Proposal 1 4 4 

 

mailto:justin.d.lessel@navy.mil
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Note 1: Originals may be shipped in the same boxes as the copies to eliminate excess shipping costs. However, 
originals should be separately wrapped inside the container, and clearly labeled “ORIGINAL TECHNICAL 
PROPOSAL” or “ORIGINAL PRICE PROPOSAL.” The exterior of each box MUST clearly indicate its contents. 
 
Note 2: The CDs must be scanned to ensure that the files contained on them do not contain any computer viruses.  
The CDs shall be labeled to indicate the Offeror’s name, the solicitation number and the associated volume numbers. 
 
Note 3:  The files on the CD shall be in a format that is compatible with and capable of being opened in Microsoft 
Office Suite 2007 or Adobe Acrobat. The material presented in electronic format shall be identical to the paper copy 
of the proposal. In cases where the hard copy and the electronic copy of the proposal conflict, the hard copy shall 
take precedence. All spreadsheets shall be in Microsoft Excel format such that each mathematical equation is 
obvious.  No fields shall be password protected. If files are compressed, the necessary decompression program must 
be included.   
 
 
3.0  GENERAL INFORMATION 
 
Ship Checks: The USS COLE (DDG 67) will be available for a ship check prior to the proposal submission due 
date. Offerors, including significant subcontractors, may inspect the USS COLE (DDG 67), between 6-12 October 
2017 in Norfolk, VA. Please note: These dates are subject to last minute change. To schedule a ship check, offerors 
shall email a request for ship check to Sheila Utz and Justin Lessel at sheila.utz1@navy.mil and 
justin.d.lessel@navy.mil, respectively. Participants will be subject to security, safety, and other applicable 
regulations established by Mid-Atlantic Regional Maintenance Center (MARMC) and ship’s Commanding Officers.  
Contractors conducting MARMC related work efforts must visit MARMC security website for latest forms and 
instructions at: 
http://www.navsea.navy.mil/Home/RMC/MARMC/Visitor-Information  
https://www.cnic.navy.mil/regions/cnrma/installations/ns_norfolk/om/pass_and_id.html  
 
Specifications and associated reference documentation: The Government will provide, upon request, CD/DVDs 
including Attachment J-1 Work Items and Work Item References not already in the possession of the offerors or 
subcontractors, commercially available, listed under 52.211-2, or available through the following websites:  
 
Offerors (Prime Contractors) shall contact the Procuring Contracting Officer, Sheila Utz  at sheila.utz1@navy.mil 
and the Contract Specialist, Justin Lessel at justin.d.lessel@navy.mil to receive the established dates, included as 
Attachment J-3. These milestones will not be distributed publicly on FBO.   
 
https://jedmics.net/  
https://webjed.nnsy.navy.mil/  
https://psjed.psns.navy.mil/ 
 
Offerors or subcontractors may request a CD/DVD and Attachment J-3 and Attachment J-4 by contacting Sheila Utz 
at sheila.utz1@navy.mil 
 
Alteration of Solicitation:  Offerors shall respond to the solicitation as posted. Offerors who alter the solicitation 
(except for completing appropriate “fill-in” blocks and certifications) may be considered non-responsive and thus 
ineligible for award.   
 
Proposal Information:  Offerors shall not presume the Government has knowledge outside of information provided 
in the proposal. Additionally, offerors are advised that statements such as: “the offeror understands”, “the offeror has 
a long history of outstanding support”, “standard procedures shall be used”, “well known techniques shall be 
employed”, or any paraphrasing of the solicitation, shall be considered inadequate to demonstrate experience, 
knowledge of, or compliance with solicitation requirements. Offerors are encouraged to provide specific and concise 
information to validate all assertions.  
 

http://www.navsea.navy.mil/Home/RMC/MARMC/Visitor-Information
https://www.cnic.navy.mil/regions/cnrma/installations/ns_norfolk/om/pass_and_id.html
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Amendments:  The Government may revise the solicitation at any time by means of an Amendment.  It is an 
offeror’s responsibility to ensure it is accessing the Federal Business Opportunities (FBO) website to view potential 
amendments and procurement notifications for this solicitation. 
 
Teaming Arrangements:  Proposals must be submitted by one (1) prime contractor. An Offeror may be listed as a 
subcontractor in multiple proposals but may only submit one (1) proposal as a prime contractor with a unique 
Commercial and Government Entity code and Taxpayer Identification Number. To be evaluated as a Joint Venture 
(JV), offerors must provide a notarized agreement (with the price proposal) delineating roles and responsibilities for 
all proposed work. 
 
4.0  PROPOSAL FORMAT 
 
To facilitate efficiency and consistency in proposal evaluation the following is mandatory. Proposals which do not 
follow this direction may be rejected as non-responsive and thus ineligible for award. 
 
Hard Copy Proposals: All pages shall be double-sided on 8.5 x 11 inch paper with a one-inch margin. The text used 
shall be Times New Roman with a minimum font size of 12-point. Each side of the page will count as one “page”.  
Any type contained on graphics pages will not be smaller than 10-point font. Any pages that may be revised as a 
result of discussions (if required) shall contain revision numbers and date of the proposal revision submission.  
Offerors shall use the attachments provided with this solicitation for their proposal content as specified in Section 
5.0 where required.   
 
Page Limits:   
 

• The cover letter is limited to three (3) pages  
• Non-price proposals shall be limited to five (5) pages for the Technical Capabilities Data Sheet 

(Attachment S-1) for Factor 2 – Technical Capabilities 
• There are no other page limitations 

 
5.0  PROPOSAL CONTENT 
 
VOLUME I 
 

a. Price Proposal:  The price proposal shall not contain non-price factor information.  The price proposal shall 
be comprised of the following documentation: 

b. Cover Letter,  
c. Signed SF 33 with all amendments acknowledged,  
d. Small Business Subcontracting plan per FAR Part 19 (large businesses only),  
e. Any Joint Venture / teaming agreements (if applicable), 
f. Completed Section B carrying forward information from Attachment J-4, and 
g. Pricing Workbook Spreadsheet containing Work Item Pricing and Labor & Material Burden Rates ( 

Attachment J-4) 
 
Cover Letter:  The cover letter, which shall not exceed three (3) pages, shall meet all the requirements of the “first 
page of the proposal” outlined in FAR 52.215-1(c)(2)(i-v). In addition to those requirements, the offeror shall 
include the following in the cover letter: 
 

• Identification of all enclosures included with the proposal,  
• CAGE and Data Universal Numbering System (DUNS) numbers for the Prime contractor, 
• Notice of any alterations to the solicitation, such as  “fill-in” blocks and certifications, and 
• Notice of any alterations to the solicitation (except for completing appropriate “fill-in” blocks and 

certifications). 
 

In addition to the above, the following information is requested to be provided in the cover letter: 
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• Name, address, and telephone number of each proposed first-tier subcontractor with a proposed subcontract 
estimated at $10 million or more 

• For any WI with a total dollar value of zero dollars proposed in Attachment J-4, provide an explanation as 
to why. In addition to, if applicable: 

o For any WI with a total value of zero labor hours proposed (prime and subcontractor combined) 
(although material is proposed), provide an explanation as to why. 

o For any WI with a total dollar value of zero material proposed (prime and subcontractor 
combined) (although labor is proposed), provide an explanation as to why. 

 
 
Standard Form 33 (SF 33):  As part of the price proposal package, the offeror shall submit the completed SF 33 with 
blocks 12 through 18 completed, as well as all sections with applicable “fill-ins” filled in and shall acknowledge all 
amendments. The representative who signs this form must be authorized to contractually bind the company 
providing the offer. Section B CLIN pricing must also be completed for ALL CLINs. The Offeror shall complete 
and provide all Representations, Certifications, and Other Statements included in Section K of the solicitation.  
Submission of a signed offer to the Government constitutes agreement and acceptance of the terms and conditions of 
the solicitation in a FFP contracting environment. 
 
Subcontracting Plan: A subcontracting plan is NOT REQUIRED from a small business concern. 
 
Completed Section B and Attachment J-4 :  Offerors must propose on all contract line items (CLINs), complete the 
clause entitled “SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE (FULLY BURDENED)”  in 
Section B, complete the Pricing Workbook Spreadsheet containing Work Item Pricing and Labor & Material Burden 
Rates (Attachment J-4) to be considered responsive.   
 
The contractor must submit prices for the Pricing Workbook Spreadsheet containing Work Item Pricing and Labor 
& Material Burden Rates (Attachment J-4) in Microsoft Excel in the format provided in this solicitation. The 
breakdown of CLIN prices, corresponding to the work item pricing, must add up to the total of each CLIN. If there 
is a discrepancy between the two, the CLIN price shall govern. The Labor & Material Burden Rates must match the 
rates provided in the Section B clause entitled “SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE 
(FULLY BURDENED)”. If there is a discrepancy between the two, the Section B clause rates shall govern. 
 
For Attachment J-4, offerors are to insert pricing in all yellow shaded fields. 
 
The RFP specified 201,991 labor hours and $3,290,913 included for material in the Labor & Material Burden Rate 
worksheet contained in Attachment J-4 are for evaluation purposes only.  The proposed labor and material burden 
rates included in Attachment J-4 and inserted in Section B, Note A paragraph (7) shall be the fixed rates used for 
negotiating growth and new work during the entire availability regardless of how many labor hours and material 
dollars are negotiated and procured. 
 
An Interport Differential shall be proposed for offerors that do not plan to perform the proposed work at the USS   
COLE (DDG 67) homeport in Norfolk, VA. If applicable, include the value for the inter-port differential as follows: 
    

Location* Differential 
Mayport, FL  $4,433,957 
Kittery, ME  $6,210,769  
Pascagoula, MS  $4,976,455  
Mobile, AL $5,510,917 

 
*Offerors whose location is not listed in the above inter-port differential table shall submit a bidder’s question 
requesting an inter-port differential be calculated for the location of the offeror’s proposed place of performance for 
the USS COLE (DDG 67) FY18 EDSRA.   
 
009-72 Supporting Price Information: As part of the Price proposal package, the offeror shall submit other than cost 
and pricing information sufficient for the Contracting Office to validate the offerors price associated with 
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completing the requirements of 009-72. This other than cost and pricing data shall include both a narrative 
description, including the basis of all labor and, material estimates and a quantitative and traceable price estimate by 
cost element to complete these requirements.  
 
VOLUME II 
 
Non-Price Proposal:  The non-price proposal shall be comprised of four factors, Factor 1 – Eligibility Factor, Factor 
2 –  Technical Capabilities, Factor 3 - Past Performance, and Factor  4 – Resource Capacity as follows: 
 
Factor 1 – Eligibility Factor:  Offerors must provide the following to demonstrate eligibility:  
 

• Eligibility Criteria Data Sheet (Attachment S-5) with the top portion filled out 
• A letter signed by the Principal identifying and confirming ownership or committed access (in the form of a 

letter signed by the subcontractor identifying and confirming committed access) to a pier capable of 
berthing the DDG-67 and a dry-dock capable of docking the DDG-67 at time of contract award. Evidence 
must be provided to prove the dry-dock will remain certified throughout the entire proposed use of the dry-
dock in performance of this contract.  

• Evidence that the offeror holds a Master Ship Repair Agreement or proof of  MSRA Equivalency to 
demonstrate capability 

 
MSRA Equivalency (Applicable to Non-MSRA holders only):  Offerors that do not hold an MSRA must submit 
MSRA equivalency documentation to demonstrate sufficient organization and facilities capabilities.  (Specific 
documentation requirements provided upon inspection request). 
 
To be eligible for award, a prospective contractor must possess a MSRA as described in DFARS 217.71 Master 
Agreement for Repair and Alteration of Vessels (MARAV) or demonstrate organization and facilities equivalent to 
that reflected in a MSRA.  Offerors meeting this eligibility requirement with documents and evidence outside of a 
MSRA must contact the PCO to schedule an on-site inspection.  All requests for MSRA equivalency inspections 
must be received by 1300, local time, Washington DC on 16 October 2017. Requests shall be sent to Sheila Utz and 
Justin Lessel at sheila.utz1@navy.mil & justin.d.lessel@navy.mil. Failure to request an inspection by the designated 
time may result in a negative determination of offeror eligibility. All inspections will be completed by a 
representative from Commander, Navy Regional Maintenance Center (CNRMC). All offerors requesting 
equivalency inspections will receive a copy of the final inspection report prior to the date of contract award. The on-
site inspection will supplement documentation provided with the offeror’s proposal.   
 
The Government reserves the right to conduct a pre-award survey or to require other evidence of technical, 
production, managerial, financial, and similar abilities to perform prior to the award of any proposed contracts; 
regardless of whether the offeror has an existing MSRA. There is no page limit associated with this documentation. 
 
Factor 2 - Technical Capabilities:  Offerors shall complete the Technical Capabilities Data Sheet (Attachment S-1), 
provided with this solicitation for a previous availability or equivalent project performed by the offeror.  Offerors 
may not exceed a total of five (5) pages between the data sheet and the narrative. 
 
The Contractor shall provide this documentation for contracts/projects demonstrating relevant experience as a Prime 
contractor. The Government is looking for experience in executing projects of same or similar type and complexity 
of work as required by this solicitation.  For purposes of this solicitation, the Government considers an offeror’s 
Technical Capability relating to the following types of projects/contracts to be relevant:   
 

a. Performance as a prime contractor of a ship repair availability similar in complexity and magnitude as the 
proposed USS COLE (DDG 67) availability, including approximately six (6) months production duration 
and 75,000 man-days in magnitude, using the same or similar personnel, processes and equipment the 
offeror is proposing to use to meet the solicitation requirements, to be relevant. 

 
                                                                                      OR 
 

mailto:justin.d.lessel@navy.mil
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b. Performance as a prime contractor of the construction of a ship of similar size and complexity and 
composition as a DDG 51 class ship or a comparable naval vessel of similar type and complexity using the 
same or similar personnel, processes, and equipment the offeror is proposing to use to meet the solicitation 
requirements.   

 
The project shall have been completed or be substantially complete within the past three (3) years. The project 
provided must be considered relevant based on its own features rather than demonstrating relevant experience as a 
combination of projects. Offerors are advised that the Technical Capability Factor is "prime contractor" specific.  
Newly formed joint ventures may propose projects by the separate members of the joint venture as prime 
contractors. An offeror may not use the Technical Capabilities of an affiliated "prime contractor" to meet the 
Technical Capability Factor requirements. 
 
Factor  3 – Past Performance:  The Government requires relevant performance information on all Offerors based on 
the past and present efforts provided by the Offeror and data independently obtained from other government and 
commercial sources. The Government will evaluate the Offeror’s past performance as a prime contractor. In the 
investigation of an Offeror’s past performance, the Government reserves the right to contact former customers and 
Government agencies and other private and public sources of information.   
 
Offerors with recent and relevant past performance shall submit information concerning contracts which offerors 
consider relevant in demonstrating their ability to perform the proposed effort. Offerors shall identify portions of the 
contracts that are relevant. Offerors are requested to provide information up to five (5) previous contracts  where the 
effort is recent and relevant to the effort required by this solicitation.   
 

• “Recent” is defined as a contract in-progress or completed within the last three (3) years as of the date of 
the initial solicitation. If the offeror has not completed up to five (5) contracts within the last three (3) years 
as of the date of the initial solicitation, information on recent and relevant subcontracts and/or commercial 
contracts may be submitted. 

• “Relevant” is defined as a contract that is of similar scope, magnitude, and complexity to the requirements 
as set forth in this solicitation. 
 
− Scope: Experience in the areas defined in the Solicitation Section C Statement of Work.   

 
− Magnitude: The measure of the similarity of the volume, dollar value and/or duration of the work 

actually performed under the offeror’s submitted contracts to the requirements of this solicitation.   
 

− Complexity: The measure of the similarity of technical difficulty, managerial intricacy and/or required 
coordination of efforts and disciplines performed by the offeror in its submitted contracts to the 
requirements of this solicitation. For complexity, not only will the tasks performed by the offeror be 
considered, but also the offeror’s ability to coordinate tasks  (e.g., concurrent performance 
requirements). 

 
Offerors shall provide a detailed explanation demonstrating the similarity of the contracts to the requirements of this 
solicitation; a detailed description of the work performed for the contract. Offerors are responsible for the accuracy 
of all data provided.  
    
An offeror that does not have recent and relevant past performance to provide for consideration is requested to 
affirmatively state that it does not have recent and relevant past performance for the Government to consider.   
 
The Offeror’s proposal shall identify the customer point of contact and which of the listed contacts that each 
questionnaire was sent to be completed. This will let the Contracting Officer know whether all questionnaires from 
all of the Offeror’s references were received. 
  
Regarding Past performance information that is documented as a Contractor Performance Assessment Report 
(CPAR) and available in the Past Performance Information Retrieval System (PPIRS), the offeror may list it in Past 
Performance References, Attachment S-4. Attachment S-4 shall be used to identify the source of Past Performance 
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information ( e.g., CPARs, PPQs). For Past Performance information that does not have a current CPAR associated 
with it, the offeror may submit a Past Performance Questionnaire (PPQ), Attachment S-2 to its customer to 
complete. Each proposal shall include no more than a total of five (5) PPQs, one per contract identified. The offeror 
will complete Part A of the Questionnaire. Separately, the offeror shall provide the entire Past Performance 
Questionnaire, with Part A completed, to each customer for them to complete Parts B and C. Customer evaluation 
will not be included as part of the page count in this volume submitted by the offeror. The offeror shall instruct their 
customers to complete the Past Performance Questionnaires and return them before the closing date of this 
solicitation.  
 
E-mail to: 
 
Sheila Utz, Contracting Officer, sheila.utz1@navy.mil    
 
and 
 
Justin Lessel, Contract Specialist, justin.d.lessel@navy.mil   
 
Any questionnaire received after the proposal due date/time may be considered as late and may not be considered in 
the Offeror’s past performance evaluation. The Government, at its discretion, will determine whether or not 
questionnaires received after the proposal due date will be considered. 
   
In addition, the offeror shall provide for all Past Performance References included in Attachment S-4, a short 
description of the work performed and why the offeror considers it relevant to the requirements of this solicitation. 
Government may validate past performance information with the source regardless of whether it is provided under a 
CPAR reference or a PPQ. 
 
All offerors (including small business offerors) are requested to address historical compliance with the requirements 
of FAR Part 52.219-8 (Utilization of Small Business Concerns) in a separate narrative not to exceed one page. In 
addition, large businesses are requested to address historical compliance with the requirements of FAR Part 52.219-
9 (Small Business Subcontracting Plan) and DFARS 252.219-7003 (Small Business Subcontracting Plan (DOD 
CONTRACTS)) in a separate narrative not to exceed one page. Attachments to these narratives, including any eSRS 
information, is not included in the page limits. 
 
Factor  4 – Resource Capacity: Offerors shall provide Integrated Production Schedule (IPS) documentation for the 
USS COLE (DDG 67) FY18 EDSRA inclusive of the “Initial IPS” elements of  NAVSEA Standard Item 009-60 as 
well as the Manpower Curves (Total) and the Manpower Curves (Trades) associated with the 009-60 “Schedule of 
Record”. Offerors shall provide the documentation in accordance with format requirements of FY18 (CH-1) 
NAVSEA Standard Item  009-60. The offeror shall provide the reports in the electronic formats required by FY18 
(CH-1) 009-60 and in paper (hard copy) format. The hard copy of the Gantt charts shall be provided on 11 x 17 inch 
paper. There is no page limit associated with this documentation. Offerors shall integrate all work included in the 
Work Package. However, for the purposes of proposal submission only, reports do not require incorporation of 
Alteration Installation Team (AIT) schedules, Government-Contracted Third Party Maintenance Provider schedules, 
Ship's Force schedules, Commercial Industrial Services (CIS) schedules, Fleet Maintenance Activity (FMA) 
schedules and Navy Intermediate-Level schedules. 
 
Manpower Curves (Total) and Manpower Curves (Trade) – In addition to the requirements of 009-60, the offerors 
shall provide Total and Trade Manpower Curves including the following information: 
 

• The total and trade manpower resources currently employed by the offeror and expected to be employed by 
the offeror during the Availability period of performance. 

• The total and trade manpower resources required to complete work the Offeror currently has under contract 
during the Availability period of performance.  

• The total and trade manpower resources required to complete work the Offeror may complete, including 
the resources to complete ALL outstanding proposals and the resources required to complete any other 
expected requirements during the Availability period of performance.  

mailto:sheila.utz1@navy.mil
mailto:justin.d.lessel@navy.mil
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Offerors shall provide a narrative affirming that the offeror has the manpower resources, by 
craft/trade/supervisor/support, available to complete the requirements of the availability, accounting for manpower 
resource required to complete work the Offeror currently has under contract and manpower resources required to 
complete outstanding proposals and any other expected requirements during the Availability period. Should the 
offeror propose to utilize subcontracted resources, the offeror shall include in their narrative an explanation of the 
requirements that will be completed by the prime and the work that will be subcontracted, including the work item, 
trade and period of performance for each subcontract requirement.  
 
There is no page limit associated with this documentation. 
 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Unique Entity Identifier  OCT 2016    
52.204-7  System for Award Management  OCT 2016    
52.204-16  Commercial and Government Entity Code Reporting  JUL 2016    
52.204-17  Ownership or Control of Offeror  JUL 2016    
52.207-1  Notice Of Standard Competition  MAY 2006    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2017    
52.222-24  Preaward On-Site Equal Opportunity Compliance Evaluation  FEB 1999    
252.204-7004 Alt A  System for Award Management Alternate A  FEB 2014    
252.215-7008  Only One Offer  OCT 2013    
252.225-7003  Report of Intended Performance Outside the United States 

and Canada--Submission with Offer  
OCT 2015    

252.246-7006  Warranty Tracking of Serialized Items  MAR 2016    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-2    AVAILABILITY OF SPECIFICATIONS, STANDARDS, AND DATA ITEM DESCRIPTIONS 
LISTED IN THE ACQUISITION STREAMLINING AND STANDARDIZATION INFORMATION SYSTEM 
(ASSIST) (APR 2014) 
 
(a) Most unclassified Defense specifications and standards may be downloaded from the following ASSIST 
websites: 
 
(1) ASSIST (https://assist.dla.mil/online/start/); 
 
(2) Quick Search (http://quicksearch.dla.mil/); 
 
(3) ASSISTdocs.com (http://assistdocs.com). 
 
(b) Documents not available from ASSIST may be ordered from the Department of Defense Single Stock Point 
(DoDSSP) by-- 
 
(1) Using the ASSIST Shopping Wizard (https://assist.dla.mil/wizard/index.cfm); 
 
(2) Phoning the DoDSSP Customer Service Desk (215) 697-2179, Mon-Fri, 0730 to 1600 EST; or 
 
(3) Ordering from DoDSSP, Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone 
(215) 697-2667/2179, Facsimile (215) 697-1462. 

https://assist.dla.mil/online/start/
http://quicksearch.dla.mil/
http://assistdocs.com/
https://assist.dla.mil/wizard/index.cfm
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(End of provision) 
 
 
 
52.211-14     NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE, EMERGENCY PREPAREDNESS, 
AND ENERGY PROGRAM USE (APR 2008) 
 
Any contract awarded as a result of this solicitation will be       DX rated order; X DO rated order certified for 
national defense, emergency preparedness, and energy program use under the Defense Priorities and Allocations 
System (DPAS) (15 CFR 700), and the Contractor will be required to follow all of the requirements of this 
regulation.  
 
(End of provision) 
 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price with a performance incentive contract resulting from 
this solicitation. 
 
(End of provision) 
 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  
 
Sheila Utz, SEA 02442 
Naval Sea Systems Command 
1333 isaac Hull Avenue SE 
Washington, DC 20376 
 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://www.acquisition.gov/far or http://farsite.hill.af.mil  

http://www.acquisition.gov/far
http://farsite.hill.af.mil/
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(End of provision) 
 
 
 
252.211-7001     AVAILABILITY OF SPECIFICATIONS, STANDARDS, AND DATA ITEM DESCRIPTIONS 
NOT LISTED IN THE ACQUISITION STREAMLINING AND STANDARDIZATION INFORMATION 
SYSTEM (ASSIST), AND PLANS, DRAWINGS, AND OTHER PERTINENT DOCUMENTS (MAY 2006) 
 
Offerors may obtain the specifications, standards, plans, drawings, data item descriptions, and other pertinent 
documents cited in this solicitation by submitting a request to: 
 
sheila.utz1@navy.mil 
justin.d.lessel@navy.mil 
 
Include the number of the solicitation and the title and number of the specification, standard, plan, drawing, or other 
pertinent document. 
 
(End of Provision) 
 
 
 
HQ L-2-0005 NOTIFICATION OF POTENTIAL ORGANIZATIONAL CONFLICT(S) OF INTEREST 
(NAVSEA) (JUN 1994)  
 
(a) Offerors are reminded that certain existing contractual arrangements may preclude, restrict or limit participation, 
in whole or in part, as either a subcontractor or as a prime contractor under this competitive procurement.  Of 
primary concern are those contractual arrangements in which the Offeror provides support to Program Office PMS 
407, those organizations listed by the CLINs in Section B (e.g., SPAWAR, NAVAIR), the DDG 51 Class Planning 
Yard, and DDG / CG Third Party Planner, or related laboratories (if applicable), in support of operation of the office 
or any of its programs.  General guidance may be found in FAR 9.505; however, this guidance is not all inclusive.  
The Offeror's attention is directed to the "Organizational Conflict of Interest" (or similar) requirement which may be 
contained in current or completed contract(s) which prohibits the prime or subcontractor from providing certain 
supplies or services to the Government as described above during the period of the current "support" contract(s) or 
for a period after completion of the "support" contract(s).  Notwithstanding the existence or non-existence of an 
Organizational Conflict of Interest (OCI) clause or similar requirement in current or completed contract(s), the 
offeror shall comply with FAR 9.5 and identify whether an OCI exists and not rely solely on the presence of an OCI 
requirement. 
 
(b)  If a potential conflict of interest exists at any tier, each potential prime offeror is requested to notify the 
Contracting Officer within 14 days of the date of this solicitation.  The Offeror shall provide:  (1)  the contract 
number and name and phone number of the Contracting Officer for the contract which gives rise to a potential 
organizational conflict of interest; (2) a copy of the requirement; (3) the statement of work (or technical instruction) 
from the existing contract; (4) a brief description of the type of work to be performed by each subcontractor under 
the competitive procurement; and (5) any additional information the Contracting Officer should consider in making 
a determination of whether a conflict of interest exists.  The Government may independently verify the information 
received from the offeror.  Notwithstanding the above, the Government reserves the right to determine whether a 
conflict of interest exists based on any information received from any source. 
 
(c)  The Government will notify an offeror of any conflict of interest within 14 days of receipt of all required 
information.  Those offerors deemed to have a conflict of interest may be ineligible for award.  Failure to provide 
the information in a timely manner does not waive the Government's rights to make a conflict of interest 
determination.  The offeror is notified that if it expends time and money on proposal preparation, such expenditure is 
at its own risk that the Government will not determine that an organizational conflict of interest exists. 
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(d)  Any potential prime contractor which proposes a subcontractor later determined to have a conflict of interest 
and deemed ineligible to participate in the current competition, may not be granted the opportunity to revise its 
proposal to remove the ineligible subcontractor.  The Government reserves the right to determine which offerors 
remain in the competitive range through the normal source selection process. 
 
(e)  If the offeror determines that a potential organizational conflict of interest does not exist at any tier, the offeror 
shall include a statement to that effect in its response to this solicitation. 
 
 
 
 
HQ L-2-0009 SMALL BUSINESS SUBCONTRACTING PLAN (NAVSEA) (JUN 1999) 
 
Offeror shall submit as part of its proposal a written proposed subcontracting plan in accordance with the clause 
entitled "SMALL BUSINESS SUBCONTRACTING PLAN" (FAR 52.219-9).  The plan shall include the 
Congressionally mandated five percent (5%) goal for small disadvantaged business concerns or a detailed 
explanation as to why the goal cannot be included in the plan. 
 
 
 
 
HQ L-2-0010 SUBSTITUTION OF PREVIOUSLY APPROVED SINGLE PROCESS INITIATIVE (NAVSEA) 
(MAY 1998) 
 
Your proposal shall identify where you are substituting your previously approved Single Process Initiative (SPI) 
processes for specified requirements.  In addition, offerors should provide the information required by DFARS 252.211-
7005, paragraph (c). 
 
 
 
 
HQ L-2-0013 SPECIAL PROPOSAL RECEIPT REQUIREMENTS (NAVSEA) (APR 2015) 
 
(a)  NAVSEA HQ is located at the Washington Navy Yard (WNY) where access is strictly limited in accordance with 
Naval District Washington (NDW) security regulations.  It is recommended that proposals be mailed in accordance with 
RFP instructions.  In the event you prefer to hand carry your proposal, ensure adequate time has been allowed by your 
representative to accommodate the additional security procedures.  Detention at a NDW gate or failure to adhere to the 
procedures provided herein will not be considered an exception to timely proposal delivery as addressed in FAR 52.215-
1, Instructions to Offerors – Competitive Acquisitions.   
 
(b)  Offerors hand carrying proposals shall call the contracting officer or contract specialist at least 48 hours prior to 
arriving at the WNY to make arrangements.  Offerors with proper credentials (CAC) can enter the WNY via the Isaac 
Hull Gate off M Street SE; other offerors must go to the O Street Gate, WNY Pass Office, where they will need to be 
sponsored onto the installation by a Government representative of the contracting officer.  Vehicles entering NDW are 
subject to random searches.  Packages should not be sealed as they are subject to inspection.  Classified material shall be 
prepared in accordance with current security requirements.  The contracting officer or contract specialist may receive the 
proposal and provide the offeror a receipt with the time and date of delivery. 

(c)  All offerors shall mark each RFP package with the name of the contracting officer and the contract specialist, their 
codes and phone numbers.  In the event you have not been provided with this information contact the person listed in 
block 5 of the SF 26 or block 7 of the SF 33. 
 
 
 
 



N0002417R4438 
 

Page 101 of 108 
 

 

 
 
HQ L-2-0014 NOTIFICATION OF USE OF NAVY SUPPORT CONTRACTORS FOR OFFICIAL CONTRACT 
FILES (NAVSEA) (APR 2004) 
 
 (a) NAVSEA may use a file room management support contractor, hereinafter referred to as "the support 
contractor", to manage its file room, in which all official contract files, including the official file supporting this 
procurement, are retained.  These official files may contain information that is considered a trade secret, proprietary, 
business sensitive or otherwise protected pursuant to law or regulation, hereinafter referred to as “protected 
information”.  File room management services consist of any of the following: secretarial or clerical support; data 
entry; document reproduction, scanning, imaging, or destruction; operation, management, or maintenance of paper-
based or electronic mail rooms, file rooms, or libraries; and supervision in connection with functions listed herein.   
 
(b) The cognizant Contracting Officer will ensure that any NAVSEA contract under which these file room 
management services are acquired will contain a requirement that: 
 
 (1) The support contractor not disclose any information; 
 

(2) Individual employees are to be instructed by the support contractor regarding the sensitivity of 
the official contract files; 
 

(3) The support contractor performing these services be barred from providing any other supplies and/or 
services, or competing to do so, to NAVSEA for the period of performance of its contract and for an additional three 
years thereafter unless otherwise provided by law or regulation; and, 
 

(4) In addition to any other rights the contractor may have, it is a third party beneficiary who has the right 
of direct action against the support contractor, or any person to whom the support contractor has released or 
disclosed protected information, for the unauthorized duplication, release, or disclosure of such protected 
information. 
 
(c) Execution of this contract by the contractor is considered consent to NAVSEA's permitting access to any 
information, irrespective of restrictive markings or the nature of the information submitted, by its file room 
management support contractor for the limited purpose of executing its file room support contract responsibilities.  
 
(d) NAVSEA may, without further notice, enter into contracts with other contractors for these services.  Contractors 
are free to enter into separate non-disclosure agreements with the file room contractor.  (Please contact Director, E 
Business Division for contractor specifics.)  However, any such agreement will not be considered a prerequisite 
before information submitted is stored in the file room or otherwise encumber the government.    
 
 
 
 
 
 
RMC L-2-0010   GOVERNMENT PROPERTY  IN POSSESSION OF OFFERORS 
 
 (a) This solicitation does not authorize the use, in performing the work under this solicitation, of any 
Government property except those items, if any, of Government furnished property specified in Section J.  If the 
offeror or any anticipated subcontractor requires the use, in performing the work proposed under this solicitation, of 
any other items if Government property in their possession or otherwise, under a facilities contract or other 
agreement independent of this solicitation, then the offeror shall so state by submitting the following with the offer: 
  (1) A list of description of all Government property in possession of the offeror and his anticipated 
subcontractors proposed to be used in a rent-free basis under this contract, which property is accountable under other 
contracts. 
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  (2) Identification of the facilities contract or other instrument under which the property is held, and the 
written permission of the Contracting Officer having cognizance of the property for use of that property. 
  (3) The months during which such property is to be available for use, which shall include the first, last, and 
all intervening months, and with respect to any such property which is to be used concurrently in performance of 
two or more contracts, the amounts of the respective uses in sufficient detail to support the pro-ration required by 
FAR 45.205, and  
  (4) The amount of rent, which would be charged for such use, computed in accordance with FAR 45.4, 
Contractor Use and Rental of Government Property. 
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Section M - Evaluation Factors for Award 
 
 
1.0 GENERAL 
 
The Government intends to award a single Fixed-Price contract to the offeror whose proposal represents the Best 
Value to the Government after evaluation in accordance with the evaluation factors below. The USS COLE (DDG 
67) FY18 EDSRA shall be competed on a coast-wide basis (East and Gulf Coasts). 
 
Offerors are advised that the Government intends to make award on the basis of initial proposals without conducting 
discussions with Offerors, but reserves the right to conduct discussions if determined by the Contracting Officer to 
be necessary (see paragraph (f)(4) of FAR 52.215-1). Therefore, each initial offer should contain the Offeror’s best 
terms from a price, technical and past performance standpoint. Statements and representations made in the Offeror’s 
proposal may be subject to verification by other sources or through an onsite survey by Navy evaluators. 
 
Offerors are advised that except for past performance information, the Government will not evaluate any proposal 
information not contained within the body of the proposal. Letters of transmittal and/or cover letters that forward the 
proposal to the Government are not considered part of the body of the proposal. 
 
2.0 BASIS OF AWARD 
 
The Government will make a source selection using the Lowest Price Technically Acceptable (LPTA) approach 
described in FAR 15.101-2. Award shall be made to the technically acceptable offeror, who is deemed responsible 
in accordance with FAR 9.104, who offers the lowest evaluated price proposal.   
 
In order to make a Best Value determination, the Government will evaluate the four (4) non-price factors for 
acceptability and the offeror’s total evaluated price as described in FAR 15.404. The factors are:  

 
Non- Price Factors 
Factor 1:  Eligibility Factor 
Factor 2:  Technical Capabilities 
Factor 3:  Past Performance 
Factor 4:  Resource Capacity 

 
Price Factor 
Factor 5: Price Factor 

 
EVALUATION FACTORS 
 
Factor 1 – Eligibility Factor:  
 
Basis of Evaluation - The objective of this factor is to determine whether the offeror has ownership or committed 
access to a pier capable of berthing and a dry dock capable of docking the USS COLE (DDG 67). 
 
The Government will assess the offeror’s eligibility using the Eligibility Criteria Data Sheet provided in Attachment 
S-5 of the solicitation. 
 
In order to be considered eligible for award, the offeror must: 
 

• Have a letter signed by the Principal identifying and confirming ownership or committed access (in the 
form of a letter signed by the subcontractor identifying and confirming committed access) to a pier capable 
of berthing the DDG-67 and a dry-dock capable of docking the DDG-67 at time of contract award. 
Evidence must be provided to prove the dry-dock will remain certified throughout the entire proposed use 
of the dry-dock in performance of this contract.  

• Have a Master Ship Repair Agreement or submit documentation for MSRA Equivalency.   
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Factor  2 – Technical Capabilities:   
 
The objective of this factor is to gauge the offeror's management and technical experience as a prime contractor in 
completing work similar to the USS COLE (DDG 67) FY18 EDSRA or other comparable vessel of similar size and 
complexity based on its response to the requirements identified in Section L of this solicitation. 
 
A relevant experience event is a single project/contract that demonstrates relevancy as defined in Section L 
requirements for this factor. To be rated as Acceptable in the Technical Capabilities factor, offerors must provide a 
relevant event, that includes both technical and management experience, completed or substantially complete within 
the past three (3) years as of the initial date of the solicitation. The Government will assess offerors’ relevant 
management and technical experience using the Technical Capabilities Data Sheet provided in Attachment S-1 of 
the solicitation. 
 
Factor  3 – Past Performance:   
 
The Government will measure how well an offeror has performed on relevant contracts in the past as an indicator of 
the offeror’s probability of meeting the solicitation requirements and an indicator of the successful performance on 
the current requirement. 
 
To develop the overall rating, the Government’s evaluation will take into account relevant contract information to 
the requirements of this solicitation submitted by each offeror as part of its proposal including the Past Performance 
Questionnaires (Attachment S-2) as well as other sources of information. Other sources of information for past 
performance may include, but are not limited to, an offeror’s past performance information from the Past 
Performance Information Retrieval System (PPIRS), the Federal Awardee Performance and Integrity Information 
System (FAPIIS), Electronic Subcontract Report System (eSRS), as well as any other sources reasonably available 
to the Government.   
 
For all offerors, the Government will consider historical compliance with the requirements of FAR Part 52.219-8 
(Utilization of Small Business Concerns). For large businesses, the Government will consider historical compliance 
with the requirements of FAR Part 52.219-9. 
 
Assessment of past performance will be a subjective assessment based on consideration of all relevant facts and 
circumstances. The Government is seeking to determine whether the offeror has consistently demonstrated a 
commitment to customer satisfaction and timely delivery of quality goods and services at fair and reasonable prices. 
 
If discussions are required, offerors will be given an opportunity to address unfavorable reports of past performance 
and the offeror's response, or lack thereof, will be taken into consideration. In particular, recent contracts will be 
examined to ensure that corrective measures have been put in place to prevent the reoccurrence of past performance 
problems. Prompt actions taken to correct performance problems will be a reflection of management concern for 
customer satisfaction; however, such action may not mitigate all negative performance trends.  
The Government’s past performance evaluation will focus on the following areas: 
 

• Cost Control 
• Schedule 
• Technical Performance  
• Subcontract Management 

 
In accordance with FAR 15.305(a) (2) (iv), an offeror without a record of relevant past performance or for whom 
information on past performance is not available, will not be evaluated favorably or unfavorably on past 
performance. If an offeror lacks relevant past performance information, the evaluators will assign a Neutral rating.  
In terms of Acceptable / Unacceptable, a Neutral rating is considered Acceptable. 
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Factor  4 – Resource Capacity:  
 

1. The objective of this factor is to evaluate the offeror's response to the Section L requirements for this factor 
in order to: 

• Assess the offeror’s understanding of what resources are required to successfully complete the 
highly complex USS COLE (DDG 67) FY18 EDSRA maintenance and modernization 
requirements. The Offeror’s response will be evaluated to assess whether the offeror conveys a 
detailed and complete picture of how it plans to complete the technical requirements;    
 

and 
 

• Assess the offeror’s resource capabilities as they pertain to the requirements of Section L of 
this solicitation. The offeror will be evaluated on the sufficiency of the personnel and facility 
resources that it proposes to satisfy the requirements of the USS COLE (DDG 67) FY18 
EDSRA. The offeror must clearly demonstrate that it has access to the required facilities and 
manpower required to execute the USS COLE (DDG 67) FY18 EDSRA. Additionally, the 
offeror will be evaluated on its ability to resolve resource issues as a result of schedule or 
requirements changes. 

 
RATINGS 
 
The ratings will be based on what is contained or referenced in the proposal, not on information obtained from other 
sources, with the exception of past performance information. Standards have been established to provide the same 
set of values for all evaluators. The objectives of using these standards are to promote uniformity in evaluation and 
to aid in the comparison and understanding of the evaluation results. The standards are set as follows: 
 
Factors 1, 2 & 4 –  
For Factors 1, 2 & 4, the adjectival rating reflects whether the information submitted in response to Factors 1, 2 & 4 
meet or do not meet the minimum requirements through an assessment of the proposal. The evaluation will identify 
any deficiencies in offeror’s proposals. Adjectival ratings for Factors 1, 2 & 4 are as follows: 
 

Adjectival Ratings for Factors 1, 2 & 4 
Rating Description 
Acceptable Proposal clearly meets the minimum requirements of the solicitation. 
Unacceptable Proposal does not clearly meet the minimum requirements of the solicitation. 

 
Factor 3 – Past Performance 
 
For Past Performance, the adjectival rating reflects whether the information submitted in response to the Factor 3 
meets or does not meet the minimum past performance requirements. Adjectival ratings for Factor 3 are as follows: 
 

Adjectival Ratings for Factor 3  
Rating Description 
Acceptable Based on the offeror’s performance record, the Government has a reasonable expectation 

that the offeror will successfully perform the required effort, or the offeror’s performance 
record is unknown. 

Unacceptable Based on the offeror’s performance record, the Government has no reasonable expectation 
that the offeror will be able to successfully perform the required effort. 

 
Factor 5  - Price  
 
The Government will analyze price proposals in accordance with FAR 15.404 using the information contained in 
Attachment J-4. Although award will be made based on an offeror’s total price, a price proposal that is found 
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unreasonable and/or unbalanced may be rejected. The Government will review the offeror’s CLIN and Work Item 
prices for the USS COLE (DDG 67) FY18 EDSRA to identify any significant disparities that may indicate a lack of 
understanding of contract requirements.  
 
Total evaluated price shall be calculated by adding: 
 

• The price of the basic contract line item numbers (CLIN) (this amount shall match the total price of all 
work items plus the incentive),  

• The price of all option CLINs,  
• The evaluated price of the Labor and Material Burden Rates Growth Price, and 
• If applicable, the value of the inter-port differential (as identified in Section L of this solicitation) 
• And then subtracting the Offeror’s price to support 009-72. 

 
PORT SECURITY BARRIERS – NAVSEA Standard Item 009-72 
As described in Section L, Offerors should provide a narrative of their plan to support 009-72. Plans shall 
be evaluated only for their reasonableness. The price to support 009-72 will not be included in the total 
evaluated price. 

 
Labor and Material Burden Rate Evaluated Price  
 
The Labor and Material Burden Rate evaluated Price shall be calculated in the following manner: 

 
1.  Multiply each proposed hour rate by the number of hours in attachment J-4 to yield the price. The hours 
are based on the typical number of change and growth hours for an EDSRA on a DDG 51 class ship. 
 
2.  Multiply the material burden rate proposed by the dollar value of material expected to be purchased (as 
described in attachment J-4) to yield the burdened material price. The material dollars are based on the 
typical amount of material purchased for growth and new work for an average EDSRA on a DDG 51 class 
ship. 
 
3.  Attachment J-4 will add the sum of  labor and the burdened material price to establish the Labor and 
Material Burden Rate Growth Price Evaluated Price. 

 
Offerors are advised that the number of hours and the material dollar value for the Labor and Material Burden Rates 
are for evaluation purposes only. While the hour and material dollar values are based on historical data and are 
indicative of the labor hours and the dollar value of material typically required for growth on an average EDSRA on 
a DDG 51 class ship, the proposed labor and material burden rates will be the fixed rates for the entire availability 
regardless of how many hours and how much material are procured. 
 
Inter-port Differential - The inter-port differential must be included in all offers proposing performance outside of 
USS COLE (DDG 67)’s Norfolk, VA homeport area and is calculated using foreseeable costs for fuel, towing and 
pilot charges, and travel to the contractor’s facility by applicable Government personnel (Management, Oversight, 
Assessment, Survey, Certification, and Ship's Force (to include relocation, sustainment, and crew training costs)).  
The following chart provides the values to be included in offerors’ price proposals, as applicable, to determine the 
offeror’s total evaluated price:   
 

Location* Differential 
Mayport, FL  $4,433,957 
Kittery, ME  $6,210,769  
Pascagoula, MS  $4,976,455  
Mobile, AL $5,510,917 
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*Offerors whose location is not listed in the above inter-port differential table shall submit a bidder’s question 
requesting an inter-port differential be calculated for the location of the offeror’s proposed place of performance for 
the USS COLE (DDG 67) FY18 EDSRA.   
 
Subcontracting Plan – The plan will be evaluated in accordance with FAR clause 19.704 and must meet all of the 
criteria to be considered Acceptable. 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.217-4  Evaluation Of Options Exercised At The Time Of Contract 

Award  
JUN 1988    

52.217-5  Evaluation Of Options  JUL 1990    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
HQ M-2-0006 EVALUATION OF PREVIOUSLY APPROVED SINGLE PROCESS INITIATIVE (NAVSEA) 
(NOV 1996) 
 
Previously approved Single Process Initiative (SPI) processes will be evaluated under the source selection criteria of 
the RFP.  If the successful offeror has previously approved SPI processes in the proposal, those SPI processes will 
be incorporated into the contract upon award. 
 
 
 
HQ M-2-0016 USE OF PAST PERFORMANCE INFORMATION RETRIEVAL SYSTEM – STATISTICAL 
REPORTING (PPIRS-SR) IN PAST PERFORMANCE EVALUATION (NAVSEA) (SEP 2009) 
 
(a)  Each offeror’s past performance shall be evaluated in accordance with FAR 13.106-2 or 15.305(a)(2), as 
applicable.  The Department of Defense (DOD) has authorized use of PPIRS-SR for use by DOD activities during 
the acquisition of supplies and services.  For purposes of this solicitation, contractor past performance will be based 
on data from PPIRS-SR.  The offeror’s quality and delivery classifications from PPIRS-SR will be used in 
conjunction with the offeror’s references, the criteria in FAR 13.106-2 or 15.305(a)(2), as applicable, and other 
provisions of this solicitation. 
 
(b)  The purpose of PPIRS-SR is to provide source selection officials with quantifiable past performance 
information regarding delivery and quality.  This information is collected from existing DOD reporting systems 
during the source selection process. 
 
(c)  Quality: PPIRS-SR collects quantifiable quality data from existing systems and uses that data to classify supplier 
performance by Federal Supply code or Federal Services Code (FSA group).  Based on comparisons among 
suppliers in a specific FSC group, PPIRS-SR sorts suppliers into color ratings representing the supplier’s overall 
quality performance based on the following indices: 
 
 Color  Position 
 Dark Blue Top 5% of suppliers in FSC group 
 Purple  Next 10% of suppliers in FSC group 
 Green  Next 70% of suppliers in FSC group 
 Yellow  Next 10% of suppliers in FSC group 
 Red  Bottom 5% of suppliers in FSC group 
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(Note: if all supplier ratings for a specific FSC group are equal, all suppliers with that group will be classified green.  
Suppliers with no history in PPIRS-SR will be displayed without a rating and, for evaluation, receive a neutral 
rating.) 
 
(d)  Delivery: supplier deliver past performance is classified in PPIRS-SR by the suppliers percentage of on-time 
deliveries.  On-time deliveries are calculated using the number of line items delivered and a weighting factor 
reflecting the length of time a delivery was overdue. 
 
(e)  PPIRS-SR classifications are determined monthly for each supplier and can be reviewed at 
http://www.ppirs.gov/.   
 
 
 
 

http://www.ppirs.gov/
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